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1.0 INTRODUCTION 

1.1 The consortium of Dinesh Engineers Ltd., Resonance Energy Pvt. Ltd., and Tolani projects Pvt. 

Ltd has been authorized by PNGRB in 11 round of bidding for four Geographical Areas (GA’s) 

of 

1) Mandi, Kullu, Kinnaur, and Lahaul & Spiti districts in the state of Himachal Pradesh, 

2) Bikaner & Churu districts in the state of Rajasthan 

3) Pauri Garhwal, Uttarkashi, Rudraprayag, Tehri Garhwal districts in the state of Uttarakhand, 

4) Pithoragarh, Almora, Champawat, Chamoli & Bageshwar districts in the state of Uttarakhand 

The consortium has establish three companies namely Gasonet Service (HP) Ltd , Gasonet 

Service (RJ ) Ltd , Gasonet service (UK) Ltd, and GA of one and two above has been transferred 

to GA of Gasonet Services (HP) Ltd , Gasonet Services ( RJ) Ltd respectively and GA of 3 and 

4 above has been transferred to Gasonet Services (UK )Ltd  

1.2 All These companies are engage in City Gas Distribution to supply natural gas for domestic, 

automobile, industrial and commercial and have corporate office at 807, World Trade, Sector 

16, Noida-201301, The corporate is managed by Gasonet Service Ltd. 

1.3 Resonance Energy Pvt. Ltd. (REPL) has been appointed as the Project Management 

Consultant for providing consultancy services for CGD Expansion Project for PNG in the 

State of Rajasthan (hereinafter referred as Consultant), by GSL.. 

 

2.0  DETAILS OF BID DOCUMENT 

 

A. 
SUBJECT DESIGN, SUPPLY, INSTALLATION, COMMISSIONING, AND 5 

YEARS OF OPERATION & COMPREHENSIVE MAINTENANCE 

OF LNG STORAGE & REGASIFICATION STATION ALONG 

WITH ALL NECESSARY AUXILIARY UNITS AT BIKANER & 

CHURU GA 

B. TYPE OF BID   International competitive bidding 

C. TENDER DOCUMENT 

NUMBER 

  Tender no.: GSL/REPL/011/LNG 

D

. 

COMPLETION 

PERIOD 

(06) Six Months from date of LOI/Contract for Design, Supply,  

Installation, Testing and Commissioning of LNG Storage & 

Regassification unit and 5 years for Operation & Maintenance 

Services including defect liability period.  

E. PRE-BID MEETING  

DATE & TIME 

08 June, 2023 at 15:00 HRS IST, Via VC Meeting link shall be 

shared separately by email. 
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F. BID SUBMISSION 

DATE & TIME 

  27th June, 2023 till 15:00 HRS IST. Bids should be submitted by E-  

mail as per clause no. 8 of IFB 

G. 
BID SECURITY (EMD)   INR 12,000,00/-  OR USD 14,000 /- 

H. 
BID DOCUMENT FEE   Not Applicable 

I. 
BID VALIDITY   180 days from the bid due date. 

J. 
TECHNICAL BID 

OPENING DUE DATE 

  27th June, 2023 till 15:30 HRS IST 

K. 
COMMERCIAL BID 

OPENING DUE DATE 

Date & Time shall be intimated to the technically qualified bidders 

L. ADDRESS FOR 

CORRESPONDENCE 

Mr. Dipesh Negi 

Assistant Manager ( C & P ) 

Gasonet Services (RJ) Limited 

Corporate Office: 807, World 

Trade Tower, Setor-16, Noida, 

Uttar Pradesh.Pin Code-201301 

Contact No.: +917490042375 

Mail Id: dipesh.negi@gasonet.in 

 

Ms. Prakriti Gajar 

Manager (Project) 

Resonance Energy Pvt. Ltd. 

Office Address: C-75, Kanoli, 

Sector-10, Noida- 201301 

Contact: +91 8800259812 

Mail Id: prakriti@energyworld.biz  

Please note that in accordance with the general conditions of tender, GSL may amend these 

dates of the tender process at its sole discretion. In case any of the specified dates are declared 

a public holiday, the deadline shall be the     next working date. 

 

3.0 DOWNLOADING OF TENDER DOCUMENT 

            The tender document is available for downloading from M/s. Gasonet Services (RJ) Limited and 

M/s. Resonance Energy Pvt. Ltd. (Website https://www.gasonet.in/html and 

https://www.energyworld.biz )  for viewing / participation of the eligible bidders. Bidders meeting 

the bid evaluation criteria who intend to submit their bid may download the tender for submission 

by the bid due date and time. Bidder shall give an undertaking on his letter-head that the contents 

of the bidding document have not been altered or modified. Bid evaluation criteria shall be 

applicable for all the bidders.  

Disclaimer clause: Bidders are advised to visit M/s. Gasonet Services (RJ) Limited and Resonance 

Energy Pvt. Ltd. website, for any updates on the tender. The ignorance to visit the website will not 

be accepted as a reason for any gap / missing information like corrigenda, amendments, 

clarifications etc. 

 

4.0 BRIEF DESCRIPTION OF PROJECT  

4.1 The present project is Design, Supply, Installation, Testing, Commissioning and 5 years of Operation 

mailto:dipesh.negi@gasonet.in
mailto:prakriti@energyworld.biz
https://www.gasonet.in/html
https://www.energyworld.biz/
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& Comprehensive Maintenance of LNG Storage & Regasification System in the state of Rajasthan to 

ensure uninterrupted supply of natural gas to Domestic, Commercial and Industrial consumers. GSL 

invites bids through single stage two envelopes system from eligible bidders for Design, Supply, 

Installation and Commissioning of LNG storage & regasification system in the state of Rajasthan as 

defined in bid document. 

 

4.2  BRIEF SCOPE 

       4.2.1      SUPPLY PORTION 

Scope includes Design, Supply, Installation, Commissioning of LNG Storage & Regasification 

station along with All necessary auxiliary units up to dispenser (excluding dispenser) at Bikaner 

& Churu GA, as mentioned below: 
Item Description Quantity Total Approx. Capacity 

/ Flowrate 

Vacuum Insulated Storage Tank 56*2 112 KL 

Submerged Unloading Pump (1) 350 LPM 

HP Pump (1+1) 24 LPM 

MP Pump (1+1) 70 LPM 

HP Vaporizer (1+1)     200 to 250 Bar 

@1200 SCMH 

MP Vaporizer (1+1)  33 to 38 Bar @ 
2500SCMH 

Boil of Gas vaporizer (BOGV) 1  

Medium Pressure Regulating Skid 
 (MPRS) 

1  

Low Pressure Regulating Skid  
(LPRS) 

1  

       

 4.2.2     Scope includes Design and supply of Instrumentation, automation, PLC & SCADA system,  

safety system etc. complete in all respects to satisfy all applicable codes and statutory norms in 

India. 

 4.2.3 Scope also includes Design and supply of Electrical items pertaining to LNG area and Scope 

also include Design and supply of Firefighting facilities as per T4S and PNGRB guidelines 

complete in all respects to satisfy all applicable codes and statutory norms in India and as per 

tender specifications. 

 

 4.2.4 Supply of Special Tools & Tackles to carry out Erection, Start-up, Commissioning, Operation 

and Maintenance of supplied package. The scope shall also include obtaining approvals/taking 

permissions from statutory authorities (PESO approvals etc.) 
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Note:  The work will be executed on Turnkey Basis. Civil works, architectural works and structural works 

are excluded from the scope of the present tender. However, Bidder shall furnish the detailed 

construction drawings of foundations of their vessels/ equipment/ supports etc. which shall be 

constructed by the contractor through another tender. 

 

4.3  OPERATION AND COMPREHENSIVE MAINTENANCE PORTION 

 

4.3.1 Supply of manpower for Operation and Maintenance Services during Warranty Period (1st year) & 

four years after Warranty period. 

 

4.3.2 Comprehensive Maintenance Services during Warranty Period (1st year) & four years after 

Warranty period inclusive of consumables and spares. 

 

4.3.3 All local approvals / NOC (including District Magistrate NOC) including PESO approval for 

complete system & for items as per relevant Codes, PESO & PNGRB requirement for LNG Storage 

& Regasification System. 

 

4.4   TYPE AND DURATION OF CONTRACT 

 

4.4.1      Rates will be firm and fixed during the contract period. 

 
4.4.2     Design, Engineering, Manufacturing, Inspection, Supply, Transportation, Installation, Testing &      
              Commissioning of LNG Equipment: The duration of contract shall be Six (06) months from                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      the      

date of issuance of LOI/PO/LOA/NOTIFICATION OF AWARD. 

 

4.4.3      Operation & Comprehensive Maintenance: The duration for comprehensive maintenance shall be 

five (05) years (1 year during warranty and 04 years post warranty). 

 

5.0  SCHEDULE FOR SUPPLY OF STORES / WORKS 

Delivery of LNG dispensing facilities shall be in lots. All LNG equipment shall be supplied 

commissioned as per the schedule given below. 

 
5.1 Supply: 

Schedule for Supply: 

 
Sr. 
No. 

Item Description Completion Period 

1. Design, Engineering, Manufacturing, Inspection, 
Supply, Transportation, Installation, Testing & 
Commissioning of LNG Equipment. 

06 (Six) Months from 
date of Purchase Order/LOI   
by GSL 

 

Delivery basis to be on Delivered Duty Paid (DDP at site). 
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5.2 Service Portion 

 
Sr. 
No. 

Description Completion Period 

1. Operation & Maintenance Services 5 years after commissioning of                                                             system. 
 

 

6.0 CONTRACT PERIOD 

For Design, Engineering, Manufacturing, Inspection, Supply, Transportation, Installation, 

Testing & Commissioning: 6 (Six) months from the date of “Letter of intent (LOI)”. 

         For Operation & Maintenance Services: 5 Years after the commissioning of system. 

         The total Contract duration shall be 5 years Six Months from the date of Letter of Intent (LOI). 

 

7.0 BID VALIDITY 

Bid should be valid for 180 days from the bid due date. 

  

8.0 BIDDING PROCEDURE 

 

8.1 Bidding will be conducted through International Competitive Bidding basis. Single stage two bid 

system is adopted for this tender. 

8.2 Tender document will be shared through e-mail and bidder can also download tender document 

through Resonance Energy website www.energyworld.biz and Gasonet (RJ) Ltd  website 

www.gasonet.in . 

8.3 The submission and opening of bids will be through e-mail at ravibhushan.kumar@gasonet.in  

dipesh.negi@gasonet.in ,  dhanul@gasonet.in and akhilesh@energyworld.biz  

 

9.0  BANK DETAIL 

             Gasonet Services (RJ) Limited  

             Bank Name- HDFC BANK 

             BANK ACC. NO. – 57500000994292 

             IFSC CODE – HDFC0004435 

             BANK ADDRESS – Shop No.-10,11, Beverly Park, Plot No. 20, Sector-06, Palm   

             Beach, Mumbai-400706, Maharashtra  

 

10.0 BID EVALUATION CRITERIA (BEC) 

 

A. TECHNICAL CRITERIA: 

A.1      Bidder must comply following criteria:             

http://www.energyworld.biz/
http://www.gasonet.in/
mailto:ravibhushan.kumar@gasonet.in
mailto:dipesh.negi@gasonet.in
mailto:dhanul@gasonet.in
mailto:akhilesh@energyworld.biz
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i. The bidder shall have designed, manufactured/assembled, supplied, installed, successfully 

commissioned cryogenic LNG storage tanks (at least one number of minimum capacity 56 KL) 

and regasification unit, in previous 7 years reckoned from bid due date. 

 

ii. If the bidder is not a manufacturer, then the bidder must furnish a written agreement from their 
manufacturer to own complete responsibility for design, QA/QC, after-sales technical support, 

unconditional guarantee/warrantee, post-warranty service, and after-sales support to the purchaser along 

with bidder. The authority certificate shall be valid up to the completion of the contract under the bid 
document. 

Note: -  

1. Experience of the bidder acquired as a sub-contractor can be accepted against submission of a certificate 

from the end user by the such bidder along with other specified documents. 

2. A Job executed by a Bidder for its plant/ project cannot be considered as experience to meet the BEC of 

this Tender Document. However, jobs performed for a Subsidiary/Fellow subsidiary/Holding company 

will be regarded as experience to meet BEC subject to submission of a tax-paid invoice (s) duly certified 

by the Statutory Auditor of the Bidder towards payments of statutory tax in support of the job executed 

for Subsidiary/Fellow subsidiary/Holding company. Such Bidders are to submit these documents and those 

specified to meet BEC.  

3. Bidding through JV / Consortium bids can be considered provided as below: 

a) The equipment manufacturer has a maintenance team in India. 

b) The foreign vendor has a subsidiary in India or has a Joint Venture with not less than 50% equity 

holding.  

c) Foreign Vendors / Equipment manufacturers shall not have a similar arrangement with any other 

party in India. 

The Equipment in the package offered by the vendor shall have to be part of the package based on 

which vendor is seeking qualification under BEC or must have worked elsewhere for not less than 

the qualifying period. 

 

DOCUMENTS  

Documents Required to be uploaded/submitted by bidder along with the bid for qualification of 

BEC: 

 

 

BEC  

Cl. No. 

Description Documents Required for Qualification 
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A. (i) Experience 
a) Copy of detailed Work Order/Purchase Order / Contact along with 

Schedule of Rates. 

(b) Copy of completion certificate issued by end user / Owner (or their 

consultant whom the owner has duly authorized to issue such 

certification)). 
OR 

 

Execution certificate (issued by the end user/owner/authorized 

consultant) in place of completion certificate for meeting the stipulated 

experience criteria provided that the asset for which the said execution 

certificate has been issued is ready for commissioning. Note: The 

completion certificate / execution certificate shall have details like 

work order no. / client name, date, 
brief scope of work, completion date etc. 

A.(ii) Manufacturer of 

cryogenic storage 

tanks 

Valid ISO/ NSIC/ MSME certificate or any other statutory document to 

prove that bidder is a manufacturer/assembler of cryogenic storage tanks. 

 

Note: The statutory document submitted should indicate that the 

bidder is a manufacturer/assembler of cryogenic storage tanks. 

A.(iii) 
Bidder using 

credentials of 

Manufacturer: 

Proof of 

manufacturer of 

cryogenic storage 

tanks meeting past 

experience 

 Bidder to submit the manufacturer’s copy of, 

a) Documents required against sl. no. A.(i) & A(ii) above in    

respect of manufacturer meeting BEC- technical. 

 

b) Documents as stated under clause No. c below (i.e. Supporting 

company clause of this BEC). 

 

c) A written agreement from their manufacturer to own complete 

responsibility of design, QA/QC, after sales technical support, 

unconditional guarantee/warrantee, post warrantee service and after 

sales support to the purchaser along with bidder. The authority 

certificate shall be valid up to the completion of contract in accordance 

with the bid document. 
 

d) Bidders to submit a declaration Letter stating that they are 

qualifying based on their manufacturer’s past supply experience. 

 

Note to 
cl.no.2 

 

Job executed for 

Subsidiary / 

Fellow subsidiary/ 

Holding company 

 

Tax paid invoice(s) duly certified by statutory auditor of the bidder 

towards payment of statutory tax in support of the job executed for 

Subsidiary / Fellow subsidiary/ Holding company 
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A.(iv) 

 

Certificates 

 

ISO Certificate, PESO /ATEX Certificate or other documentary 

evidence supporting requirement 

A.(v) 
Financial 

Document 

Bidder to submit preceding three years Audited Financial Statement. 

 

B    FINANCIAL CRITERIA 

a) Annual Turnover 

       The minimum annual turnover achieved by the bidder as per their audited financial results                       

during any one of the three preceding financial years shall be as below: 

     Annual turnover (in Rupees)   Annual turnover in Dollars ( USD)  

           ₹ 6.00 Crores                $ 7,40,000 

 

b) Net Worth 

                 The net worth of the bidder as per the audited financial statement for the immediate preceding 

financial year must be positive. 

 

c) Working Capital 

 The contractor should have a minimum working capital per the latest audited balance sheet.  

 

(If the bidder’s working capital is inadequate for the items(s) quoted, the bidder should supplement 

this with a letter from the bidder’s bank, having a net worth not less than Rs.100 Crore, confirming 

the availability of the line of credit to cover the inadequacy of working capital required as above. 

Line of credit must contain Tender No., Tender Description and Client Name. A scheduled bank 

must issue a letter for a line of credit). 

Notes for Technical BEC  

In case the bidder is executing a rate contract of above nature which is still running and the 

Working Capital (in Rupees) Working Capital in Dollars (USD) 

₹ 1.20 Crores $ 1,48,000 
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contract value executed till one day prior to tender issue date is equal to or more than the minimum 

prescribed value mentioned in the BEC, such experience will also be taken into consideration 

provided that the bidder has submitted satisfactory work execution certificate to this effect issued 

by the end user / owner / authorized consultant. 

Notes for Financial BEC 

In case of tenders having bid submission date up to 30th September of the relevant financial year 

and audited financial results of the immediately preceding financial year is not available, the 

bidder can submit the audited financial results of the three years immediately prior to the financial 

year in which bid is being submitted. Wherever the closing date of the bid is after 30th September 

of the relevant financial year, bidder has to compulsorily submit the audited financial results for 

the immediate 3 preceding financial years. 

Note: In the absence of requisite documents, GSL reserves the right to reject the bid without making 

any reference to the bidder. 

11. PRE-BID MEETING 

a) Pre-bid Meeting shall be held via Video conference, Link shall be shared separately via mail. 

b) A prospective BIDDER requiring any information or clarification of the TENDER 

DOCUMENT should notify the OWNER in writing by e-mail as mentioned in the 

TENDER DOCUMENT. All questions/ queries should be received by OWNER at least 

2 (two) working days before scheduled date of pre-bid meeting. Email for correspondence 

shall be cp12@energyworld.biz , dipesh.negi@gasonet.in, cp11@energyworld.biz , 

prakriti@energyworld.biz, 

c) Though non-attendance of the pre-bid meeting shall not be a cause of disqualification of the 

BIDDER, the BIDDER should endeavor to attend the same. 

d) Any BIDDER, whether or not attending the Pre-bid meeting, shall have no right whatsoever, 

to raise any queries or concerns regarding any part of the TENDER DOCUMENT, 

subsequent to the meeting. The OWNER shall not be liable to respond to any such 

communication from any BIDDER, subsequent to the pre- bid meeting. 

12.     GENERAL 

12.1 GSL also reserves the right increase or decrease the scope of work before or after award of 

work.  

12.2 GSL reserves the right to reject any or all the bids received at its discretion without 

assigning any reason whatsoever. 

12.3 Purchaser/ Consultant will not be responsible for cost incurred in preparation and delivery 

of bids. 

12.4 The Bidder should not be on holiday list/ blacklisted by any government (National, State 

mailto:cp12@energyworld.biz
mailto:dipesh.negi@gasonet.in
mailto:cp11@energyworld.biz
mailto:prakriti@energyworld.biz
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or local Governments), PSU, PSU-JV, government ministry and/ or other government 

entities, CGD Company in India. 

 

13.0 EVALUATION METHODOLOGY 

13.1 Evaluation and comparison of bid shall be carried out according to the BEC criteria of the tender. 

13.2 The “Schedule of Rates” including GST quoted shall be carried out on Totality/overall L-1 basis. 

The total quoted price in “Schedule of Rates” for complete scope of work shall be taken up for 

evaluation.  

13.3 In case it is observed that any bidder has not quoted (left blank) for any item in the Schedule of 

Rates (such unquoted item not being in large numbers), the quoted price for the purpose of 

evaluation shall be considered as the maximum rate quoted by the remaining bidder for such items. 

13.4 The OWNER / Consultant will evaluate and compare the price-bids who are found to be techno-

commercially qualified.  
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A. INTRODUCTION 

1.0 SCOPE 

 

1.1 Purchaser invites bids through open domestic competitive bidding mode for the entire 

work as specified in the Bid documents (hereafter referred to as the Work) on rate contract 

basis. 

1.2 The Bid document specifies the contractor scope of work, terms & conditions. 

1.3 All terms, conditions and specifications of the Bid document shall be construed as 

applicable in general, unless specifically indicated to the contrary. 

1.4 Bidders shall quote in the manner as specified in the Bid document. Owner reserves the 

right to evaluate and accept bids at their sole discretion. The provisions of this clause shall 

supersede any contrary provisions expressly stated or implied anywhere else in the Bid 

document. 

2.0 ELIGIBILITY OF BIDDERS 

 

2.1 Bidders shall as part of their bid, submit a written Power of Attorney authorizing the 

signatory of the bid to bind the bidder. 

2.2 Bidders should not be associated, or have been associated in the past, directly or 

indirectly, with a firm or any of its affiliates which have been engaged by the Owner to 

provide consultancy services for the preparation of the design, specifications, and other 

documents to be used for carrying out the Works under this Invitation for Bids. 

2.3 The Bidders shall not be under a declaration of ineligibility for corrupt and fraudulent 

practices issued by the Owner/ Consultant in accordance with ITB. 

2.4 The bidder should not be on holiday or blacklisted by Purchaser or any Government 

Department/ Public Sector/ Joint Venture CGD company of PSU. If the documents were 

issued inadvertently/ downloaded from website, offers submitted by such bidders shall 

not be considered for opening/ evaluation/award. 

3.0 ONE BID PER BIDDER 

 

3.1 Each bidder shall submit only one bid. A bidder who submits or participates in more than 

one bid will be disqualified. If bid of companies which is managed & controlled by same 

group of individual (common owners/ proprietor, common partner/ common directors), 

the participation in a particular tender by more than one such bidder will not be allowed 

and bids will be disqualified. 

3.2 Also, if this fact is known at a later stage during bid evaluation or even after finalization 

of contract, the award will be made null and void and appropriate action including 



  

 

 
Design, Supply, Installation, Testing, Commissioning, and 5 years of 

Comprehensive operation & Maintenance of LNG Storage & Regasification 

station along with all necessary auxiliary units at Bikaner & Churu GA 

 

TENDER DOCUMENT NO: 

GSL/REPL/011/LNG 
 Date: 29/05/2023 

 

Page | 18   

forfeiting of security deposit in any form and putting the firms on holiday list will be taken. 

3.3 Alternative bids are not acceptable. 

4.0 COST OF BIDDING 

 

4.1 The bidder shall bear all costs incurred & associated with the preparation and submission 

of the bid, and Owner will in no case be responsible or liable for this cost, regardless of 

the conduct or outcome of the bidding process. 

5.0 NON-TRANSFERABILITY OF THE BID DOCUMENTS 

Bid document is non-transferable.  

6.0 SITE SURVEY 

 

6.1 The bidder is advised to visit and examine the site of works and its surroundings and 

obtain for himself at his own responsibility all information that may be necessary for 

preparation of the bid and entering into the Contract. The cost of visiting the site shall be 

at bidder's own expenses. 

6.2 The bidder and any of his personnel or Agents will be granted permission by the Owner 

to enter upon his premises and lands for the purpose of such inspection, but only upon the 

explicit condition that the bidder, his personnel or agents will release and indemnify the 

Owner and his personnel and agents from and against all liability in respect thereof 

and will be responsible for personnel injury (whether fatal or otherwise), loss of or 

damage to property and any other loss, damage, cost and expenses incurred as a result 

thereof. 

 

B. BID DOCUMENTS 

7.0 CONTENTS OF BID DOCUMENTS 

 

7.1 The Bid Documents are those stated below and should be read in conjunction with any 

corrigendum issued in accordance with clause 9.2 of Instructions to Bidders (ITB): 

7.1.1 Volume I       :         Commercial  

Section – I     : Information for Bid (IFB)  

Section – II  : Instructions to Bidders (ITB) 

Section – III       : General Conditions of Contract (GCC)  

Section – IV : Special Conditions of Contract (SCC)  

Section – V : Forms and Formats 

Section – VI : Schedule of Rates  
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Volume – II : Technical 

7.2 The bidder is expected to examine all instructions, forms, terms, specifications and 

drawings in the bid documents. The Bid Documents together with all its attachment 

thereto, shall be considered to be read understood and accepted by the bidder. Failure to 

furnish all information required by the Bid documents or submission of a bid not 

substantially responsive to the Bid documents in every respect will be at bidder’s risk and 

may result in the rejection of the Bid. 

 

8.0 CLARIFICATION ON BID DOCUMENTS 

 

8.1 A prospective Bidder requiring any clarification of the bid documents may notify the 

Purchaser and / or the Consultant as the case may be, in writing via email. The Owner / 

Consultant will respond in writing to any request for clarification of the bid documents 

which it receives after issue of the bid documents but prior to at least two (02) working 

days before the pre-bid meeting date. Written copies of the Owner’s/ Consultant’s 

response (including an explanation of the query but without identifying the source of 

inquiry) will be uploaded on Resonance Energy Pvt. Ltd. website 

https://www.energyworld.biz, and https://www.gasonet.in/html along with the 

corrigendum before the bid due date. All such clarifications issued shall deem to form a 

part and parcel of the Bid documents. 

9.0 AMENDMENT OF BID DOCUMENTS 

 

9.1 At any time prior to the deadline for submission of bids, the Owner / Consultant, for any 

reason, whether at its own initiative or in response to a clarification requested by a 

prospective bidder, may modify the bid documents by issuing addenda and or 

Corrigendum. 

9.2 Any addendum / corrigendum / clarifications to bidders query thus issued shall be part of 

the bidding documents and shall be hosted on the REPL websites before bid due date. 

Bidders desirous to submit its bid have to take into consideration of all the addenda / 

corrigenda / clarifications to bidders query hosted on the above websites before submitting 

the bid. 

9.3 Bidders are advised to visit Resonance Energy Pvt. Ltd. (REPL) website from time to 

time to get updated information / documents. 

9.4 In case of any inconsistency between an addendum and this tender document, the 

addendum shall prevail and in similar case between two or more addendum, the last issued 

addendum shall prevail. 

9.5 The Purchaser may, at its discretion, extend the bid due date in order to allow prospective 

bidders, a reasonable time to furnish their most competitive bid taking into account the 

addenda / corrigenda issued. 

http://www.energyworld.biz/
https://www.gasonet.in/
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C. PREPARATION OF BID DOCUMENT 

 

10.0 LANGUAGE OF BID 

10.1 The bid prepared and submitted by the Bidder, as well as, all correspondence and 

documents relating to the bid exchanged by the Bidder and the Purchaser / Consultant, 

shall be in English. 

10.2 In the event of submission of any document/ certificate by the bidder in a language other 

than English, the English translation of the same duly authenticated by Chamber of 

Commerce of bidder’s country shall be submitted by the bidder along with the bid. 

 

11.0 DOCUMENTS COMPRISING THE BID 

 

The bid prepared by the bidder shall comprise of the following components: 

11.1 The detailed requirements, specifications and scope for items/ services required are 

prescribed in the TENDER DOCUMENT. The BIDDER is expected to examine all 

instructions, forms, terms and specifications mentioned in the TENDER DOCUMENT. 

11.2 The BIDDER is expected to thoroughly examine and understand TENDER DOCUMENT 

including all exhibits, annexures, Forms, Formats, drawings etc., enclosed in the 

TENDER DOCUMENT, before submitting the BID. 

11.3 The successful BIDDER shall be expected to complete the Scope of TENDER 

DOCUMENT within the period stated in the TENDER DOCUMENT. 

11.4 Failure to furnish all information required by the TENDER DOCUMENT or submission 

of a BID not substantially responsive to the TENDER DOCUMENT in every respect shall 

be at the BIDDER'S risk and responsibility and may result in rejection of its BID. 

11.5 The BIDDER shall quote non-zero prices for all the line items strictly as per format for 

SCHEDULE Of RATES (SOR) enclosed/published with the TENDER DOCUMENT. 

The BID is liable to be rejected if there is any deviation from the SCHEDULE Of RATES 

(SOR) format, item/ service description, unit of measurement, quantities or any other 

format, condition or content prescribed in the TENDER DOCUMENT. The BID shall be 

rejected if BIDDER does not quote for any line item in the SCHEDULE Of RATES 

(SOR). 

11.6 BIDDER shall quote for all the items of SCHEDULE Of RATES (SOR) after careful 

analysis of cost involved for the performance of the completed item considering all 

provisions and terms & conditions of the SCHEDULE Of RATES (SOR). In case of any 

activity, though specifically not covered in description of item under SCHEDULE Of 

RATES (SOR), required to complete the works as per Scope of Work, Scope of supply, 

Specifications, Standards, Drawings, or any other part of TENDER DOCUMENT, the 

prices quoted shall be deemed to be inclusive of cost incurred for such activity. 
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11.7 The BIDDER or any of its personnel or agents shall be granted permission by the OWNER 

to enter its premises and land for the purpose of such visits, but only upon the express 

condition that the BIDDER, its personnel, and agents shall indemnify the OWNER and 

its personnel and agents from and against all liabilities in respect thereof, and shall be 

responsible for death or personal injury, loss of or damage to property, and any other loss, 

damage, costs, and expenses incurred as a result of the inspection. 

11.8 Copy of Invitation for Bid letter along with its enclosures accompanying the TENDER 

DOCUMENT and all further correspondence shall be submitted with sign and seal with 

the BID. 

11.9 All the pages of all sections of TENDER DOCUMENT shall be signed and sealed at the 

lower right-hand corner by the BIDDER or by a person holding ‘power of attorney’ 

authorizing him/her to sign on behalf of the BIDDER before submission of BID. 

11.10 All correction(s) and alteration(s) in the BID shall be signed and sealed in full by the 

BIDDER. No erasure or over writing is permissible. 

11.11 If the TENDER DOCUMENT are submitted in company’s name, a `Power of Attorney’, 

in the format given in Tender (Ref. Form F-4), in favor of the person who is authorized 

to sign BID on behalf of the company, must accompany the BID. 

 

12.0 BID FORM 

12.1 The Bidder shall complete all the Bid Forms attached in Section-V of bid document and 

submit the same as a part of “Techno-Commercial Un-priced bid” as per clause no. 11 of 

ITB above. 

12.2 In two-part bidding as specified in ITB cl.no.22, Bidder shall furnish its bid in two parts, 

the first part will contain all bid forms with related documents, SOR without prices but 

not the price schedule, the second part will contain only price schedule, each such part 

must be sent separately via mail as specified in clause no. 22 of ITB. 

13.0 BID PRICES 

 

13.1 The Prices should be quoted in INR/USD. The bids will be evaluated in INR and conversion 

rate shall be taken as on the date of bidding. 

13.2 The Bidder shall indicate in the appropriate Schedule of Rates, the unit prices inclusive 

of all applicable taxes, duties, freight, Insurance including Transit Insurance, overheads, 

provision of safety gadgets to their personnel, transportation, conveyance, trainings, 

recruitments, communication charges, laisoning work, cost for providing tools & tackles, 

equipment, machineries, spares, loading & unloading at GSL site/store etc. and nothing 

extra shall be payable by the Purchaser. If quoted in separate typed sheets and any 

variation in item description, unit or quantity is noticed, the bid is liable to be rejected. 

13.3 Prices quoted by bidder must be Delivered Duty Paid basis at site (DDP: Site) 
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13.4 Bidder must quote for complete scope of work & indicate prices against each SOR line 

item. Bid submitted for part scope shall be rejected. 

13.5 Prices quoted by the bidder shall remain firm, fixed and valid until completion of the 

Awarded work. These prices will not be subjected to any variation, except statutory 

variation (as specified in Bid document.) 

13.6 All corrections and alterations in the entries shall be signed in full by the bidder with date. 

No erasures or over- writings are permissible in the submitted documents. 

13.7 Bid prices must be arrived at without agreement with any other Bidder of this tender for 

the purpose of restricting competition. Prices quoted by the Bidder must not be disclosed 

to any other Bidder of this tender. Bidder must not attempt to induce any other Bidder to 

submit or not submit a bid for restricting competition. 

14.0 PRICE BASIS 

 

14.1 Prices quoted by the bidder shall be considered as firm and fixed during the entire 

execution of the contract and not subject to variation on any account (except statutory in 

taxes for Indian bidders). 

15.0 DOCUMENTS ESTABLISHING BIDDER’S ELIGIBILITY AND QUALIFICATION 

 

15.1 Pursuant to IFB, the Bidder shall furnish, as part of its bid, documents establishing the 

Bidder’s eligibility to bid and its qualifications to perform the contract if its bid is 

accepted. 

15.2 The documentary evidence of the Bidder’s qualifications to perform the contract if its bid 

is accepted shall establish to the Purchaser’s satisfaction: that the Bidder has the financial 

and technical capability necessary to perform the contract; that the Bidder meets the 

qualification criteria stipulated in the tender. 

 

16.0 DOCUMENTS ESTABLISHING GOOD’S ELIGIBILITY AND CONFORMITY 

TO BID DOCUMENTS 

 

16.1 The documentary evidence of the eligibility of the goods and services shall consist of a 

statement in the Price Schedule of the country of origin of the goods and services offered 

and a certificate of origin (for goods other than that of Indian origin) issued at the time of 

shipment shall confirm the same. 

16.2 Wherever appropriate the documentary evidence of conformity of the goods and services 

to the bid documents may be in the form of literature, drawings, and data, and shall consist 

of a detailed description of the essential technical and performance characteristics of the 

goods an item-by-item commentary on the Purchaser/ Consultant’s Technical 

Specifications demonstrating substantial responsiveness of the goods and services to 

those of the specifications, or a statement of deviations and exceptions to the provisions 
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of the Technical Specifications. 

16.3 For purposes of the commentary to be furnished pursuant to ITB above, the Bidder shall 

note that standards for workmanship, material, and equipment, as well as references to 

brand names or catalogue numbers designated in the Technical Specifications, are 

intended to be descriptive only and not restrictive. 

17.0 PERIOD OF VALIDITY OF BIDS 

 

17.1 The bid shall remain valid for 180 days from the bid due date. Owner may reject a bid 

which is valid for a shorter period being non-responsive. 

17.2 In exceptional circumstances, prior to expiry of the original bid validity period, the Owner 

may request that the bidder extend the period of bid validity for a specified additional 

period. The requests and the responses thereto shall be made in writing (by fax/ post/ e-

mail). A bidder can refuse the request without forfeiture of his bid security. A bidder 

agreeing to the request will not be required or permitted to modify his bid but will be 

required to extend the validity of its bid security for the period of the extension and in 

accordance with ITB clause in all respects. 

18.0 BID SECURITY/EMD 

The bid security will be submitted as below, 

 

 
EMD 

   In Rupees (INR)           USD 

           12,000,00/-          14,000 /- 

 

18.1 All bids must be accompanied by a bid security amount as per tender requirement. 

18.2  Bid security shall be in the form of banker’s bank guarantee from any Schedule bank 

approved by Reserve Bank of India (RBI) as per Performa attached in the Tender document. 

The bid security shall be submitted along with the bid and to be enclosed in Part – I (Un-priced 

bid). Bid security in the form of Bank Guarantee shall be valid for 06 (Six) months from date 

of bid submission. 

18.3 Bid security in the form of Demand Draft in favor of GASONET SERVICES LIMITED, 

payable at Noida is also acceptable from any Schedule bank approved by Reserve Bank of 

India (RBI). 

18.4 For Bank details refer to clause no 09 of IFB. 

19.0 FORMAT AND SIGNING OF BID 

 

19.1 The bidder shall prepare an original bid as required in the tender submitted same via e-

mail. 

19.2 All copies of the bid submitted shall be typed or written and shall be signed by the person 

or persons duly authorized to sign on behalf of the bidder. The name and position held by 

each person signing must be typed or printed below the signature. All pages of the bid 
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except any catalogues / literatures shall be signed and sealed by the person or persons 

signing the bid. 

19.3 The bid shall contain no alterations, interlineations, omissions or additions, unless such 

corrections are signed & sealed by the person or persons signing the bid. 

 

20.0 ZERO DEVIATION ACCEPTANCE 

20.1 This is a Zero Deviation Bidding process. BIDDER shall ensure compliance of all 

provisions of the TENDER DOCUMENT and submit their BID accordingly. BID with 

any deviation to the TENDER DOCUMENT shall be liable for rejection. 

20.2 BIDDER shall furnish a declaration for Zero Deviation Acceptance on letter heads as per 

the format given in Tender (Ref. Form F-4). 

20.3 BIDDER should note that no technical and commercial clarifications shall be sought for 

after the submission of the  BID. 

20.4 Conditional BID shall not be acceptable. 

 

21.0 PUBLIC PROCUREMENT POLICY FOR MICRO, SMAL AND MEDIUM 

ENTERPRISES- Not Applicable  

 

22.0 PREPARATION & SUBMISSION OF BID  

 

i. Bid must be submitted through E-mail in two different file attachment. 

ii. Bidder must attach the following documents in first file attachment 

a) Covering Letter 

b) Forms & Format 

c) Duly signed Tender document 

d) Un-priced SOR 

e) BEC technical & financial document 

 

iii. Bidder must attach password protected file of Priced- SOR in second file attachment. Bidder 

must follow below instructions, for submitting password of price bid: 

a) File must be password protected of Twelve (12) characters. 

 

b) The password of Price-bid shall be divided into four parts with individual 3 (three) characters. 

The first part (first three characters) of the password shall be shared to email id: 

ravibhushan.kumar@gasonet.in  second part (Next three characters) shall be shared to email 

id: dhanul@gasonet.in , the third part (Next three characters) shall be shared to email id: 

dipesh.negi@gasonet.in  and the fourth part (Last three characters) shall be shared to email 

id: akhilesh@energyworld.biz.  

c) Unprotected submission of price bid shall be liable to rejection of bid. 

 

23.0 DEADLINE FOR SUBMISSION OF BID 

mailto:ravibhushan.kumar@gasonet.in
mailto:dhanul@gasonet.in
mailto:dipesh.negi@gasonet.in
mailto:akhilesh@energyworld.biz
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23.1 The bid must be submitted through E-mail as specified in IFB not later than the time and date 

as specified in clause no.-02 of IFB. 

23.2 The Purchaser may, in exceptional circumstances and at its discretion, on giving reasonable 

notice by uploading on website, email or any written communication to all prospective 

bidders who have been issued the bid document to extend the deadline for the submission of 

bids in which case all rights and obligations of the Purchaser and bidders, previously subject 

to the original deadline will thereafter be subject to deadline as extended. 

24.0 LATE TENDER/SUBMISSION OF TENDER AFTER THE OPENING OF THE                                              

TENDERS (Void)                       

 

All tenders received after the notified time and date of closing of tenders will be 

treated as late tenders and shall not be considered for evaluation. 

25.0 MODIFICATION AND WITHDRAWAL OF BIDS 

 

25.1 After the bid due date & time however, no modifications whatsoever are allowed in 

the bid. 

 

25.2 No bid shall be allowed to be withdrawn in the interval between the deadline for 

submission of bids and the expiration of the period of bid validity specified by the 

bidder on the bid form. Withdrawal of a bid during this interval shall result in the 

action as per declaration submitted by bidder. 

 

 

D. BID OPENING AND EVALUATION 

 

26.0 BID OPENING 

26.1 The Purchaser/Consultant will open all bids on online mode in the presence of 

Bidders’ representatives who choose to attend via video conferencing (date & time 

shall be intimated later). 

26.2 The Bidders’ names, bid modifications or withdrawals, and any such other details as 

the Purchaser, at its discretion, may consider appropriate, will be announced at the 

opening. No bid shall be rejected at bid opening, except for late bids. 

 

27.0 CLARIFICATION OF BIDS 

 

27.1 All the bidders must ensure adequacy and sufficiency of their document while 

submitting bid in all respects. Bid shall include all documents confirming to the tender 

terms and conditions, BEC and the tender specifications in Toto failing which their 

bids are liable to be rejected. 

27.2 During evaluation of the bids, the Owner / Consultant may, at its discretion, if 
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required, ask the Bidder for a clarification of its bid. The request for clarification and 

its response shall be through the e-tendering portal only, and no change in the prices 

or substance of the bid shall be sought, offered, or permitted. 

27.3 Bidder to ensure submission of all requisite documents as per checklist given in 

Techno Commercial Proposal sheet. 

28.0 CONTACTING THE OWNER 

 

28.1 From the time of the bid opening to the time of the award, if any bidder wishes to 

contact the Owner for any matter relating to the bid it should do so in writing. 

28.2 Any effort by a bidder to influence the Owner in any manner in respect of bid 

evaluation or award will result in the rejection of that bid. 

28.3 Each Bidder should notify Purchaser of any error, fault, omission, or discrepancy 

found in this tender document, at-least two (02) days prior to bid submission date, itself 

detailed out in this document earlier. 

29.0 PRELIMINARY EXAMINATION OF BIDS TECHNO-COMMERCIAL BID 

EVALUATION 

29.1 The Owner/ Consultant will examine the bids to determine whether they are complete, 

whether required securities have been furnished, whether the documents have been 

properly signed and whether the bids are generally in order. 

29.2 Prior to the detailed evaluation, the Owner/ Consultant will determine whether each 

bid is of acceptable quality, is generally complete and is responsive to the Bid 

Documents. For the purpose of this determination, a responsive bid is one, which 

confirms to all the terms, conditions and specification of the Bid document, without 

deviations, objections, conditionality or reservations. 

29.3 No deviation, whatsoever, is permitted in the Bid Documents and the price bids of 

those bidders, whose technical and commercial bids contain any exception to the 

conditions and stipulations of the Bid Documents may not be opened. 

29.4 The Owner/ Consultant’s determination of bid responsiveness is to be based on the 

contents of the bid itself without recourse to extrinsic evidence. If a bid is non-

responsive, it may be rejected by the Owner. 

29.5 The Owner will carry out a detailed evaluation of the bids previously determined to 

be responsive in order to determine whether the technical aspects are in accordance 

with the requirements set forth in the Bid documents. In order to reach such a 

determination, the Owner/ Consultant will examine and compare the technical aspects 

of the bids on the basis of the information supplied by the bidders, taking into account 

the following factors : 

29.6 Overall completeness and compliance with the Technical Specifications, quality 

functions and operations of any process control concept included in the bid. The bid 

that does not meet minimum acceptable standard of completeness, consistency and 

detail will be rejected as non-responsive. 
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29.7 Any other relevant factor, if any that the Owner deems necessary or prudent to be taken 

into consideration. 

29.8 Requisite forms contain all necessary information stipulated in the Bid Document. 

 

30.0 REJECTION CRITERIA 

 

30.1 Minor unconformities may be neglected and/or bidders may be required to rectify such 

minor unconformities. 

 

30.2 The provisions of the following clauses of the Bid document must be adhered to, 

failing which the bid shall be considered as non-responsive and shall be summarily 

rejected: 

 

i) Firm price 

 

ii)  Bidder Qualification Criteria (BQC) and scope of work 

 

iii)  Specifications 

 

iv)  Price schedule in other than prescribed format or with insertion of any condition(s) 

 

v)   Delivery / completion schedule 

 

vi)    Period of validity of bid 

 

vii)    Price reduction schedule 

 

viii)  Performance bank guarantee/ security deposit 

 

ix)    Guarantee/warranty of goods / work 

 

x)   Arbitration / resolution of dispute 

 

xi)   Force majeure 

 

xii) applicable laws 

 

xiii) Any other condition specifically mentioned in the tender documents elsewhere that   

non-compliance of the clause lead to rejection of the bid. 

 

xiv)   Non-submission of price bid in price bid. 

 

xv)   If the estimated price impact of the unquoted items is more than 10% of the bidder’s      
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quoted price 

 

xvi) non-submission of declaration regarding holiday listing status 

 

xvii)  Prices if received in unpriced bid envelope / cover-1 shall not be considered for       

evaluation and bid shall be summarily rejected. 

 

xviii) Penalty provisions 

 

31.0 ARITHMETIC CORRECTIONS 

31.1 In case of any discrepancy between prices in figures and prices in words, the prices in 

words shall be valid and binding. In case of any error in total indicated by the Bidder, 

the unit price alone shall be considered valid and binding on the Bidder. If there is a 

discrepancy between the total amount and the sum of total prices, the sum of the total 

prices shall prevail, and the total bid amount will be corrected. 

31.2 If the Bidder does not accept the correction of errors, its bid will be rejected, and the bid 

security will be forfeited. 

 

32.0 EVALUATION AND COMPARISON OF BIDS 

 

32.1 Evaluation will be carried out on Totality basis. The total quoted price in “Schedule 

of Rates” for complete scope of work shall be taken up for evaluation. 

32.2 Only those price bid offers which meets the eligibility criteria will be considered for 

further evaluation to arrive at the lowest evaluated price for complete scope of work. 

32.3 After opening of price bid, tax rates as quoted by different bidders for each item shall 

be compared and if any variation is observed amongst the qualified bids, then 

confirmation on applicable HSN/SAC codes  and  tax rates shall be  sought from  each 

of  them. Reconfirmed tax rates shall be considered for evaluation and award of 

contract keeping the scope and other tender terms and conditions unchanged. 

33.0 OTHER CONDITIONS RELATED TO BID EVALUATION 

 

33.1 Canvassing in any form will make the bid liable for rejection. 

33.2 Unsolicited clarifications to the offer and/or change in prices during its validity period 

would render the bid liable for outright rejection. 

33.3 Bidders are advised to ensure that their bids are complete in all respects and conform 

to our terms, conditions and Bid Evaluation Criteria of bid. Bids not complying with 

Owner's requirement may be rejected without seeking any clarifications. 

33.4 Bidders will not be allowed to revise their price/bid for any subsequent clarification, 

compliance to bid conditions after submission of bid. 
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33.5 Bid should be complete covering the total scope of work indicated in the Bid documents. 

33.6 Price bid will be evaluated as per applicable all the taxes & duties as on date of Priced bid 

opening. 

 

34.0 PERFORMANCE CAPABILITY 

34.1 In case of pre-qualification, the Owner/ Consultant will determine to its satisfaction 

whether the Bidder that is selected as having submitted the lowest evaluated 

responsive bid is qualified to perform the contract satisfactorily, in accordance with 

the criteria listed in ITB. 

34.2 The determination will take into account the Bidder’s financial, technical, and 

capacity of bidder as per qualification criteria in IFB. It will be based upon an 

examination of the documentary evidence of the Bidder’s qualifications submitted by 

the Bidder, as well as such other information as the Owner/Consultant deems 

necessary and appropriate. 

34.3 An affirmative determination will be a prerequisite for award of the contract to the 

Bidder. A negative determination will result in rejection of the Bidder’s bid, in which 

event the Owner/ Consultant will proceed to the next lowest evaluated bid to make a 

similar determination of that Bidder’s capabilities to perform satisfactorily. 

35.0 OWNER’S RIGHT TO ACCEPT ANY BID AND TO REJECT ANY OR ALL BIDS 

 

Owner reserves the right to accept or reject any bid, and to annul the bidding process 

and reject all bids, at any time prior to award of contract, without thereby incurring 

any liability to the affected bidder or bidders or any obligations to inform the affected 

bidder or bidders the reason for the Owner’s action. 

 

E. AWARD 

36.0 AWARD CRITERIA 

36.0 Subject to various clauses of ITB, the Owner will place the order on the successful 

bidders whose bid have been determined to be substantially responsive and have been 

selected for award on OVERALL LOWEST COST BASIS  

36.1 In case of a tie at the lowest bid (L1) position between two or more bidders, the order/ 

LOA will be placed on the bidder having higher/ highest turnover in last audited 

financial year. 

36.2 The Purchaser will award the contract to the successful bidder whose bid has been 

determined to be substantially responsive and has been determined to be the lowest 

evaluated bid as defined in ITB clause 33, provided further that the Bidder is 

determined to be qualified to perform the order satisfactorily. 



  

 

 
Design, Supply, Installation, Testing, Commissioning, and 5 years of 

Comprehensive operation & Maintenance of LNG Storage & Regasification 

station along with all necessary auxiliary units at Bikaner & Churu GA 

 

TENDER DOCUMENT NO: 

GSL/REPL/011/LNG 
 Date: 29/05/2023 

 

Page | 30   

37.0 OWNER’S RIGHT TO VARY QUANTITIES DURING CONTRACT PERIOD 

 

37.1 Owner reserves the right to increase or decrease the quantities specified in the 

Schedule of Rates during contract period, without any change in unit price or other 

terms and conditions. 

37.2 Bidder shall note that the quantities mentioned against each activity in Schedule of 

Rates are tentative only and subject to change based on actual requirement. The unit 

rates quoted by the bidders shall remain fixed and firm throughout the contract period 

i.e., no price adjustment shall be allowed after bid submission. 

38.0 CONTRACT NEGOTIATIONS 

 

39.0 Purchaser will enter into negotiations with the preferred Bidder to identify any needed 

revisions to the proposal, both technical and commercial. The final contract must 

stipulate that the Bidder will deliver the services and other requirements as stated in 

the tender. The Bidder should also be aware that the following documents may be 

included as attachments to the final contract: 

39.1 Response to this tender i.e. Techno-Commercial Un-Priced Bid and Price Bid, 

including any supporting documents and correspondence between the two parties 

pertaining to the tender. 

39.2 Any modifications to the bid. 

39.3 An implementation plan identifying the tasks to be completed, the assigned 

responsibilities, and the scheduled completion dates. 

40.0 NOTIFICATION OF AWARD /LOA 

 

40.1 Prior to the expiration of period of bid validity, the Owner will notify the successful 

bidder in writing by fax or e-mail to be confirmed in writing, that his bid has been 

accepted. 

40.2 The date of Letter of Acceptance (LOA) for notification of Award will constitute effective 

date. 

40.3 Contractor to ensure a Kick off meeting within seven (07) days of issuance of LOA, 

at GSL as per the agenda finalized by Owner/ Consultant. 

41.0 ACCEPTANCE OF WORK ORDER 

Owner will issue the Work Order to the successful bidder on receipt of acceptance of 

LOI, within 15 days of  award of work bidder shall sign all pages and return the 

acceptance copy of the Work Order to the Owner. 

43.0 CORRUPT AND FRAUDULENT PRACTICES 

 

43.1 It is required that all concerned in the entire procurement process to observe the 

highest standard of ethics during the said process. In pursuance of this policy, the 
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Purchaser/Consultant: 

a. defines for the purposes of this provision, the terms set forth below as follows: 

 

b. “corrupt practice” means the offering, giving, receiving or soliciting of anything of 

value to influence the action of a public official in the procurement process or in 

contract execution; and 

 

c. “fraudulent practice” means a misrepresentation of facts in order to influence a 

procurement process or the execution of a contract to the detriment of the Borrower, 

and includes collusive practice among Bidders (prior to or after bid submission) 

designed to establish bid prices at artificial non-competitive levels and to deprive the 

Borrower of the benefits of free and open competition; 

 

d. will reject a proposal for award if it determines that the Bidder recommended for 

award has engaged in corrupt or fraudulent practices in competing for the contract in 

question; 

 

e. will declare a firm ineligible, either indefinitely or for a stated period of time, to be 

awarded a Bank financed contract if it at any time determines that the firm has 

engaged in corrupt or fraudulent practices in competing for, or in executing, a Bank 

financed contract. 

 

43.2 Furthermore, Bidders shall be aware of the provision stated in General Conditions of 

Contract (GCC). 

44.0 INCOME TAX LIABILITY 

 

The bidder shall bear all Income Tax liability, both corporate as well as for his personnel. 

45.0 NOTIFICATION OF AWARD / LETTER OF ACCEPTANCE 

 

45.1 Prior to the expiration of the period of bid validity, the Purchaser will notify the 

successful Bidder in writing by Letter of Acceptance (LOA) or registered letter or by 

email, to be confirmed in writing by registered letter, that its bid has been accepted. 
45.2 The date of letter of acceptance for notification of award will constitute effective date. 

45.3 The bidder shall promptly, but not later than Seven (7) days of notification of award 

shall furnish its acceptance of award. 

45.4 Upon the successful Bidder’s furnishing of the Contract Performance Bank guarantee 

pursuant to ITB Clause, the Purchaser will promptly notify each unsuccessful Bidder 

and will discharge the bid security of such Bidders. 

45.5 Letter of Acceptance read in conjunction with bid documents shall be binding Contract. 
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46.0 EMPLOYEE PROVIDENT FUND (EPF) 

 

Bidders have to furnish the proof of existing Employee Provident Fund details. 

Bidder who fails to furnish proof in respect of separate PF Code/No. of the concerned 

RPF Commissioner/Authority, their bids shall be liable rejection. 

47.0 DOCUMENT PRECEDENCE 

 

47.1 In case of an irreconcilable conflict between Indian or other applicable standards, 

General Conditions of Contract, Special Conditions of Contract, Specifications, 

Drawings or Schedule of Rates and any other portion of Bidding Document the 

following shall prevail to the extent of such irreconcilable conflict in order of 

precedence. 

a. Letter of Acceptance 

b. Schedule of Rates as enclosures to Letter of Acceptance 

c. Special Conditions of Contract 

d. Job / Particular Specifications 

e. Scope of Work 

f. Drawings 

g. Technical / Material Specifications 

h. General Conditions of Contract 

i. Indian Standards 

j. Other applicable Standards 

48.0 GENERAL 

 

48.1 Any failure on the part of the Owner at any time to enforce the strict observances of 

the performance of any of the term(s) and condition(s) or rights, shall not affect or 

deprive the Owner to exercise the same at any later date. 

48.2 The work will be supervised by Owner’s Engineer-In-Charge, or his representative 

and the Contractor has to strictly adhere to his instructions. 

48.3 During the tenancy of this contract, Owner can increase and/or decrease the quantity 

of the work/ service (s) required. The quantity of work / service (s) shown in the 

Schedule of rates is tentative. 

48.4 Contractor will have to mobilize manpower & equipment as discussed in kick off 

meeting within 30 days from the date of Letter of Intent (LOI). The contract period 

shall be reckoned from the date of LOI. 

48.5 The agreed rates shall remain firm & fixed till the expiry of contract and the contractor 
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shall not be entitled to any inflation, escalation or revision (statutory or otherwise) or 

any right to claim, whatsoever by way of representation, explanation, statement or 

alleged representation or an outstanding or promise given or alleged to have been 

given by any employee of the Owner or due to contractor’s own ignorance or on 

account of the difficulties or hardships faced by him. The rates quoted shall be all-

inclusive of applicable taxes/ duties and shall remain firm till expiry/entire tenancy 

of this contract. It is agreed that the bidder has inspected the sites and assessed the 

nature and the extent of the work including the conditions prevalent under which the 

work is to be carried out. 

49.0 SINGLE POINT RESPONSIBILITIES 

 

49.1 The bidder shall submit bid on single point sole / prime bidder responsibility basis. 

No consortium / joint bid shall be accepted. 

49.2 The status of all the other bidder(s) / collaborator(s), if any, referred / identified by 

the bidder in their offer shall be that of bidder's sub-bidder / Contractor / sub-service 

provider. 
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GENERAL CONDITIONS OF CONTRACT 

 

1 DEFINITIOS 

All the initial capitalized terms used in the Agreement shall have the meaning as described to such 

terms hereunder: 

1.1 ‘Agreement’ or ‘Contract’ means the agreement entered into between the Owner and   the Contractor, 

including all attachments and appendices thereto and all documents incorporated by reference 

therein, as modified, reinstated or amended from time to time. 

 

1.2 ‘Completion Schedule’ or ‘Delivery Schedule’ means a schedule approved by the Owner for 

completion of all obligations of the Contractor under the Agreement. 

1.3 ‘Consultant’ means the person or firm or body corporate appointed by the Owner for the purposes 

of providing services as determined by him in connection with this Agreement. 

 

1.4 ‘Contract Documents’ mean all the documents referred to in the Agreement for discharging the 

requisite obligations by respective party. 

 

1.5 ‘Contract Price’ means the price payable to the Contractor under the Contract for the full and 

proper performance of all its contractual obligations. 

 

1.6 ‘Day’, ‘Month’ or ‘Year’ means calendar day, calendar month or calendar year. 

 

1.7 ‘Engineer’ means an authorized representative of the Owner, if any, to which the Owner has 

entrusted various tasks in relation to the carrying out of his Project and in particular the 

implementation of the relevant Agreement. The Engineer is fully empowered to represent the 

Owner. For avoidance of doubt, Consultant may be an Engineer. In case the Agreement does not 

specify the intervention by the Engineer, the rights and obligations are exercised and borne by the 

Owner, mutatis mutandis. 

 

1.8 ‘Effective Date’ means a date on which Contractor’s obligations will commence and thereupon 

Delivery Schedule and/or Completion Schedule will be drawn up. 

1.9 ‘Goods’ means all of the equipment, machinery, and/or other materials which the Contractor is 

required to supply to the Owner under the Agreement. 

 

1.10 ‘GCC’ means the GENERAL CONDITIONS OF CONTRACT contained in this section. 

 

1.11 ‘Inspector’ means any person or outside Agency nominated by Owner to inspect equipment, 

stage wise as well as final, before despatch, at Contractor’s works and/or on receipt at Site as per terms 

of the Agreement. 

 

1.12 ‘Notification of Award’ means date which is earlier of either a Fax of Intent (FOI) or Letter of Intent 

(LOI) or Letter of Award (LOA) issued to a successful bidder for award of the work pursuant to bidding 

process. 

1.13 ‘Purchaser’ /or ‘Owner’ means the organization purchasing the Goods / services, i.e. GASONET. 

 

1.14 ‘Services’ or ‘Ancillary Services’ means those services ancillary to the supply of the Goods, such 

as transportation and insurance, and any other incidental services, such as installation, 

commissioning, provision of technical assistance, training and other such obligations of the  
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Contractor covered under the scope of the Agreement. 

 

1.15 ‘Site’ or ’Owner’s stores’ means the place Gasonete or places named in tender document. 

 
1.16 ‘SCC’ means the SPECIAL CONDITIONS OF CONTRACT forming a part of the Contract Documents. 

 

1.17  ‘Supplier’ or ‘Seller’ or ‘Contractor’ means the individual person or firm or body corporate supplying 

the Goods and Ancillary Services under the Agreement. 

 

1.18 ‘Bid’ or ‘Tender’ shall have the same meaning. 

 

 

2 INTERPRETATION OF CONTRACT DOCUMENT 

2.1 Notwithstanding the sub-division of the documents into these separate sections and volumes every 

part of each shall be deemed to be supplementary to and complementary of every other part and 

shall be read with and into the CONTRACT so far as it may be practicable to do so. 

 

2.2 Where any portion of the General Condition of Contract is repugnant to or at variance with any 

provisions of the Special Conditions of Contract, unless a different intention appears the provisions 

of the Special Conditions of Contract shall be deemed to over-ride the provisions of the General 

Conditions of Contract and shall to the extent of such repugnancy, or variations, prevail. 

 

2.3 Wherever it is mentioned in the specifications that the CONTRACTOR shall perform certain 

WORK or provide certain facilities, it is understood that the CONTRACTOR shall do so at his 

cost and the VALUE OF CONTRACT shall be deemed to have included cost of such performance and 

provisions, so mentioned. 

 

2.4 The materials, design and workmanship shall satisfy the relevant INDIAN STANDARDS, the JOB 

SPECIFICATIONS contained herein and CODES referred to. Where the job specification stipulate 

requirements in addition to those contained in the standard codes and specifications, these 

additional requirements shall also be satisfied. 

 

3 CONFIDENTIALITY 

3.1 The Contractor cannot, without agreement of the Owner, disclose nor enable third parties to benefit 

from the documents drawn up in the course of his obligations under the Agreement or information 

received from the Owner / Consultant / Engineer/ Inspector. 

 

3.2 Further, Contractor is not allowed to publish copy or transmit to third parties the documents that 

are transmitted to him by Owner/ Consultant/ Engineer/ Inspector. The Owner/ Consultant retains 

the right to claim damages from the Contractor in the case where these documents have been used 

without such written consent. 

 

3.3 However, these obligations do not apply to documents for which it can be demonstrated that 

 

(i) Such documents were already public before these were communicated to the other party, or have 

become public since without any fault or negligence of the party concerned, or 

(ii) Such documents were already in its possession without having obtained them directly or indirectly 

from the other party, or 
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(iii) Such documents were obtained from an independent source that had neither direct nor indirect 

secrecy commitment to the other party. 

3.4 Regarding the application of this clause, the experts appointed by the Owner/ Engineer are not 

considered as third parties, and for this reason they have to respect, towards the Contractor, the 

same obligations as the Owner in these matters. 

3.5 Any document, other than the Agreement itself, enumerated in GCC shall remain the property of 

the Owner and shall be returned (all copies) to the Owner on completion of the Contractor’s 

obligations under the Agreement, if so required by the Owner. 

 
4 CONTRACT PERFORMANCE BANK GUARANTEE 

4.1 Within 30 days of the award of work order, the successful bidder shall furnish the performance 

guarantee in the form as provided in the Bid documents. 

 

4.2 Within 30 days from the date of issue of individual Work Order, the Bidder shall furnish 

Performance Guarantee in the form of Bank Guarantee to the PURCHASER, for an amount 

equivalent to 10% of the Order value (Excluding taxes & duties). 

 

4.3 The Contract Performance Bank Guarantee shall be valid for a period of Three (3) Months beyond 

the expiry of Contract including the defect liability period. 

4.4 Failure of the successful bidder to comply with the requirements of this clause shall constitute 

sufficient ground for the annulment of the award and forfeiture of the bid security. 

 

4.5 In the event that completion of work is delayed beyond the scheduled completion date for any 

reason whatsoever, the contractor shall have the validity of the Contract Performance Bank 

Guarantee suitably extended to cover the period of delay. 

4.6 The proceeds of the Contract Performance Bank Guarantee shall be payable to the Owner as 

compensation for any loss or damage resulting from the Contractor’s failure to complete its obligations 

under the Agreement. 

 

4.7 The Contract Performance Bank Guarantee shall be denominated in the currency of the Agreement 

and shall be in one of the following forms: 

4.8 A bank guarantee issued by a scheduled / nationalized bank is acceptable to the Owner, in the form 

provided in the bid documents. The Contract Performance Bank Guarantee will be discharged by 

the Owner and returned to the Contractor not later than One hundred eighty 

(180) days following the date of completion of all the Contractor’s performance obligations under 

the Contract, including any warranty obligations. 

4.9 The contractor shall submit a written request for release of Contract performance Bank Guarantee, 

on successful completion of defect liability period. 

 

5 INSPECTIONS AND TESTS 

5.1 Refer SCC Clause 3.0. 

 
6 TRANSPORTATION 

6.1 Transportation of all items covered in the scope of contractor, will be arranged by contractor at his 

own cost including insurance and storage. Contractor will also be responsible for taking delivery 

of free issue material from Owner’s store and Transportation to place of work including its coverage 
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for transit insurance. 

 

7 GUARANTEE/ WARRANTY/ DEFECT LIABILITY PERIOD 

 

7.1 The Contractor warrants that the work carried out under the Agreement are meeting the requirement 

of the Bid document and will rectify/ repair any defective work on receipt of instructions from Owner/ 

Consultant. 

7.2 The Owner shall promptly notify the Contractor in writing of any claims arising under this warranty. 

7.3 Upon receipt of such notice, the Contractor shall, within a reasonable period, repair or replace the 

defective Goods or parts thereof, free of cost to the Owner. The Contractor may take over the replaced 

parts/ Goods at the time of their replacement. No claim whatsoever shall lie on the Owner for the 

replaced parts/ goods thereafter. In the event of any correction of defects or replacement of defective 

material during the warranty period, the warranty for the corrected / replaced Goods or item or material 

shall be extended to a further period of twelve (12) Months from the date of such repair/replacement if 

put to use immediately or eighteen (18) Months. Defect liability period shall be 12 months from the date 

of handing over of the system to GASONET. 

7.4 If the Contractor, having been notified, fails to remedy the defect(s) within a reasonable period, the 

Owner may proceed to take such remedial action as may be necessary, at the Contractor’s risk and 

expense and without prejudice to any other rights which the Owner may have against the Contractor 

under the Agreement. 

 

8 PRICES 

8.1 Prices charged by the Contractor for Goods delivered and all Services performed under the 

Agreement shall be on firm price basis and not vary from the prices quoted by the Contractor in its 

bid, with the exception of any price adjustments authorized as per tender document. 

 

9 TAXES, DUTIES, ETC. 

9.1 The Contractor agrees to and does hereby accept full and exclusive liability for the payment of any and 

all taxes, duties, etc. now or hereafter imposed, increased, modified, from time to time in respect of 

Works and materials and all contributions and taxes for unemployment compensation, insurance 

and old age pensions or annuities now or hereafter imposed by any Central or State Government 

authorities which are imposed with respect to or covered by the wages, salaries, or other 

compensations paid to the persons employed by the Contractor and the Contractor shall be 

responsible for the compliance with all applicable Central, State, Municipal and local laws and 

regulations, and requirement of any Central, State or local Government agency or authority. 

9.2 Contractor further agrees to defend, indemnify and hold Owner harmless from any liability or 

penalty, which may be imposed by the Central, State or Local authorities by reason or any violation 

by Contractor or Sub- Contractor of such laws, suits or proceedings that may be brought against the 

Owner arising under, growing out of, or by reason of the work provided for by this Contract, by third 

parties, or by Central or State Government authority or any administrative sub-division thereof. 

9.3 Tax deductions will be made as per the rules and regulations in force in accordance with acts 

prevailing from time to time. 
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10 STATUTORY VARIATION 

10.1 All statutory variations, change in law or imposition of any new taxes/ duties/ levies by any 

Central Government/ State Government/ Civil Agencies shall be to Contractor’s account except 

for statutory variations in GST, which shall be reimbursed by Owner against documentary evidence 

submitted by the Contractor.  

 

11 PAYMENT  

11.1 Contractor shall submit his monthly bills to the respective Engineer-In-Charge of Owner, attaching 

all the required documentary proof confirming there upon that all statutory obligations as per rules 

are being observed. Un-disputed payment shall be made to the contractor through Finance Department 

against Bills, duly certified by respective Owner’s Engineer-In-Charge within 30 (Thirty) days, if 

found in order. No interest shall be paid in case of delay in payments. For payment terms, refer 

Annexure -5 of SCC Payment will be done within 30 days after acceptance & approval of Bill.  

11.2  Payment shall be released after applicable tax deductions at source as per rules & acts enforced 

during the tenancy of the contract. 

 

12 SUBCONTRACTING 

12.1 The Contractor shall notify the Owner in writing of all subcontracts awarded under this Agreement if 

not already notified in the Contractor’s bid and incorporated in the Agreement. Such notification and 

incorporation shall not relieve the Contractor from any liability or obligation under the Agreement. Such 

sub-contract shall be limited to certain bought-out items and sub-assemblies, which are not in line of 

Contractor’s manufacturing or proposed manufacturing unit of authorized Contractor. 

12.2  Such purchased and subcontracted items shall have to be necessarily in full compliance with the 

terms and conditions of the Agreement and do not relieve the Contractor of any of his contractual 

obligations. The Contractor shall be solely responsible for any action, deficiency or negligence of his 

sub-contractors. 

12.3 For any subcontract, the Owner is entitled to demand from the Contractor, for approval of the list 

of sub- contractors, the Contractor intends to involve and of the orders he may entrust to them. 

Approval by the Owner cannot give rise to any legal bond between the Owner and the sub- 

contractors and leaves full responsibility only to the Contractor. 

12.4 In the event where the warranty agreed between the Contractor and his sub-Contractors exceeds in 

scope or in period those required under the Agreement, the Contractor undertakes to make the 

Owner the full and direct beneficiary of such warranty. 

 

13 DELAYS IN THE CONTRACTOR’S PERFORMANCE 

13.1 Delivery of the Goods and performance of Services shall be made by the Contractor in accordance with 

the time schedule prescribed by the Owner in the Completion Schedule. 

13.2 If the CONTRACTOR refuses or fails to execute the WORK or  any  separate  part  thereof  with 
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such diligence as will ensure its completion within the time specified in the CONTRACT or 

extension thereof or fails to perform any of his obligation under the CONTRACT or in any manner 

commits a breach of any of the provisions of the CONTRACT it shall be open to the OWNER at  

its option by written notice to the CONTRACTOR: 

13.2.1 TO DETERMINE THE CONTRACT in which event the CONTRACT shall stand terminated and 

shall cease to be in force and effect on and from the date appointed by the OWNER on that behalf, 

whereupon the CONTRACTOR shall stop forthwith any of the CONTRACTOR's work then in 

progress, except such WORK as the OWNER may, in writing, require to be done to safeguard any 

property or WORK, or installations from damage, and the OWNER, for its part, may take over the 

work remaining unfinished by the CONTRACTOR and complete the same through a fresh 

contractor or by other means, at the risk and cost of the CONTRACTOR, and any of his sureties if 

any, shall be liable to the OWNER for any excess cost occasioned by such work having to be so 

taken over and completed by the OWNER over and above the cost at the rates specified in the 

schedule of quantities and rate/prices. 

13.2.2 WITHOUT DETERMINING THE CONTRACT to take over the work of the CONTRACTOR or any 

part thereof and complete the same through a fresh contractor or by other means at the risk and cost 

of the CONTRACTOR. The CONTRACTOR and any of his sureties are liable to the OWNER for 

any excess cost over and above the cost at the rates specified in the Schedule of Quantities/ rates, 

occasioned by such works having been taken over and completed by the OWNER. 

13.3 In such events of above sub-clauses: 

 

13.3.1 The whole or part of the Contract Performance Security furnished by the CONTRACTOR is liable to be 

forfeited without prejudice to the right of the OWNER to recover from the CONTRACTOR the excess 

cost referred to in the sub clause aforesaid, the OWNER shall also  have  the  right  of taking possession 

and utilising in completing the works or any part thereof, such as materials equipment and plants available 

at work site belonging to the CONTRACTOR as may be necessary and the CONTRACTOR shall not be 

entitled for any compensation for use or damage to such materials, equipment and plant. 

 

13.3.2 The amount that may have become due to the CONTRACTOR on account of work already executed by 

him shall not be payable to him until after the expiry of Six (6) calendar months reckoned from the 

date of termination of CONTRACT or from the taking over of the WORK or part thereof by the OWNER 

as the case may be, during which period the responsibility for faulty materials or workmanship in 

respect of such work shall, under the CONTRACT, rest exclusively with the CONTRACTOR. This 

amount shall be subject to deduction of any amounts due from the CONTRACT to the OWNER under 

the terms of the CONTRACT authorized or required to be reserved or retained by the OWNER. 

13.4 Before determining the CONTRACT provided in the judgement of the OWNER, the default or 

defaults committed by the CONTRACTOR is/are curable and can be cured by the CONTRACTOR 

if an opportunity given to him, then the OWNER may issue Notice in writing calling the 

CONTRACTOR to cure the default within such time specified in the Notice. 

13.5 The OWNER shall also have the right to proceed or take action above, in the event that the 

CONTRACTOR becomes bankrupt, insolvent, compounds with his creditors, assigns the 

CONTRACT in favour of his creditors or any other person or persons, or being  a  company  or a 
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corporation goes into voluntary liquidation, provided that in the said events it shall not be necessary 

for the OWNER to give any prior notice to the CONTRACTOR.  

13.6 Termination of the CONTRACT as provided above shall not prejudice or affect their rights of the 

OWNER which may have accrued upto the date of such termination. 

13.7 Except as provided under GCC or for the reasons solely attributable to the Owner, a delay by the 

Contractor in the performance of its delivery obligations shall render the Contractor liable to the 

imposition of liquidated damages pursuant to GCC, unless an extension of time is agreed upon without 

the application of liquidated damages. 

 

14 CONTRACTOR REMAINS LIABLE TO PAY COMPENSATION IF ACTION NOT TAKEN 

UNDER CLAUSE 13 

14.1 In any case in which become exercisable and the same had not been exercised, the  non- exercise 

thereof shall not constitute a waiver of any of the conditions hereof and such powers shall 

notwithstanding be exercisable in the event of any further case of default by the CONTRACTOR 

for which by any clause or clauses hereof he is declared any of the powers conferred upon the 

OWNER BY CLAUSE 13 thereof shall have liable to pay compensation amounting to the whole 

of his Contract Performance Security, and the liability of the CONTRACTOR for past and future 

compensation shall remain unaffected. In the event of the OWNER putting in force the power under 

above sub- clause vested in him under the preceding clause he may, if he so desired, take possession 

of all or any tools, and plants, materials and stores in or upon the works or the site thereof belonging 

to the CONTRACTOR or procured by him and intended to be used for the execution of the WORK 

or any part thereof paying or allowing for  the  same  in  account  at the CONTRACT rates or in 

case of these not being applicable at current market rates to be certified by the ENGINEER-IN-

CHARGE whose certificate thereof shall be final, otherwise the ENGINEER-IN-CHARGE may 

give notice in writing to the CONTRACTOR or his clerk of the works, foreman or other authorised 

agent, requiring him to remove such tools, plant, materials or stores from the premises (within a 

time to be specified in such notice), and in the event of the CONTRACTOR failing to comply with 

any such requisition, the ENGINEER-IN-CHARGE may remove them at the Contractor’s expense 

or sell them by auction or private sale on account of the CONTRACTOR and at his risk in all 

respects without any further notice as to the date, time or place of sale and the certificate of the 

ENGINEER-IN-CHARGE as to the expenses of any such removal and the amount of the proceeds 

and expenses of any such sale shall be final and conclusive against the CONTRACTOR. 

 

15 TERMINATION FOR DEFAULT 

15.1 Save for the cases provided for in Clause, if the Contractor fails to fulfil any of his obligations, the 

Owner reserves the right, after simple summons to comply and without prejudice to any other 

measures provided for in the Contract Documents, to offset the Contractor’s deficiency by 

substituting Contractor by another third party to the Contractor for the purpose of carrying out  those 

obligations, at the Contractor’s expense, risk and peril, or to terminate the Agreement without 

prejudice to the Owner’s rights of receiving reparation for the resulting damage. 

15.2  The Owner may terminate the Agreement when the Contractor’s situation at any time after Notification 
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of the Award is found to have become so precarious that there is every indication that he will not 

be able to fulfil his obligations. Such indications may be, for example, the Contractor’s filing for 

bankruptcy or composition, or going into receivership or liquidation, or any similar procedures 

under applicable legislation. 

 

16 CHANGE IN CONSTITUTION 

16.1 Where the CONTRACTOR is a partnership firm, the prior approval of the OWNER shall  be 

obtained in writing, before any change is made in the constitution of the firm. Where the 

CONTRACTOR is an individual or a Hindu undivided family business concern, such approval as 

aforesaid shall, likewise be obtained before such CONTRACTOR enters into any agreement with 

other parties, where under, the reconstituted firm would have the right to carry out the work hereby 

undertaken by the CONTRACTOR. In either case if prior approval as aforesaid is not obtained, the 

CONTRACT shall be deemed to have been allotted in contravention of clause 12 hereof and the 

same action may be taken and the same consequence shall ensure as provided in the said clause. 

 

17 MEMBERS OF THE OWNER NOT INDIVIDUALLY LIABLE 

17.1 No Director, or official or employee of the OWNER/ CONSULTANT shall in any way be personally 

bound or liable for the acts or obligations of the OWNER under the CONTRACT or answerable for any 

default or omission in the observance or performance of any of the acts, matters or things, which are 

herein contained 

 

18 CONTRACTOR'S OFFICE AND STORE AT SITE 

18.1 The CONTRACTOR shall provide and maintain an office and at the site for the accommodation 

of his Engineer and staff and such office shall be open at all reasonable hours to receive instructions, 

notice or other communications. 

18.2 The contractor shall provide and maintain stores at site with sufficient covered area and lock & key 

arrangement for receiving, proper stocking and issue/return of all material under his scope of work 

as defined in the tender document. Further, the contractor shall maintain proper documentation of 

stocks and receipt & issue of material and update the same on daily basis by deploying dedicated 

resources as specified by the Engineer-In-Charge. The space so provided shall be in addition to and 

distinctly separate from the free- issue material by the Purchaser for proper identification and 

verification of both types of stocks at any time. 

 

19 CONTRACTOR TO INDEMNIFY THE OWNER 

19.1 The contractor shall indemnify the Owner and every member, officer and employee of the Owner,  

also Engineer-In-Charge and his staff against all action, proceedings, claims, demands, costs and 

expenses whatsoever arising out of all action, proceedings, claims, demands, costs and expenses 

which may be made against the Owner for or in respect of or arising out of any failure by the 

contractor in the performance of his obligations under the contract. The Owner shall not be liable 

for or in respect of consequence of any accident or injury to any workmen or other person in the 

employment of the contractor or his sub-contractor and contractor shall indemnify and keep the 

Owner indemnified against all such damages and compensations and against all claims, proceedings, 

claims, demands, costs and expenses whatsoever in respect thereof or in relation thereof. 

 

19.2 If any action is brought before a Court, Tribunal or any other Authority against the Owner or an 

officer or agent of the OWNER, for the failure, omission or neglect on the part of the 
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CONTRACTOR to perform any acts, matters, covenants or things under the CONTRACT, or 

damage or injury caused by the alleged omission or negligence on the part of the CONTRACTOR, 

his agents, representatives or his SUB- CONTRACTOR's, or in connection with any claim based on 

lawful demands of SUB-CONTRACTOR's workmen, Contractors or employees, the 

CONTRACTOR, shall in such cases indemnify and keep the OWNER and/or their representatives 

harmless from all losses, damages, expenses or decrees arising out of such action. 

 

19.3 If Owner have to pay any money in respect of such claims or demands as aforesaid the amount so 

paid and the costs incurred by the Owner shall be charged to and paid by the Contractor and the 

Contractor shall not be at liberty to dispute or question the right of the Owner to make such payments 

notwithstanding the same may have been made without the consent or authority or in law or 

otherwise to the contrary. 

 
20 SAFETY REGULATIONS 

 

20.1 In respect of all labour, directly or indirectly employed in the WORK for the performance of 

CONTRACTOR's part of this agreement, the CONTRACTOR shall at his own expense arrange for 

all the safety provisions as per safety codes and abide by all labour laws, fire and statutory regulations 

and keep the Owner indemnified in respect thereof. 

 

21 OTHER AGENCIES AT SITE 

 

21.1 The CONTRACTOR shall have to execute the WORK in such place and conditions where other 

agencies will also be engaged for other works. No claim shall be entertained due to WORK being 

executed in the above circumstances 

 

22 LIENS 

 

22.1 The OWNER shall have lien on all materials, equipments including those brought by the 

CONTRACTOR for the purpose of erection, testing and commissioning of the WORK. 

 

22.2 If, at any time there should be evidence or any lien or claim for which the OWNER might have 

become liable and which is chargeable to the CONTRACTOR, the OWNER shall have the right to 

retain out of any payment then due or thereafter to become due an amount sufficient to completely 

indemnify the OWNER against such lien or claim and if such lien or claim be valid, the OWNER may 

pay and discharge the same and deduct the amount so paid from any money which may be or may 

become due and payable to the CONTRACTOR. If any lien or claim remain unsettled after all 

payments are made, the CONTRACTOR shall refund or pay to the OWNER all   money that the 

latter may be compelled to pay in discharging such lien or claim including all costs and reasonable 

expenses. OWNER reserves the right to do the same 

 

23 TERMINATION FOR OWNER’S CONVENIENCE 

 

23.1 The Owner, by written notice sent to the Contractor, may terminate the Agreement, in whole or in 

part, at any time for its convenience. The notice of termination shall specify that termination is for 

the Owner’s convenience, the extent to which performance of the Contractor under the Agreement is 

terminated, and the date upon which such termination becomes effective. 

 

23.2 The Goods that are complete and ready for shipment/ dispatch as on the date of Contractor’s receipt 

of notice of termination shall be accepted by the Owner on the terms and prices mutually agreed at that 

time. 
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23.3 For the remaining Goods, the Owner may elect:  

(a) To have any portion completed and delivered at the Agreement terms and prices and / or 

(b) To cancel the remainder and pay to the Contractor an agreed amount for partially completed Goods and  

Services and for materials and parts previously procured by the Contractor; and/or 

(c) To pay any reasonable and demonstrable otherwise non recoverable expenses i nc ur re d  by the 

Contractor. 

 

24 PAYMENT IF THE CONTRACT IS TERMINATED 

 

24.1 If the CONTRACT shall be terminated as per Bid pursuant to Clause no. 15 of GCC, the 

CONTRACTOR shall be paid by the OWNER in so far as such amounts or items shall not have already 

been covered by payments of amounts made to the CONTRACTOR for the WORK executed and 

accepted by ENGINEER-IN-CHARGE prior to   the   date   of termination   at   the rates and prices 

provided for in the CONTRACT and in addition to the following: 

(d) The amount payable in respect of any preliminary items, so far as the Work or service comprised therein has 

been carried out or performed and an appropriate portion as certified by ENGINEER-IN- CHARGE of any 

such items or service comprised in which has been partially carried out or performed. 

(e) Any other expenses which the CONTRACTOR has spent for performing the WORK under  the 

CONTRACT subject to being duly recommended by ENGINEER-IN-CHARGE and approved by 
OWNER for payment, based on documentary evidence of his having incurred such expenses. 

 

24.2 The CONTRACTOR will be further required to transfer the title and provide the following in the 

manner and as directed by the OWNER. 

(f) Any and all completed works. 

 

(g) Such partially completed WORK including drawings, information and CONTRACT rights as the 

CONTRACTOR has specially performed, produced or acquired for the performance of the CONTRACTOR. 

 

25 NO WAIVER OF RIGHTS 

 

25.1 Neither the inspection by the OWNER or any of their officials, employees, or agents nor any order 

by the OWNER for payment of money or any payment for or acceptance of the whole or any part 

of the Work by the OWNER nor any extension of time, nor any possession taken by OWNER shall 

operate as a waiver of any provision of the CONTRACT, or of any power herein reserved to the 

OWNER, or any right to damages herein provided, nor shall any waiver of any breach in the 

CONTRACT be held to be a waiver of any other subsequent breach. 

 

26 PLANNING 

26.1 Unless otherwise stated in the Agreement, the Contractor shall furnish to Owner not later than 

fifteen (15) Days from date of Notification of Award the following: 

26.2 A bar chart, or similar, including the network of activities if required on account   of the complexity 

of the Agreement, showing the time-scale of the main steps in the carrying out of his obligations, 

and showing at least : 

 

• The dates at which the Contractor has to supply the information’s and documents 

stipulated by the award, 
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• The dates at which the main orders for materials and equipment (bought out items) must 

normally be placed, and the required Completion dates for these, 

 

• The method by which the Goods and /or Services are carried out outside the Site so that the 

contractual time-limits can be met, 

26.3 The organizational chart, with names, of the team in control of the studies and the carrying out of 

the work. The Contractor describes the liaisons between said team and his existing structure. 

Contractor will state the skills and experience of the personnel involved regarding similar projects. 

This organizational chart also shows the links with his sub-contractors. 

26.4 This planning does not relieve the Contractor of any of its obligations including Completion Schedule. 

26.5 The details of site office and site stores for stocking the material in his scope of work as well as 

the free issued material. 

 

27 PROGRESS 

27.1 The planning (bar chart or similar physical progress forecast and quantities of manpower) 

established as per Clause 26 shall be used as a reference to regularly monitor the progress of the 

Contractor's obligations. In particular, the latter requires furnishing to the Owner in principle 

monthly, the actual physical progress computed by the method referred to in GCC Clause 26. 

27.2 The planning is to be updated regularly by the Contractor, and is reviewed when the Owner so 

requests, any time particular circumstances significantly affect the elements that were  taken  into 

account when the planning was established. 

27.3 If the work progress rate is deemed insufficient to meet the prescribed time-limits, the Owner will 

notify this to the Contractor and will demand that Contractor defines, in writing and within fifteen (15) 

Days, the measures he intends to take in order to improve the   rate   of progress, which measures 

have to receive the prior approval of the Owner. 

27.4 The Owner and/or Consultant reserve the right to have the progress of studies, procurement, work or 

any other contractual services monitored by any person of their choice, without this right in any way 

diluting the Contractor’s obligations. 

 

28 WORK IN MONSOON AND DEWATERING 

28.1 Unless otherwise specified elsewhere in the tender, the execution of the WORK may   entail working 

in the monsoon. The CONTRACTOR must maintain a minimum labour force as may be required 

for the job and plan and execute the construction and erection according to the prescribed schedule. 

No extra rate will be considered for such work in monsoon. 

28.2 During monsoon and other period, it  shall be the  responsibility  of the  CONTRACTOR to  

keep the construction work site free from water logging at his own cost.  

   

29 WORK ON SUNDAYS AND HOLIDAYS 

29.1 For carrying out Work on Sundays, and Holidays, the CONTRACTOR will approach the 

ENGINEER- IN- CHARGE or his representative at least two days in advance and obtain permission 

in writing. The CONTRACTOR shall observe all labour laws and other statutory rules and 

regulations in force. In case of any violations of such laws, rules and regulations, consequence if 

any, including the cost thereto shall be exclusively borne by the CONTRACTOR and the OWNER 

shall have no liability whatsoever on this account. 

 

30 SETTLEMENT OF DISPUTES 
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30.1 The rules of procedure for arbitration proceedings shall be as per Indian Arbitration and Conciliation 

Act 1996 or as amended. 

30.2 If any dispute or difference arising between the Parties in respect of or concerning or connected with 

the interpretation or implementation of this Agreement or otherwise arising out of this Agreement, 

the parties hereto shall promptly and in good faith negotiate with a view to bring out and amicable 

resolution and settlement. 

30.3 If, after thirty (30) days, the parties have failed to resolve their dispute or difference by such mutual 

consultation, then either the Owner or the Supplier may give notice to the other party of its intention 

to commence arbitration, as hereinafter provided, as to the matter in dispute, and no arbitration in 

respect of this matter may be commenced unless such notice is given. 

30.4 In the event, no amicable resolution or settlement is reached within a period of 30 days from the date 

on which such dispute or difference arose, such dispute or difference shall be referred for 

adjudication by sole Arbitrator to be appointed by the Managing Director (MD) of GASONET, in 

accordance with the Arbitration and Conciliation Act, 1996 and rules made there under or any 

statutory modification in case the Arbitrator so appointed is related to GASONET in any manner 

whatsoever. 

30.5 The Arbitration proceedings shall be held in Noida and shall be conducted in English Language. 

The decision of such arbitration shall be binding and conclusive upon the Parties. The Parties to 

the arbitration shall equally share the costs and expenses of any such arbitration. 

30.6 It is hereby clarified that the Courts at Noida alone shall have jurisdiction to try and entertain any 

and all suits or other proceedings in respect of, relating to or otherwise arising out of this Agreement. 

30.7 Notwithstanding any reference to arbitration herein, the parties shall continue to perform their 

respective obligations under the Agreement unless they otherwise agree. 

 

31 LIMITATION OF LIABILITY 

31.1 Except in cases of wilful negligence or wilful misconduct, and in the case of infringement, the 

Contractor shall not be liable to the Owner, whether in contract, tort, or otherwise, for any indirect 

or consequential loss or damage, loss of use, loss of production, or loss of profits provided that 

this exclusion shall not apply to any obligation of the Contractor to pay PRS to the Owner and the 

aggregate liability of the Contractor to the Owner, whether under the Contract, in tort or otherwise, 

shall not exceed the total Contract Price, provided that this limitation shall not apply to the cost of 

repairing or replacing defective equipment. 

 

32 GOVERNING LANGUAGE 

32.1 The Agreement shall be written in English language unless specified otherwise in the SCC. All 

correspondence and other documents pertaining to the Agreement which are exchanged by the parties 

shall be written in the same language. In case, any document/brochure etc. is written in any other 

language then its English translation shall govern. 

 

33 APPLICABLE LAW 

33.1 The Contract shall be governed and interpreted in accordance with the applicable laws  of India 

and Courts at Noida shall have exclusive jurisdiction 

  

34 NOTICES 

34.1 Any notice given by one party to the other pursuant to this Agreement shall be sent to the other 

party in writing by registered mail or facsimile and confirmed in writing to the other party’s address 

specified in the Agreement. 
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34.2 A notice shall be effective when delivered or on the notice’s effective date, whichever is later. 

 

35 INSURANCE 

35.1 General 

CONTRACTOR shall at his own expense arrange secure and maintain insurance with reputable  

insurance companies to the satisfaction of the OWNER as follows: 

CONTRACTOR at his cost shall arrange, secure and maintain insurance as may be necessary and to 

its full value for all such amounts to protect the WORKS in progress from time to time and the 

interest of OWNER against all risks as detailed herein. The form and the limit of such insurance, 

as defined here in together with the under works thereof in each case should be as acceptable to the 

OWNER. However, irrespective of work acceptance the responsibility to maintain adequate 

insurance coverage at all times during the period of CONTRACT shall be that of CONTRACTOR 

alone. CONTRACTOR’s failure in this regard shall not relieve him of any of his responsibilities and 

obligations under CONTRACT. 

Any loss or damage to the work/ material, during transportation, storage, erection and completion 

of work till such time the WORK is taken over by OWNER, shall be to the account of 

CONTRACTOR. CONTRACTOR shall be responsible for preferring of all claims and make good 

for the damage or loss by way of repairs and/or replacement of the parts of the Work damaged or 

lost. CONTRACTOR shall provide the OWNER with a copy of all insurance policies and 

documents taken out by him in pursuance of the CONTRACT. Such copies of document shall be 

submitted to the OWNER immediately upon the CONTRACTOR having taken such insurance 

coverage. CONTRACTOR shall also inform the OWNER at least thirty days in advance regarding 

the expiry cancellation and/or changes in any of such documents and ensure revalidation/renewal etc., 

as may be necessary well in time. 

All costs on account of insurance liabilities covered under CONTRACT will be to 

CONTRACTOR's account and will be included in VALUE OF CONTRACT. However, the 

OWNER may from time to time, during the currency of the CONTRACT, ask the CONTRACTOR 

in writing to limit the insurance coverage risk and in such a case, the parties to the CONTRACT 

will agree for a mutual settlement, for reduction in VALUE OF CONTRACT to the extent of reduced 

premium amounts. 

CONTRACTOR as far as possible shall cover insurance with Indian Insurance Companies. 

 

i) EMPLOYEES STATE INSURANCE ACT: 

 

The CONTRACTOR agrees to and does hereby accept full and exclusive liability for the 

compliance with all obligations imposed by the Employee State Insurance Act 1948 and the 

CONTRACTOR further agrees to defend, indemnify and hold OWNER harmless for any liability 

or penalty which may be imposed by the Central, State or Local authority by reason of any asserted 

violation by CONTRACTOR or SUB- CONTRACTOR of the Employees' State   Insurance   Act, 

1948, and also from all claims, suits or proceeding that may be brought against the OWNER arising 

under, growing out of or by reasons of the work provided for by this CONTRACTOR, by third 

parties or by Central or State Government authority or any political sub- division thereof. 

The CONTRACTOR agrees to fill in with the Employee’s State Insurance Corporation, the 

Declaration Forms, and all forms which may be required in respect of the CONTRACTOR's or 

SUB- CONTRACTOR's employees, who are employed in the WORK provided for or those 

covered by ESI from time to time under the Agreement. The CONTRACTOR shall deduct and 

secure the agreement of the SUB- CONTRACTOR to deduct the employee’s contribution as per 

the first schedule of the Employee’s State Insurance Act from wages and affix the Employee’s 
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Contribution Card at wages payment intervals. The CONTRACTOR shall remit and secure the 

agreement of SUB-CONTRACTOR to remit to the State Bank of India, Employee's State Insurance 

Corporation Account, and the Employee's contribution as required by the Act. The 

CONTRACTOR agrees to maintain all cards and 

Records as required under the Act in respect of employees and payments and the CONTRACTOR shall 

secure the agreement of the SUB- CONTRACTOR to maintain such records. Any expenses 

incurred for the contributions, making contributions or maintaining records shall be to the 

CONTRACTOR’s or SUB-CONTRACTOR's account. 

The OWNER shall retain such sum as may be necessary from the total VALUE OF CONTRACT 

until the CONTRACTOR shall furnish satisfactory proof that all contributions as required by the 

Employees State Insurance Act, 1948, have been paid. This will be pending on the CONTRACTOR 

when the ESI Act is extended to the place of work. 

 

ii) WORKMEN COMPENSATION AND OWNER'S LIABILITYINSURANCE: 

Workmen Compensation, Mediclaim policy and Owner’s Liability Insurance shall be taken by the  

CONTRACTOR at its own cost covering all its employees (except those who are covered in ESI 

scheme against submission of documentary evidence) policy, who are engaged in the performance 

of this CONTRACT. If any of the work is sublet, the CONTRACTOR shall require the SUB-

CONTRACTOR to provide workman's Compensation and Owner’s liability insurance for the 

latter’s employees if such employees are not covered under the CONTRACTOR’s Insurance. 

 

The policy shall indicate: 

 

1. Work Order No. 
2. Complete scope of work 

3. Site/ location details 

 

4. Details of workmen to be insured 

 

5. Validity period of the insurance coverage 

 

iii) ACCIDENT OR INJURY TO WORKMEN: 

The PURCHASER shall not be liable for or in respect of any damages or compensation payable as 

per law in respect or in consequence of any accident or injury to any workman or other person in 

the Employment of the CONTRACTOR or any SUB-CONTRACTOR save and except an accident 

or injury resulting from any act or default of the PURCHASER, his agents or servants and the 

CONTRACTOR shall indemnify and keep indemnified the PURCHASER against all such damages 

and compensation (save and except and aforesaid) and against all claims, demands, proceeding, costs, 

charges and expenses, whatsoever in respect or in relation thereto. 

 

iv) TRANSIT INSURANCE 

Open transit policy of all items to be transported by the CONTRACTOR to the SITE of WORK, 

shall be taken by the CONTRACTOR and monthly declaration of the materials to be transported 

or transported to be declared to the insurance agency. This will include the materials to be supplied by 

the CONTRACTOR to GASONET site and or any free issue materials issued by GASONET, to 

be transported to site for execution of work. The cost of transit insurance should be borne by the 

CONTRACTOR and the quoted price shall be inclusive of this cost. 

 

v) COMPREHENSIVE AUTOMOBILE INSURANCE 
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This insurance shall be in such a form as to protect the Contractor against all claims for injuries,  

disability, disease and death to members of  public including  PURCHASER’s men  and  damage 

to the property of others arising from the use of motor vehicles during on or off the `site’ 

operations, irrespective of the Ownership of such vehicles. 

 

vi) Comprehensive General Liability INSURANCE 

This insurance shall protect the Contractor against all claims arising from injuries, disabilities, 

disease or death of member of public or damage to property of others due to any act or omission 

on the part of the Contractor, his agents, his employees, his representatives and Sub- Contractor’s 

or from riots, strikes and civil  commotion. 

Contractor shall take suitable Group Personal Accident Insurance Cover for taking care of injury,  

damage or any other risks in respect of his Engineers and other Supervisory staff who are not 

covered under Employees State Insurance Act. 

The policy shall cover third party liability. The third party (liability shall cover the loss/ 

disablement of human life (person not belonging to the Contractor) and also cover the risk of 

damage to others materials/ equipment/ properties during construction, erection and 

commissioning at site. The value of third party liability for compensation for loss of human life or 

partial/full disablement shall be of required statutory value but not less than Rs. 2 lakhs per death, 

Rs. 1.5 lakhs per full disablement and Rs. 1 lakh per partial disablement and shall nevertheless 

cover such compensation as may be awarded by Court by Law in India and cover for damage to 

others equipment/ property as approved by the Purchaser. However, third party risk shall be 

maximum to Rs. 10(ten) lakhs to death. 

The Contractor shall also arrange suitable insurance to cover damage, loss, accidents, risks etc., in  

respect of all his plant, equipments and machinery, erection tools & tackles and all other temporary 

attachments brought by him at site to execute the work. 

Any such insurance requirements as are hereby established as the minimum policies and 

coverage’s which Contractor must secure and keep in force must be complied with, Contractor shall 

at all times be free to obtain additional or increased coverage’s at Contractor’s sole expenses.  

 

vii) CONTRACTOR’S ALL RISK INSURANCE POLICY (CAR) 

The contractor shall take all risk insurance policy at its own cost to cover physical loss or damage 

to the works at the site occurring prior to acceptance of work or part thereof taken over by the owner 

at its sole discretion with an extended maintenance coverage for the contractor’s liability including 

Third Party Liability in respect of any loss or damage during the warranty period. Endorsements to the 

policy shall include coverage for faulty workmanship and materials. 

Contractor will be required to take insurance coverage of minimum 1.5 times the order value to 

cover the cost of free issue material/items issued by the Owner and the cost of materials being procured 

by the CONTRACTOR. The policy shall be taken for individual work order. 

The policy shall indicate: 

 

1. Work Order No. 

2. Complete scope of work 

3. Site/ location details 

4. Type of risks covered 

5. Validity period of the insurance coverage 

The policy shall indicate complete scope of work, site, location details of work, type of risks 

covered and validity of the insurance 
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viii) Contractor require to pay the wages as notified time to time by Chief Labour Commissioner (Central) / 

Ministry of Labour &Employment under Minimum Wages Act 1948. 

The Contractor shall discharge obligations as provided under various statutory enactment & 

comply with all statutes/rules/regulations including but not restricted to the following Acts and regulations 

with regard to the Contractor’s representatives. 

 

 a. Contract Labour Regulation and Abolition Act, 1970: 

b. Minimum Wages Act, 1948(Central) 

c. Payment of Wages Act, 1936 

d. ESI Act, 1948 

e. EPF Act, 1952 

f. Workmen Compensation Act 1923 

g. The Payment of Bonus Act 1965. 

h. Maternity Benefit Act 1961 

i. Any other laws, as applicable. 

ix

) 

ANY OTHER INSURANCE REQUIRED UNDER LAW OR REGULATIONS OR BYOWNER: 

 
CONTRACTOR shall also carry and maintain any and all other insurance(s), which he  may be 

required under any law or regulation from time to time without any extra cost to OWNER. He shall 

also carry and maintain any other insurance which may be required by the OWNER 

36  DAMAGE TO PROPERTY OR TO ANY PERSON OR ANY THIRD PARTY 

36.1  CONTRACTOR shall be responsible for making good to the satisfaction of the OWNER any 

loss or any damage to structures and properties belonging to the OWNER or being executed 

or procured or being procured by the OWNER or of other agencies within in the premises of 

all the work of the OWNER, if such loss or damage is due to fault and/or the negligence or 

wilful acts or omission of the CONTRACTOR, his employees, agents, representatives or SUB-

CONTRACTORs. 

36.2  The CONTRACTOR shall take sufficient care in moving his plants, equipments and materials 

from one place to another so that they do not cause any damage to any person or to the property 

of the OWNER or any third party including overhead and underground cables and in the event 

of any damage resulting to the property of the OWNER or of a third party during the movement of 

the aforesaid plant, equipment or materials the cost of such damages including eventual loss of 

production, operation or services in any plant or establishment as estimated by the OWNER or 

ascertained or demanded by the third party shall be borne by the CONTRACTOR. 

  Third party liability risk shall be Rupees One lakh for single accident and limited to Rupees 

Ten lakhs. 

36.3  The CONTRACTOR shall indemnify and keeps the OWNER harmless of all claims for 

damages to property other than OWNER's property arising under or by reason of this 

agreement, if such claims result from the fault and/or negligence or wilful acts or omission of 

the CONTRACTOR, his employees, agents, representative of SUB-CONTRACTOR. 

37  DATE OF COMING INTO EFFECT 

37.1  The date of coming into effect shall be the date of Notification of Award unless otherwise 

specified in SCC. 

38  EXECUTION OF WORK 



  

 

 
Design, Supply, Installation, Testing, Commissioning, and 5 years of 

Comprehensive operation & Maintenance of LNG Storage & Regasification 

station along with all necessary auxiliary units at Bikaner & Churu GA 

 

TENDER DOCUMENT NO: 

GSL/REPL/011/LNG 
 Date: 29/05/2023 

 

Page | 54   

38.1  The CONTRACTOR shall be responsible for ensuring that works throughout are executed in 

the most substantial, proper and workmanlike manner with the quality of material and 

workmanship in strict accordance with the SPECIFICATIONS and to the entire satisfaction 

of the ENGINEER- IN- CHARGE. The CONTRACTOR shall provide all necessary materials 

equipment labour etc. for execution and maintenance of WORK till completion unless otherwise 

mentioned in the CONTRACT 

39  CONSTRUCTION AIDS, EQUIPMENTS, TOOLS & TACKLES 

39.1 
 

CONTRACTOR shall be solely responsible for making available for executing the WORK, all 

requisite CONSTRUCTION EQUIPMENTS, Special Aids, Barges, Cranes and the like, all 

Tools, Tackles and Testing Equipment and Appliances, including imports of such equipment 

etc. as required. In case of import of the same the rates applicable for levying of Custom Duty on 

such Equipment, Tools, & Tackles and the duty drawback applicable thereon shall be ascertained 

by the CONTRACTOR from the concerned authorities of Government of India. It shall be 

clearly understood that OWNER shall not in any way be responsible for arranging to obtain 

Custom Clearance and/or payment of any duties and/or duty draw backs etc. for such equipment 

so imported by the CONTRACTOR and the CONTRACTOR shall be fully responsible for 

all taxes, duties and documentation with regard to the Same.  Bidder in  his  own   interest  

may  contact,  for  any  clarifications  in  the  matter concerne 

agencies/Dept./Ministries of Govt. of India. All clarifications so obtained and   interpretations           

thereof shall be solely the responsibility of the CONTRACTOR 

40 CARE OF WORKS 

40.1 From the commencement to completion of the WORK, the CONTRACTOR shall take full 

responsibility for the care for all works including all temporary  works  and  in  case  any 

damages, loss or injury shall happen to the WORK or to any part thereof or to any temporary 

works from any cause whatsoever, shall at his own cost repair and make good the same so that at 

completion the WORK shall be in good order and in conformity in every respects with the 

requirement of the CONTRACT and the ENGINEER-IN- CHARGE's instructions 

41 ALTERATIONS IN SPECIFICATIONS, DESIGN AND EXTRA WORKS 

41.1 The WORK covered under this CONTRACT having to be executed by the CONTRACTOR on 

a lump sum firm price. The OWNER will not accept any proposals for changes in VALUE OF 

CONTRACT or extension in time on account of any such changes which may arise to the 

CONTRACTOR's scope of WORK as a result  of  detailed  Engineering  and  thereafter  during 

the execution of  WORK.  The only exception to this will be a case where the OWNER requests in 

writing to the CONTRACTOR to upgrade the SPECIFICATIONS or the size of any major pieces 

of equipments, plant or machinery beyond what is normally required to meet the scope of 

WORK as defined in the CONTRACT DOCUMENT. 

41.2 In such cases, a change order will be initialed by the CONTRACTOR at the appropriate time 

for the OWNER's prior approval giving the full back-up data for their review and for final 

settlement of any impact on price within 30 (thirty) days thereafter 

42 OWNER MAY DO PART OF WORK 

42.1 Upon failure  of the  CONTRACTOR to  comply  with  any  instructions  given  in 

accordance with the provisions of this CONTRACT the OWNER has the alternative right, instead 

of assuming charge of entire WORK, to place additional labour force, tools, equipments and 

materials onsuch parts of the WORK, as the OWNER may designate or also engage another 

CONTRACTOR to carry out the WORK. In such cases, the OWNER shall deduct from the 

amount which otherwise might become due to the CONTRACTOR, the cost of such work and 
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material with ten percent (10%) added to cover all departmental charges and should the total 

amount thereof exceed the amount due to the CONTRACTOR, the CONTRACTOR shall pay the 

difference to the OWNER. 

43 POSSESSION PRIOR TO COMPLETION 

43.1 The ENGINEER-IN-CHARGE shall have the right to take possession of or use any completed 

or partially completed WORK or part of the WORK. Such possession or use shall not be deemed 

to be an acceptance of any work completed in accordance with the CONTRACT agreement. If 

such prior possession or use by the ENGINEER-IN- CHARGE delays the progress of WORK, 

equitable adjustment in the time of completion will be made and the CONTRACT agreement shall 

be deemed to be modified accordingly. 

44 SUSPENSION OF WORKS 

44.1 Subject to the provisions of sub-para (ii) of this clause, the CONTRACTOR shall, if ordered in 

writing by the ENGINEER-IN-CHARGE, or his representative, temporarily suspend the 

WORKS or any part thereof for such written order, proceed with the WORK therein ordered to 

be suspended until, he shall have received a written order to proceed  therewith.  The 

CONTRACTOR shall not be entitled to claim compensation for any loss or damage sustained 

by him by reason of temporary suspension of the WORKS aforesaid. An extension of time for 

completion, corresponding with the delay caused by any such suspension of the WORKS as 

aforesaid will be granted to the CONTRACTOR should he apply for the same provided that the 

suspension was not consequent to any default or failure on the part of the CONTRACTOR 

 

44.2 In case of suspensions of entire WORK, ordered in writing by ENGINEER-IN-CHARGE, for a 

period of more than two months, the CONTRACTOR shall have the option to terminate the 

CONTRACT 

45 CARE OF WORKS 

45.1 Defects prior to taking over: 

If at any time, before the WORK is taken over, the ENGINEER-IN-CHARGE shall: 

 

a) Decide that any works done or materials used by the CONTRACTOR or by any SUB- 

CONTRACTOR is defective or not in accordance with the CONTRACT, or that the works or 

any portion thereof are defective, or do not fulfil the requirements of CONTRACT (all such 

matters being hereinafter, called 
`Defects' in this clause), and 

 

b) As soon as reasonably practicable, gives to the CONTRACTOR notice in writing of the said 

decision, specifying particulars of the defects alleged to exist or to have occurred, then the 

CONTRACTOR shall at his own expenses and with all speed make good the defects so specified. 

 

In case CONTRACTOR shall fail to do so, the OWNER may take, at the cost of the 

CONTRACTOR, such steps as may in all circumstances, be reasonable to make good such 

defects. The expenditure so incurred by the OWNER will be recovered from the amount due 

to the CONTRACTOR. The decision of the ENGINEER-IN-CHARGE with regard to the 

amount to be recovered from the CONTRACTOR will be final and binding on the 

CONTRACTOR. As soon as the WORK has been completed in accordance with the 

CONTRACT (except in minor respects that do not affect their use for the purpose for which 

they are intended and except  for  maintenance thereof provided in tender document and have 

passed the tests on completion, the ENGINEER-IN-CHARGE shall issue a certificate 

(hereinafter called Completion Certificate) in which he shall certify the date on which the 
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WORK have been so completed and have passed the said tests and the OWNER shall be 

deemed to have taken over the WORK on the date so certified. If the WORK has been divided 

into various groups in the CONTRACT, the OWNER shall be entitled to take over any group 

or groups before the other or others and there upon the ENGINEER-IN-CHARGE shall issue 

a Completion Certificate which will, however, be for such group or groups so taken over 

only.  In such an event  if  the  group  /section/  part  so  taken over is related, to the integrated 

system of the work, notwithstanding date of grant of Completion Certificate for group/ 

section/ part. The period of liability in respect of such group/ section/ part shall extend 12 

(twelve) months from the date of completion of WORK. 

45.2 Defects after taking over: 

In order that the CONTRACTOR could obtain a COMPLETION CERTIFICATE he shall 

make good, with all possible speed, any defect arising from the defective materials supplied by 

the CONTRACTOR or workmanship or any act or omission of the CONTRACT or that may have 

been noticed or developed, after the works or groups of the works has been taken over, the 

period allowed for carrying out such WORK will be normally one month. If any defect be 

not remedied within a reasonable time, the OWNER may proceed to do the WORK at 

CONTRACTOR's risk and expense and deduct from the final bill such amount as may be 

decided by the OWNER. 

If by reason of any default on the part of the CONTRACTOR a COMPLETION CERTIFICATE 

has not been issued  in  respect  of  any  portion  of the  WORK  within  one  month  after the 

date fixed by the CONTRACT for the completion of the WORK, the OWNER shall be at liberty 

to use the WORK or any portion thereof in respect of which a completion certificate has not 

been issued, provided that the WORK or the portion thereof so used as aforesaid shall be 

afforded reasonable opportunity for completing these works for the issue of Completion 

Certificate. 

46 REPLACEMENT OF DEFECTIVE PARTS AND MATERIALS 

46.1  If during the progress of the WORK, OWNER shall decide and inform in writing to the 

CONTRACTOR, that the CONTRACTOR has manufactured any plant or part of the plant unsound 

or  

46.2 imperfect or has furnished plant inferior to the quality specified, the CONTRACTOR on 

receiving details of such defects or deficiencies shall at his own expenses within   7 (seven)   days 

of his receiving the notice, or otherwise within such time as may be reasonably necessary for making 

it good, proceed to alter, re-construct or remove such work and furnish fresh equipment’s upto 

the standards of the specifications. In case the CONTRACTOR fails to do so, OWNER may on 

giving the CONTRACTOR 7 (seven) days’ notice in writing of his intentions to do so, proceed 

to remove the portion of the WORK so complained of and at the cost of CONTRACTOR's, 

perform all such works or furnish all such equipments provided that nothing in the clause shall 

be deemed to deprive the OWNER of or affect any rights under the CONTRACT, the OWNER 

may otherwise have in respect of such defects and deficiencies.  

46.3 The CONTRACTOR's full and extreme liability under this clause shall be satisfied by the 

payments to the OWNER of the extra cost, of such replacements procured including 

erection/installation as provided 

for in the CONTRACT; such extra cost being the ascertained difference between the price paid 

by the OWNER for such replacements and the CONTRACT price portion for such defective 

plants and repayments of any sum paid by the OWNER to the CONTRACTOR in respect of such 

defective plant. Should the OWNER not so replace the defective plant the CONTRACTOR's 

extreme liability under this clause shall be limited to the repayment of all such sums paid by 
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the OWNER under the CONTRACT for such defective plant. 

 

47 DEFENCE OF SUITS 

47.1 If any action is brought before a Court, Tribunal or any other Authority against the Owner or an 

officer or agent of the OWNER, for the failure, omission or neglect on the part of the 

CONTRACTOR to perform any acts, matters, covenants or things under the CONTRACT, or 

damage or injury caused by the alleged omission or negligence on the part of the 

CONTRACTOR, his agents, representatives or his SUB- CONTRACTOR's, or in connection 

with any claim based on lawful demands of SUB- CONTRACTOR's workmen or employees, 

the CONTRACTOR, shall in such cases indemnify and keep the OWNER and/or their 

representatives harmless from all losses, damages, expenses or decrees arising out of such action. 

48 DEDUCTIONS FROM THE CONTRACT PRICE 

48.1 All costs, damages or expenses which OWNER may have paid or incurred, which under the 

provisions of the CONTRACT, the CONTRACTOR is liable/will be liable, will be claimed by 

the OWNER. All such claims shall be billed by the OWNER to the CONTRACTOR regularly 

as and when they fall due. Such claims shall be paid by the CONTRACTOR within 15 (fifteen) 

days of the receipt of the corresponding bills and if not paid by the CONTRACTOR within the 

said period, the OWNER may, then, deduct the amount from any moneys due i.e., Contract 

Performance Security or becoming due to the CONTRACTOR under the CONTRACT or may 

be recovered by actions of law or otherwise, if the CONTRACTOR fails to satisfy the OWNER 

of such claims. 

49 COMPLETION CERTIFICATE 

49.1 Application For Completion Certificate: 

 

When the CONTRACTOR fulfils his obligation under Clause 45.1 he shall be eligible to 

apply for COMPLETION CERTIFICATE. The ENGINEER-IN-CHARGE shall normally 

issue to the CONTRACTOR the COMPLETION CERTIFICATE within one month after 

receiving any application therefore from the CONTRACTOR after verifying from the 

completion documents and satisfying himself that the WORK has been completed in 

accordance with and as set out in the construction and erection drawings, and the  

CONTRACT DOCUMENTS. The CONTRACTOR, after obtaining the COMPLETION 

CERTIFICATE, is eligible to present the final bill for the WORK executed by him under the 

terms of CONTRACT. 

 

49.2 Completion certificate 

Within one month of the completion of the WORK in all respects, the CONTRACTOR shall 

be furnished with a certificate by the ENGINEER-IN-CHARGE of such completion, but no 

certificate shall be given nor shall the WORK be deemed to have been executed until all 

scaffolding, surplus materials and rubbish is cleared off the SITE completely nor until the 

WORK shall have been measured by the ENGINEER-IN- CHARGE whose measurement 

shall be binding and conclusive. The WORKS will not be considered as complete and taken 

over by the OWNER, until all the temporary works, labour and staff colonies are cleared to 

the satisfaction of the ENGINEER-IN- CHARGE. 

If the CONTRACTOR fails to comply with the requirements of this clause on or before the 

date fixed for the completion of the WORK, the ENGINEER-IN-CHARGE may at the 

expense of the CONTRACTOR remove such scaffolding, surplus materials and rubbish and 

dispose off the same as he thinks fit and clean off such dirt as aforesaid, and the  
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CONTRACTOR  shall  forthwith pay the amount of all expenses so incurred and shall have 

no claim in respect of any such scaffolding or surplus materials as aforesaid except for any sum 

actually realised by the sale thereof.  

49.3 Completion certificate documents 

For the purpose of Clause 49.2 the following documents will be deemed to form the completion 

documents:  

i) The technical documents according to which the WORK was carried out. 

 

ii) Four (4) sets of construction drawings showing therein the modification and correction made 

during the course of execution and signed by the ENGINEER-IN-CHARGE. 

 

iii) COMPLETION CERTIFICATE for `embedded' and `covered' up work. 

 

iv) Certificates of final levels as set out for various works. 

 

v) Certificates of tests performed for various WORKS. 

 
vi) Material appropriation, Statement for the materials issued by the OWNER for the 

WORK and list of surplus materials returned to the OWNER's store duly supported by 
necessary documents. 

 

50 FINAL DECISION AND FINAL CERTIFICATE 

50.1 Upon expiry of the period of liability and subject to the ENGINEER-IN-CHARGE being satisfied 

that the WORKS have been duly completed by the CONTRACTOR and that the 

CONTRACTOR has in all respect duly made-up any subsidence and performed all his 

obligations under the CONTRACT, the ENGINEER- IN-CHARGE shall (without prejudice to 

the rights of the OWNER to retain the provisions of relevant Clause hereof) otherwise give a 

certificate herein referred to as the FINAL CERTIFICATE to that effect and the 

CONTRACTOR shall not be considered to have fulfilled the whole of his obligations under 

CONTRACT until FINAL CERTIFICATE shall have 

been given by the ENGINEER-IN- CHARGE notwithstanding any previous entry upon the 

WORK and taking possession, working or using of the same or any part thereof by the OWNER.  

 

51 CERTIFICATE AND PAYMENTS ON EVIDENCE OF COMPLETION 

51.1 Except the FINAL CERTIFICATE, no other certificates or payments against a certificate or on 

general account shall be taken to be an admission by the OWNER of the due performance of 

the CONTRACT or any part thereof or of occupancy or validity of any claim by the 

CONTRACTOR. 

  

52 CONTRACTOR’S RESPONSIBILITY 

52.1 The contractor shall depute his supervisor for supervision of the services, as per the scope of 

services mentioned and to receive instructions from Engineer-In-Charge or his representative. 

52.2 Contractor shall make the salary payment to his personnel on or before 7th of every month and 

provide acknowledgement of salary slip by his personnel to the Owner. In case of default by the 

contractor, Owner will hold the release of contractor’s payment till the contractor makes the 

payment of salary to his personnel or Owner may take suitable action at the risk & cost of 
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Contractor. 

52.3 Accommodation/ Transportation/ Conveyance/ Medical: The Contractor shall make his own 

arrangement for the accommodation & medical assistance to his personnel at respective locations 

and subsequent transportation / conveyance arrangement for them from their place of residence 

to work place or any other place as required and Owner shall have no obligation in this respect. 

The Owner shall not be responsible for providing any medical assistance to the contractor 

personnel. 

52.4 Discipline: The Contractor shall be responsible for the discipline and good behaviour of all his 

personnel deployed in the services and should any complaint be received against any of his employee, 

he shall arrange to replace such person(s) within 24 hours of notice issued by the Engineer-in-

Charge at his own cost. The decision of the Engineer-in-Charge in this matter shall be final and 

binding on the Contractor. 

52.5 Gate pass/ Identity Card/ Uniform: The Contractor shall arrange for the gate pass, uniforms & 

requirement of supply/ renewal of identity cards to his workforce as per design to be approved 

by OWNER at his own cost, if so required by OWNER for security or for any other reasons. 

Contractor’s personnel shall be required to carry their respective Identity Cards while on 

duty and produce on demand. 

 

53 MODIFICATION IN CONTRACT 

53.1 All modifications leading to changes in the Contract with respect to technical and/or commercial 

aspects shall be considered valid only when accepted in writing by Owner by issuing amendment 

to the Contract. Issuance of acceptance  or  otherwise  in  such  cases,  shall  not  be any  ground 

for extension of agreed completion date and also shall not affect the performance of contract in any 

manner except to the extent mutually agreed through a modification of Contract. 

53.2 Owner shall not be bound by any printed conditions or provisions in the Contractor’s Bid Forms or 

acknowledgment of Contract, invoices, packing list or any other documents, which imposes any 

conditions at variance with or supplemental to Contract. 

 

54 RIGHT TO GET SERVICES CARRIED OUT THROUGH OTHER AGENCIES 

54.1 Nothing contained herein shall restrict OWNER from accepting similar services from other 

agencies at its sole discretion and at the risk and cost of the contractor, if the contractor fails to 

provide the said services any time not up to the satisfaction of Engineer-in-Charge. 

  

55 SUB-LETTING OF CONTRACT 

55.1 No part of this contract, nor any share or interest therein, in any manner or extent, will be transferred 

or assigned or sub-let, directly or indirectly, to any person / firm or organisation by the contractor 

without written consent of Owner. 

 

56 EMPLOYMENT LIABILITY OF CONTRACTOR 

56.1 The Contractor shall indemnify Owner & shall be solely and exclusively responsible for any 

liability arising due to any difference or dispute between him and his employee / Third Party for 

the execution of this contract at any time during / after the contract period is over.  All workmen 

engaged by the contractor shall be on his roll and be paid by him and Owner shall have no 

responsibility towards them. 

56.2 The Contractor shall be directly responsible and indemnify the Owner against all charges, claims, 
dues, etc. arising out of disputes relating to the dues and employment of personnel deployed by him. 
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56.3 The Contractor shall indemnify the Owner against all losses or damages caused to it on account 

of acts of the personnel deployed by the contractor. 

56.4 The Contractor shall ensure regular and effective supervision of the personnel deployed by him. 

57 COMPLIANCE OF LAWS 

57.1 The contractor deploying contract labour shall obtain license from appropriate licensing 

authority as per prevailing rules & regulation and as modified from time to time during contract 

period. 

 

57.2 The contractor (which shall include the contracting firm / company) shall be solely liable to 

obtain and to abide by all necessary licenses from the concerned authorities as provided under 

the various Labour Laws / legislations including labour license from the competent authority 

under the Contract Labour (“Regulation & Abolition”) Act 1970 and Acts made thereafter 

 

57.3 The Contractor shall also be bound to discharge obligations as provided under various 

statutory enactments including the Employees Provident Fund and Miscellaneous Provisions 

Act 1952, ESI Act  

57.4 1948, Contract Labour (“Regulation & Abolition”) Act 1970, Minimum Wages Act 1948, 

payment of wages Act 1936, Workmen’s Compensation Act 1923 and other relevant Acts,  

Rules & Regulations in force from time to time. 

57.5 The Contractor shall be responsible for necessary contributions towards PF, Family Pension, 

ESIC or any other statutory payments to Government Agencies as applicable under the laws in 

respect of the contract and of personnel deployed by the contractor for rendering services to 

Owner and shall deposit the required amount with the concerned statutory authorities on or 

before due dates. The contractor shall obtain a separate PF number from the concerned Regional 

Provident Fund Commissioner and submit necessary proof of having deposited the employees 

as well as the Owner’s contribution to the 

Provident Fund. The contractor shall also be responsible for payment of any administration / 

inspection charges thereof, wherever applicable, in respect of personnel deployed by him relating to 

the work of Owner. 

57.6 The Contractor shall not engage / deploy any person of less than 18 years under this contract,  

and the person(s) to be deployed should be physically and mentally fit. 

 

57.7 The installations where job is to be carried out are live and have hydrocarbon environment. 

Contractor shall comply with all safety and security rules and regulations and other  rules  laid  

down by Owner for its operation. Contractor shall follow best Engineering practice and relevant 

international safety standards. It shall be duty / responsibility of the Contractor to ensure the 

compliance of fire safety, security and other operational rules and regulations by his personnel. 

Disregard to these rules by the Contractor’s personnel will lead to the termination of the Contract 

in all respects and shall face penal / legal consequences. 

 

57.8 Personnel protective items like safety helmets, safety shoes, hand gloves, eye protection, cotton 

working overalls / dresses (not synthetic materials) and other required materials for the safety of the 

contractor’s personnel shall be arranged by the contractor himself. However firefighting 

equipments shall be arranged by Owner. 

57.9 The Contractor shall arrange for life insurance for all his personnel deployed on the job as per 

the relevant Acts, rules and regulations, etc. In case by virtue of provisions of Workers 

Compensation Act, 1923 or any other law in force, Owner has to pay compensation for a 



  

 

 
Design, Supply, Installation, Testing, Commissioning, and 5 years of 

Comprehensive operation & Maintenance of LNG Storage & Regasification 

station along with all necessary auxiliary units at Bikaner & Churu GA 

 

TENDER DOCUMENT NO: 

GSL/REPL/011/LNG 
 Date: 29/05/2023 

 

Page | 61   

workman employed by the Contractor due to any cause whatsoever, the amount so paid shall be 

recovered from the dues payable to the Contractor and/or security deposit with Owner. General 

third party insurance for CNG Station shall be arranged by Owner. 

 

58 THE ENGINEER-IN-CHARGE 

58.1 Issue the contractor from time to time during the running of the Contract such further 

instructions as shall be necessary for the purpose of proper and adequate execution of the 

Contract and the Contractor shall carry out and bound by the same. 

 

58.2 During the currency of this Contract, OWNER can increase and / or decrease the number of the 

services required & quantity of work /services shown in from the Schedule of Rates. 

58.3 Order the Contractor to remove or replace any workmen whom the Owner considers 

incompetent or unsuitable and opinion of the Owner representative as to the competence of any 

workman engaged by the contractor shall be final and binding on the Contractor. Key personnel 

can be deployed at site only after getting approval from the OWNER. 

 

59 REPATRIATION AND TERMINATION 

59.1 OWNER shall reserve the right, at any time during the currency of the contract without assigning 

any reason thereof to terminate it by giving 30 days’ notice to contractor, and upon expiry of 

such notice period the contractor shall vacate the site / office provided to him by Owner 

immediately. 

59.2 Goods procured by the Contractor, but not utilised till date of termination will be the 

responsibility of the Contractor and no claim will be entertained by the Owner for the same. 

59.3 Also Owner will not be responsible for any cost incurred by the Contractor including but not 

limited to repatriation of the workers, lease amount deposit for accommodation provided to the 

workers, etc. In case Owner has to incur expenses due to the same, the same shall be recovered 

from the dues payable to the contractor and / or security deposit held with OWNER. 

  

60 INDEMNITY 

60.1 Contractor shall exclusively be liable for non-compliance of the provisions of any act, laws rules 

and regulations having bearing over engagement of workers directly or indirectly for execution 

of Contract and the Contractor hereby undertake to indemnify the Owner against all actions, 

suits, proceedings, claims, damages demands, losses, etc. which may arise under Minimum 

Wages Act 1948, payment of wages Act 1936, Workmen’s Compensation Act 1923, Personnel 

Injury (Compensation Insurance) Act, 

 

ESI Act, Fatal accident Act, Industrial Dispute Act, Shops and Establishment Act, Employees 

Provident Fund Act, Family Pension and deposit Linked Insurance schemes or any other act 

or statutes  not herein specifically mentioned but having direct or indirect application for the 

persons engaged under this contract. 

61 CONTRACTOR’S SUB-ORDINATE STAFF AND THEIR CONDUCT 

61.1 Contractor, on or after award of the Contract shall Name and Depute a qualified engineer having 

sufficient experience in carrying out work of similar nature, to whom the equipment’s, mater ails, 

if any, shall be issued and instructions for works given.  The Contractor shall also provide to 

the satisfaction of the Engineer-In-Charge. sufficient and qualified staff to superintend the execution 

of the Contract, foremen and leading hands including those specially qualified by previous 
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experience to supervise the types of works comprised in the Contract in such manner as will ensure 

work of the best quality, expeditious working. 

 

Whenever in the opinion of the Engineer-In-Charge additional properly qualified supervisory 

staff is considered necessary, they shall be employed by the Contractor without additional charge 

on accounts thereof. 

61.2 If and whenever any of the Contractor's assistants, foremen, or other employees shall in the 

opinion of Engineer-In- Charge be guilty of any misconduct or be incompetent or insufficiently 

qualified or negligent in the performance of their duties of that in the opinion of the Owner or 

the Engineer-In- Charge, it is undesirable for administrative or any other reason for such person 

or persons to be employed in the works, the Contractor, is so directed by the Engineer-In-Charge, 

shall at once remove such person or persons from employment thereon. Any person or persons so 

removed from the works shall not again be employed in connection with the Contract without the 

written permission of the Engineer-In-Charge. Any person so removed from the Contract shall 

be immediately re-placed at the expense of the Contractor by a qualified and competent 

substitute. Should the Contractor be requested to repatriate any person removed from the works 

he shall do so and shall bear all costs in connection herewith. 

61.3 The Contractor shall be responsible for the proper behavior of all the staff, foremen, workmen, 

and others, and shall exercise a proper degree of control over them and in particular and without 

prejudice to the said generality, the Contractor shall be bound to prohibit and prevent any 

employees from trespassing or acting in any way detrimental or prejudicial to the interest of the 

community or of the properties or occupiers of land and properties in the neighborhood and in the 

event of such employee so trespassing, the Contractor shall be responsible therefore and relieve the 

Owner of all consequent claims or actions for damages or injury or any other grounds whatsoever. 

The decision of the Engineer -In- Charge upon any matter arising under this clause shall be final. 

The Contractor shall be liable for any liability to Owner on account of deployment of 

Contractor's staff etc. or incidental or arising out of the execution of Contract. 

61.4 The Contractor shall be liable for all acts or omissions on the part of his personnel, staff, foremen 

and workmen / labor and others in his employment, including misfeasance or negligence of 

whatever kind in the course of their work or during their employment, which are connected 

directly or indirectly with the Contract. 

62 JURISDICTION 

62.1 The contract shall be governed by and constructed according to the laws in force in India and 

the Courts at Noida alone shall have jurisdiction to try and entertain any and all suits or other 

proceedings in respect of, relating to or otherwise arising out of this Contract. 

 

63 FORCE MAJEURE 

63.1 In the event of either party being rendered unable by Force Majeure to perform any obligation 

required to be performed by it under this agreement, the relative obligation of the party affected 

by such Force Majeure shall, after notice under this article be suspended for the period during which 

such cause lasts. 

63.2 The term Force Majeure as employed herein shall mean act of god, war/hostilities, riot/civil 

commotion, earthquake, Tsunami, fire, flood, tempest, lightening or other natural disaster, restriction 

imposed by the government or other statutory bodies, acts and regulations or any of its authorised 

agencies. 

63.3 Upon such occurrence, contractor shall immediately inform the Owner and only in 

case Owner decides, Contractor shall stop the Work. In case of any emergency, contractor 
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shall activate Emergency Response Plan (ERP) as per Owner’s approved procedures. 

63.4 Upon the occurrence of such cause and upon its termination, the party alleging that it has been 

rendered unable as aforesaid thereby, shall notify the other party in writing within forty eight 

(48) Hours of the alleged beginning and ending thereof giving full particulars and 

satisfactory evidence in support of its claim. 

63.5 Time for performance of the relative obligation suspended by the Force Majeure shall then 

stand extended for the period for which such cause lasts. 

 

64 GENERAL TERMS & CONDITIONS OF WORKS CONTRACT 

 

1. SUBMISSION OF TENDER 

 

A. The contractor shall make all arrangements at his own cost to transport the required materials 

outside and inside the working places and leaving the premises in a neat and tidy condition after 

completion of the job to the satisfaction of Owner. All materials except those agreed to be supplied 

by the Owner shall be supplied by the contractor  at his  own cost  and the  rates quoted  by the 

Contractor should be inclusive of all royalties, rents, taxes, duties, statutory levies, if any, etc. 

 

2. STATUTORY LEVIES 

 

A. The Contractor accepts full an exclusive liability for the payment of any and all taxes, duties, cess, 

levies and statutory payments payable under all or any of the statutes. Variations of taxes and duties 

arising out of the amendments to the Central I State enactments, in respect of sale of goods I 

services covered under this bid shall be to GASONET's account, so long as: 

 

• They relate to the period after the opening of the price bid, but before the contracted completion 

period ( excluding permitted extensions due to delay on account of the contractors, if any) or the 

actual completion period, whichever is earlier; and 

 

• The vendor furnishes documentary evidence of incurrence of such variations, in addition to the 

invoices/documents for claiming Input Tax credit, wherever applicable. 

 

B. The rates quoted should be inclusive of all taxes. However, wherever the tax is to be deducted at 

source, the same will be deducted from the bills of the Contractor and paid to the concerned 

authorities. The proof of such payments of tax will be furnished to the contractor. 

 

The Vendor shall comply with all  the  provisions  of  the  GST Act  I Rules I  requirements like  

providing of tax invoices, payment  of taxes to  the  authorities  within  the  due dates,  filing  of 

returns  within  the due dates etc. to enable GASONET to take Input Tax Credit. In case of  imports, 

vendor shall provide import documents and invoice fulfilling the requirement of Customs Act and 

Rules. Vendor will be fully responsible for complying with the Customs provisions to enable 

GASONET to take input Tax Credit. 

In case, GASONET is not able to take Input Tax Credit due to any 

noncompliance/default/negligence of the seller of goods I service provider, the same shall be 

recovered from the pending bills/dues (including security deposit, BG etc.). 

 

Vendor shall be responsible to indemnify the GASONET for any loss, direct or implied, accrued 

to the GASONET on account of supplier/service provider  failure to  discharge  his  statutory 

liabilities  like paying taxes on time, filing appropriate returns within the prescribed time etc. 

 

65 General Terms & Conditions For Supply 
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1. PRICE 

 

a. Unless otherwise agreed to in the terms of the Purchase Order, the price shall be firm and not 

subject to escalation for any reason whatsoever till the execution of entire order, even though it 

might be necessary for 

the order execution to take longer than the delivery period specified in the order. 

 

b. Price shall be exclusive of GST (CGST, SGST, IGST as applicable), Customs Duty and applicable 

cess, which are leviable by law on sale of finished goods to GASONET. The nature and extent of 

such levies shall be shown separately 

 

2. TAXES & DUTIES: 

 

a. GST (CGST, SGST, IGST as applicable), Customs Duty and applicable Cess as applicable shall 

be reimbursed for the materials consigned to GASONET as per limits indicated in the offer against 

documentary evidence to be furnished by the Supplier.  GASONET   shall pay only those taxes,   

duties and levies as indicated by Supplier at the  time of  bid  submission/as agreed subsequently 

(prior to opening of  priced bids).   Taxes I Duties and/or Levies not indicated   by supplier   in 

Bid, but payable, shall be to Supplier's account. In case of any increase/decrease applicable in GST 

(CGST, SGST, IGST as applicable)  Custom  Duty   and   applicable   Cess indicated   with   reference 

to limits mentioned in the offer I bid or new taxes I duties I levies imposed by the Indian 

Government through Gazette notification after the date of   submission   of last Price bid   but   

prior to   Contractual   Delivery   Date,   the GASONET shall reimburse/adjust the increase/decrease 

in taxes & duties on satisfactory supporting documents. 

 

b.  Supplier shall be responsible for availing all applicable concessions in taxes, duties, levies etc. as 

per terms of Purchase Order. Any loss, direct or implied, accrued to GASONET on account of 

supplier's failure to avail concessions shall be borne by Supplier. 

 

3. CUSTOMS DUTY (CD) VARIATION 

 

a. The prices mentioned in offer are subject to Customs Duty (CD) variation.  In case of any increase 

in rates of Customs Duty, IGST and applicable Cess by the Indian Government through Gazette 

notification after the submission of last priced offer but within the time schedule for import of 

materials, as mentioned. GASONET shall reimburse the increase in taxes & duties at actuals 

against satisfactory supporting documents. 

 

b. All downward variations in the rates of all such duties shall be to GASONET's account and same 

shall be calculated on actual CIF value of imported materials. Supplier shall submit all relevant 

documents to GASONET for the proof of duty paid by them within one month from the date of Bill 

of Entry (BOE). 

 

c. Custom Duty variation shall be paid by GASONET up to the limit of maximum CIF value of 

imported components as indicated in the offer. 

 

d.  Rate of Custom Duty along with tariff number considered by Supplier in the prices shall be 

indicated in the offer. 

 

The Vendor shall comply with all  the  provisions  of  the  GST Act  I Rules I requirements  like  

providing of tax invoices, payment of taxes to  the  authorities  within  the  due  dates,  filing  of 
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returns  within  the Due dates etc. to enable GASONET to take Input Tax Credit. In case of  imports, 

vendor shall provide import documents and invoice fulfilling the requirement of Customs Act and 

Rules. Vendor will be fully responsible for complying with the Customs provisions to enable 

GASONET to take Input Tax Credit 

. 

In case, GASONET is not able to take Input Tax Credit due to any noncompliance / default / 

negligence of the seller of goods I service provider, the same shall be recovered from the pending 

bills/dues (including security deposit, BG etc.). 

 

Vendor shall be responsible to indemnify the GASONET for any loss, direct or implied, accrued 

to the GASONET on account of supplier/service provider failure to discharge  his  statutory 

liabilities  like paying taxes on time, filing appropriate returns within the prescribed time etc. 

 

66 GENERAL TERMS & CONDITIONS OF CONTRACT FOR CONSULTANCY SERVICES 

 

A STATUTORY LEVIES, TAXES AND DUTIES 

1 The Consulting-firm accepts full and exclusive liability for payment of all taxes under any Statute 

as applicable in performance of the service and quoted price should include all such taxes & duties, 

if applicable which will be quoted separately. 

 

2 All Domestic Consulting-firm's should have GST registration and to provide a copy of such 

registration certificate and classification of service along with bid document unless exempted for 

which necessary document support is provided. 

 

3 In case of Foreign Consultants, where the service is provided from the establishment within India, 

clause 1 and as applicable to Indian Bidder in 2 would apply. Where the service is provided from 

the establishment situated outside India, GST tax will be paid by the Owner as recipient of service 

as per existing Act & Rules. 

 

4 The Owner may claim Input Tax credit. The bidder should quote GST separately. Bidder should  

provide tax invoice as per the act I rules to enable owner to claim Input Tax Credit. 

 

5 All taxes & duties payable outside India in respect of performance of the contract shall be borne & 

paid by the Consultant. The Consulting-firm shall bear and pay all the liabilities in respect of non-

observance of all legal formalities as per various statutory provisions. 

 

6 Unless  specifically provided for  in the  tender  documents  or  any Special   Conditions, Variations 

of taxes i.e. GST quoted in price bid arising out of the amendments to the  Central  I  State 

enactment, in respect of services covered under this bid shall be to Owner's account, so long as: 

 

(i) They relate to the period from the date I time of opening of the bid, but before the contractual 

completion period ( excluding permitted extensions due to delay on account  of the Consulting-

firm,  if any) or the actual completion period, whichever is earlier; and 

 

(ii) The consultant furnishes documentary evidence of incurrence of such variations, in addition to the 

invoices and filing required returns for claiming Input Tax credit, wherever applicable. 

 

 

7 The Consultant shall bear and pay all liabilities in respect of statutory variations in taxes and duties 

and imposition of new taxes and duties that may be imposed after the delivery and payment 

schedule execution dates, as originally stipulated, in case the delivery dates are extended due to 
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reasons attributable to Consultant. • 

 

The Vendor shall comply with all the  provisions  of the  GST Act  I Rules  I requirements  like  

providing of tax invoices, payment  of taxes  to  the  authorities  within  the  due  dates,  filing  of 

returns within the due dates etc. to enable GASONET to take Input Tax Credit. 

 

In case, GASONET is not able to take Input Tax Credit due to any 

noncompliance/default/negligence of the seller of goods / service provider, the same shall be 

recovered from the pending bills/dues (including security deposit, BG etc.). 

 

Vendor shall be responsible to indemnify the GASONET for any loss, direct or implied, accrued 

to the GASONET on account of supplier/service provider failure to discharge his statutory 

liabilities like paying taxes on time, filing appropriate returns within the prescribed time etc. 
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                                          SPECIAL CONDITIONS OF CONTRACT 

1.0 GENERAL 

 

1.1 Special Conditions of Contract shall be read in Conjunction with the General Conditions of 

Contract, specification of work, Drawings and any other documents forming part of this Contract 

wherever the context so requires. 

1.2 Notwithstanding the sub-division of the contract documents into separate sections and volumes, 

every part of each shall be deemed to be supplementary to and Complementary of every other part 

and shall be read with and into the Contract so far as it may be practicable to do so. 

1.3 Where any portion of the General Conditions of Contract is repugnant to or at variance with any 

provisions of the Special Conditions of Contract, unless at different intention appears, the 

provisions of the Special Conditions of Contract shall be deemed to override the provisions of the 

General Conditions of Contract and shall to the extent of such repugnancy, or variations, prevail. 

1.4 Wherever it is mentioned in the specifications that the Contractor/ supplier shall perform certain 

work or provide certain facilities, it is understood that the Contractor/ supplier shall do so at his 

cost and the value of contract shall be deemed to have included cost of such performance and 

provisions, so mentioned. 

1.5 The material, design, and workmanship shall satisfy the relevant Indian Standards, the Job 

Specifications contained herein and Codes referred to. Where the job specification stipulate 

requirements in addition to those contained in the standard codes and specifications, these 

additional requirements shall also be satisfied. 

1.6 In case of an irreconcilable conflict between Indian or other applicable standards General 

Conditions of Contract, Special Conditions of Contract, Specifications, Drawings or Schedule of 

Rates, the following shall prevail to the extent of such irreconcilable conflict in order of precedence  

 

a)    Contract Agreement 

b)    Detailed letter of acceptance alongwith its enclosures 

c)    Letter of Intent / fax of acceptance 

d)    Job specifications (specific to particular job only) 

e)    Drawings 

f)    Special Conditions of contract (SCC) 

g)   Technical specifications 

h)    Instruction to Bidders 

i)    General Conditions of Contract 

j)    Other documents 

k)    Additionally, any variation or amendment/change order issued after signing of formal contract          

       shall take precedence over respective clauses of the formal contract and its Appendix. 

 

1.7 It will be the Contractor’s responsibility to bring to the notice of Engineer-in-Charge any 

irreconcilable conflict in the contract documents before starting the work(s) or making the supply 

with reference which the conflict exists. 

1.8 In the absence of any Specifications covering any material, design of work (s) the same shall be 

performed/ supplies/ executed in accordance with Standard Engineering Practice as per the 
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instructions directions of the Engineer-in-Charge, which will be binding on the Contractor. 

 

2.0 SCOPE OF WORK & SCOPE OF SUPPLY 

2.1 The detailed scope of work shall be as specified in Technical Volume II of II & tender / addendum / 

corrigendum document. 

 

3.0 CONSTRUCTION WATER AND POWER SUPPLY 

            No water and power will be provided by the owner. It should be the responsibilities of the contractor 

to arrange water and power at his own cost. 

 

4.0 CONTRACT PERIOD 

             Refer to clause no. -02 (D) of IFB 

 

5.0 COMPLIANCE WITH LAWS 

            The Contractor shall abide by all applicable rules, regulations, statutes, laws governing the 

performance of works in India, including but not limited to the following: 

 

i) Contract Labour (Regulation & Abolition) Act 1970 & the centre rules, 1971 framed there under. 

ii) Payment of Wages Act. 

iii) Minimum Wages Act. 

iv) Employer’s Liability Act. 

v) Factory Act. 

vi) Apprentices Act. 

vii) Workman’s Compensation Act. 

viii) Industrial Dispute Act. 

ix) Environment Protection Act. 

x) Wild life Act. 

xi) Maritime Act. 

xii) Any other Statute, Act, Law as may be applicable. 

xiii) PNGRB Act. 

 

6.0 GOVERNMENT OF INDIA NOT LIABLE 

            It is expressly understood and agreed by and between the Contractor and the Owner/ Consultant that 

the Owner Consultant is entering into this agreement solely on it own behalf and not on behalf of any 

other person or entity. In particular, it is expressly understood and agreed that the Government of India 

is not a party to this agreement and has no liabilities, obligations or rights there under. It is expressly 

understood and agreed that the Owner Consultant is an independent legal entity with power and 

authority to enter into contract, solely in its own behalf under the applicable laws of India and general 

principal of Contract Law. The Contractor expressly agrees, acknowledges and understands that the 

Owner / Consultant are not an agent, representative or delegate of Govt. of India. It is further 

understood and agreed that the Govt. of India is not and shall not be liable for any acts, omissions, 

commissions, breaches or other wrongs arising out of the contract. Accordingly, contractor hereby 

expressly waives, releases and foregoes any and all actions or claims including cross claims, impleader 
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claims or counter claim against the Govt. of India arising out of this contract and covenants not to sue 

to Govt. of India as to any manner, claim, and cause of action or thing whatsoever arising of or under 

this agreement. 

 

7.0 LIMITATION OF LIABILITY 

 

7.1 The final payment by the Owner/Consultant in pursuance of the Contract terms shall not mean release 

of the Contractor from all of his liabilities under the Contract. The Contractor shall be liable and 

committed under this contract to fulfil all his liabilities and responsibilities, till the time of release of 

contract performance guarantee by the Owner/Consultant. 

7.2 The aggregate total liability of the Contractor to Owner under the Contract shall not exceed the total 

Contract Price, except that this Clause shall not limit the liability of the Contractor for following: 

(a) In the event of breach of any Applicable Law; 

(b) In the event of fraud, willful misconduct or illegal or unlawful acts, or gross negligence of the 

Contractor or any person acting on behalf of the Contractor; or 

(c) In the event of acts or omissions of the Contractor which are contrary to the most elementary rules of 

diligence which a conscientious Contractor would have followed in similar circumstances; 

                                                                     or 

(d) In the event of any claim or loss or damage arising out of infringement of Intellectual Property;  

                                                                     or 

(e) For any damage to any third party, including death or injury of any third party caused by the Contractor 

or any person or firm acting on behalf of the Contractor in executing the Works. 

            Neither Party shall be liable to the other Party for any kind of indirect nor consequential loss or damage 

like, loss of use, loss of profit, loss of production or business interruption which is connected with any 

claim arising under the Contract. 

 

8.0 SUBSEQUENT LEGISLATION 

            All duties, taxes (including tax on works contract/ trade tax / turnover tax/ GST as applicable), fees, 

charges, expenses, etc. (except where otherwise expressly provided in the Contract) as may be levied/ 

imposed in consequence of execution of the works or in relation thereto or in connection therewith as 

per the Act, laws, Rules, Regulations in force shall be to Contractors account. However, any new taxes 

/ duties imposed after the date of submission of price bid & up to Contractual Completion date shall 

be to the GSL’s account but such Taxes / duties imposed beyond Contractual Completion date shall 

be to the Contractors account. 

 

9.0 TAXES, DUTIES AND LEVIES IN INDIA 

 

9.1 The Contractor agrees to and does hereby accept full and exclusive liability for the payment of any 

and all taxes, duties, including GST, custom duty, IGST, Cess etc. now in force and hereafter 

increased, imposed or modified from time to time in respect of works and materials and all 

contributions and taxes for unemployment compensation, insurance and old age pensions or annuities 

now or hereafter imposed by any Central or State Government authorities which are imposed with 

respect to or covered by wages, salaries or other compensations paid to the persons, employed by the 
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Contractor and the Contractor shall be responsible for the compliance, with all obligations and 

restrictions imposed by the Labour Law or any other law affecting employer-employee relationship 

and the Contractor further agrees to comply, and to secure the compliance of all sub-contractors with 

all applicable Central, State, Municipal and local law and regulation, and requirement of any central, 

State or Local Government agency or authority. Contractor further agrees to defend, indemnify and 

hold Owner/Consultant harmless from any liability or penalty which may be imposed by the Central, 

State or Local authorities by reason of any violation by Contractor Subcontractor of such laws, 

regulations or requirements and also from all claims, suits proceedings that may be brought against 

the Owner/Consultant arising under, growing out of, or by reason of the work provided for by this 

Contract, by third parties, or by Central or State Government authority or any administrative sub-

division thereof. 

 

9.2 Owner/Consultant shall make from Contractors bills such tax deductions as are required as per rules 

and regulations in force from time to time. 

 

9.3 If GST is applicable during site fabrication, the same must be assessed and deemed to be included by 

the bidder in the quoted prices. The bidder in this regard shall arrange all required formalities. 

 

10.0 TAXES, DUTIES AND LEVIES IN FOREIGN COUNTRIES 

 

10.1 The Contractor agrees to and does hereby accept full and exclusive liability at its own cost for the 

payment of any and all taxes, duties and levies etc as are payable to any government, local or statutory 

authority in any country other than India, as are now in force or as hereafter imposed, increased or 

modified, and as are payable by Contractor, his agents, sub-contractor and their employees etc. for 

performance of work under this contract. The Contractor shall be deemed to have been fully informed 

with respect to all such liabilities and considered the same in his bid, and the contract shall, not be 

varied in any way on this account. 

 

11.0 CUSTOM DUTY 

 

11.1 The Contract Price shall include the following duties i.e. Custom Duties, Cess etc. for all materials 

and consumables envisaged to be imported for incorporation in the permanent works. It shall be clearly 

understood by the Contractor that custom duty shall neither be paid nor reimbursed by 

Owner/Consultant. Contractor shall be fully responsible for port clearance including stevedoring, 

handling, unloading, loading, storage, inland transportation and receipt of materials at site etc. and 

cost thereof shall be included in the contract price. The contractor shall also be fully responsible for 

any delays, penalties, demurrages, shortages and other charges and losses, if any, in this regard. 

 

11.2 The custom duty and other import duties payable on materials imported for the purpose of permanent 

incorporation in the work shall be paid directly by the contractor and are included in the contact price. 

However, the Owner/Consultant shall pay statutory variation in custom duty, if any, after the date of 

submission of last price bid & up to Contractual completion period but beyond the contractual 

completion period the statutory variation shall be to contractor’s account. 
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12.0 CUSTOM DUTY ON CONSTRUCTION EQUIPMENTS 

 

12.1 Contractor is liable to pay custom duty on the equipment’s brought into India for executing the project. 

The Contractor shall be fully liable for observing all the formalities in this regard as well as to pay the 

custom duty chargeable on the equipments, including any deposit payable for such purposes. No 

adjustment in contracted rates shall be permissible for any change in duty drawback applicable in 

respect of equipment & machinery brought in India for the use of the project and for reexport of 

equipment and machinery, on completion of the project. 

 

12.2 If the Custom Authorities require the Contractor to furnish a bond to secure payment of any custom 

duty in respect of any import and that such Bond shall be furnished by the Owner/Consultant, the 

Owner/Consultant may at the request of the Contractor furnish the said Bond against the Contractor 

furnishing a Bank Guarantee to the Owner/Consultant, of the like amount in the form and from a Bank 

in India approved by the Owner/Consultant. 

 

12.3 If for any reason the Owner/Consultant is required by the Customs Authorities during pendency of 

Contract to pay any customs duty due to the importation or retention by the Contractor of any imports, 

the Contractor shall forthwith on demand by the Owner/Consultant pay the same to the 

Owner/Consultant, with the right in the Owner/Consultant (without prejudice to any other mode of 

recovery or right of the Owner/Consultant) to deduct the same from the on account and other payments 

due and/or becoming due or payable to the Contractor from time to time. The payments under such a 

case shall be subject to submission of Bank Guarantee from a Bank approved by Owner/Consultant, 

by the Contractor in favour of the Owner/Consultant for an amount equivalent to amount of custom 

duty 

 

12.4 The obligations undertaken and/or any bond or facility provided by the Owner/Consultant to the 

Contractor shall be based on the clear understanding that the said equipment shall be utilised by the 

Contractor only for the performance of the work covered under this contract and that the 

Owner/Consultant shall be discharged forthwith from all said obligations and shall be entitled 

forthwith to discontinue and recall any bond or other facility to the Contractor if the Contractor shall 

utilise or permit to be utilised the said equipment(s) or any of them for the performance of any work 

other than the work covered by the Contract in which event any amount due from Contractor in this 

connection shall also carry interest @22% (Twenty two percent) per annum from the date of relative 

payment by Owner/Consultant up to the date of recovery in full. 

 

13.0 INCOME TAX & CORPORATE TAX 

 

13.1 Income Tax deductions shall be made from all payments made to the Contractor as per the rules and 

regulations in force in accordance with the Income Tax Act prevailing from time to time. 

 

13.2 Corporate Tax liability, if any, shall be to the contractor/ suppliers account. 

 

13.3 Works Contract tax/ VAT as may be applicable shall be deducted as per the trade tax act. 
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14.0 IMPORT LICENCE 

 

14.1 Contractor shall arrange import of all materials required for permanent incorporation in the works as 

well as construction equipment as per the guidelines laid down by the Government of India. 

Owner/Consultant shall not provide import license. 

 

15.0 ISSUE OF ESSENTIALITY CERTIFICATE 

 

15.1 No essentiality certificate shall be issued by GSL. 

 

16.0 WITHHOLDING, ACCOUNTING AND TAX REQUIREMENTS 

            Contractor agrees for withholding from wages and salaries of its agents servants or employees all sums 

required to be withheld by the laws of Republic of India or any other agency having jurisdiction over 

the area where Contractor is conducting operations and to pay the same promptly and directly when 

due to the proper authority. Contractor further agrees to comply with all accounting and reporting 

requirements of any Nation having jurisdiction over the subject matter hereof and to conform to such 

laws and regulations and to pay the cost of such compliance. If requested, Contractor will furnish the 

evidence of payment of applicable taxes, in the country (ies) of the Contractor’s and his sub-

contractor(s) and expatriate employees. 

 

17.0 INTELLECTUAL PROPERTY 

            Neither Owner/Consultant nor Contractor nor their personnel, agents nor any sub-contractor shall 

divulge to any one (other than persons designated by the party disclosing the information) any 

information designated in writing as confidential and obtained from the disclosing party during the 

course of execution of the works so long as and to the extent that the information has not become part 

of the public domain. This obligation does not apply to information furnished or made known to the 

recipient of the information without restriction as to its use by third parties or which was in recipient's 

possession at the time of disclosure by the disclosing party. Upon completion of the works or in the 

event of termination pursuant to the provisions of the contract, Contractor shall immediately return to 

Owner/Consultant all drawings, plans, specifications and other documents supplied to the Contractor 

by or on behalf of Owner/Consultant or prepared by the Contractor solely for the purpose of the 

performance of the works, including all copies made thereof by the Contractor. 

 

18.0 FIRM PRICE 

            The quoted prices shall be firm and shall not be subject to price escalation till the work is completed 

in all respects under this contract. 

 

19.0 WORKS CONTRACT 

            The work covered under this contract shall be treated as "Works Contract" 

 

20.0 PROVIDENT FUND ACT (FOR INDIAN BIDDERS ONLY) 

            The Contractor/ supplier shall strictly comply with the provisions of Employees Provident Fund Act 

and register them with RPFC before commencing work. The Contractor/ supplier shall deposit 
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Employees and Owners contributions to the RPFC every month. The Contractor/ supplier shall furnish 

along with each running bill, the challan receipt for the payment made to RPFC for the preceding 

months. 

 

21.0 MECHANISED CONSTRUCTION 

21.1 Contractor shall without prejudice to his overall responsibility to execute and complete the work as 

per specifications and time schedule adopt as  far as practicable, mechanized construction techniques 

for major site activities. Contractor agrees that he will deploy the required numbers and types of the 

plant & machinery applicable for different activities in consultation with the Engineer-in-charge 

during execution of works. 

21.2 Contractor further agrees that Contract price is inclusive of all the associated costs, which he may 

incur for actual mobilization, required in respect of use of mechanized construction techniques and 

that the Owner/Consultant/Consultant in this regard shall entertain no claim whatsoever. 

 

22.0 MEASUREMENT OF WORKS 

            Work will be measured as per good engineering practice & as defined in bid document. 

             

23.0 EXECUTION OF ELECTRICAL WORKS 

           The Contractor shall engage an approved electrical agency for execution of electrical works, holding 

valid electrical contractor licence. In case contractor himself executes electrical works then he shall 

arrange valid electrical contractor licence before start of electrical works at site. Not withstanding, 

contractor shall adhere to all the safety standard as included in bidding document. 

 

24.0 SITE HANDOVER AND PERMITS: 

            The Owner shall provide to the Contractor/ supplier free of cost the site (as per scope of work) for the 

Works and permissions and permits (if any) necessary for the site. 

            The contractor/ supplier shall complete all site activities including Site Acceptance test (SAT) & 

handing over of system to Owner. 

 

            The Contractor/ supplier shall commence work at any site which has been handed over to them 

irrespective of the location of site as defined in bid document on priority basis. If necessary, because 

of any problem or difficulty in handing over of site, or the procurement therefore at any site due to the 

existence of any unforeseen or force Majeure conditions covering at any location, the Contractor/ 

supplier shall within the scope of the work and without entitlement to additional compensation 

therefore forthwith proceed to the next possible site of its continuance, where there is no hindrance 

and/or in which the construction work can be continued and shall move in the opposite direction, if 

necessary . 

 

            The Owner shall likewise endeavor to procure the permits/ licenses required to be procured by the 

Owner under the Contract sufficient in advance to enable the Contractor/ supplier to continue 

movement in the same direction. Should however for any cause such permission/license not be 

available in time to match the progress of work, the Contractor/ supplier shall forthwith the scope of 

the work and without entitlement to additional compensation therefore forthwith proceed with the 
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work at the next possible site of its continuance including movement in the opposite direction, if 

necessary. 

 

            The contractor/ supplier is required to maintain the Hindrance Register for site activities. All 

hindrances encountered in the execution needs to be logged in this register & shall be jointly signed. 

 

25.0 LOCATION OF BIDDERS STORAGE FACILITY 

 

25.1 The Contractor shall arrange suitable facility preferably at nearby location, for storage & preservation 

of supplied items as mentioned in scope of work and bid document. 

 

25.2 Contractor shall be fully responsible for safe custody, storage and preservation for all the supplies and 

materials/equipments required for carrying out the work until handing over of the complete facility to 

the Owner at no extra cost. 

 

26.0 STATUTORY APPROVALS 

 

26.1 The contractor shall arrange all local approvals / NOC (excluding District Magistrate NOC) including 

PESO approval for complete system & for items as per relevant Codes, PESO & PNGRB requirement 

for LNG Storage & Regasification System. 

 

27.0 TESTS AND INSPECTION 

 

27.1 The Contractor shall carry out the various tests as enumerated in the technical specifications of this 

bid document and the technical documents that will be furnished to him during the performance of the 

work. 

 

27.2 All the tests either on the field or at outside laboratories concerning the execution of the work and 

supply of materials by the Contractor shall be carried out by Contractor at his own cost. 

 

27.3 The work is subject to inspection at all times by the Engineer-in-Charge. The contractor shall carry 

out all instructions given during inspection and shall ensure that the work is being carried out 

according to the technical specifications of this bid document, the technical documents and the 

relevant codes of practice will be furnished to him during the performance of the work. 

 

27.4 The Contractor shall provide for purposes of inspection access ladders, lighting and necessary 

instruments at his own cost. 

 

27.5 Any work not conforming to execution drawings, specifications or codes and approved methodology/ 

scheme shall be rejected forthwith and the Contractor shall carryout the rectifications at his own cost. 

 

27.6 All results of inspection and tests will be recorded in the inspection reports, proforma of which will 

be approved by the Engineer-in-Charge. These reports shall form part of the completion documents. 
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27.7 For materials supplied by Owner/Consultant, Contractor shall carryout the tests, if required by the 

Engineer-in-Charge, and the Owner/Consultant shall reimburse the cost of such tests at actual to the 

Contractor on production of documentary evidence. 

 

27.8 Statutory fees paid to IBR authorities and for repeat tests and inspection due  to failures, repairs etc. 

such reasons attributable to the Contractor shall be borne by the Contractor. 

 

27.9 Inspection and acceptance of work shall not relieve the Contractor from any of his responsibilities 

under this Contract. 

 

28.0 INSPECTION OF SUPPLY ITEMS 

 

28.1 All inspection and tests on bought out items shall be made as per the specifications forming part of 

this contract. Various stages of inspection and testing shall be identified after receipt of Quality 

Assurance Program from the Contractor/ Manufacturer. 

 

28.2 Inspection calls shall be given for associations of Owner/Consultant’s representative as per mutually 

agreed programme in prescribed proforma with 15 days margin, giving details of equipment and 

attaching relevant test certificates and internal inspection report of the Contractor. All drawings, 

General Arrangement and other contract drawings, specifications, catalogues etc. pertaining to 

equipment offered for inspection shall be got approved from Owner/Consultant and copies shall be 

made available to Owner/ Consultant before-hand for undertaking inspection. 

 

28.3 The contractor shall ensure full and free access to the inspection Engineer of Owner/Consultant at the 

Contractor’s or their sub-contractor’s premises at any time during contract period to facilitate him to 

carry out inspection and testing assignments. 

 

28.4 The contractor/ sub-contractor shall provide all instruments, tools, necessary testing and other 

inspection facilities to inspection engineer of Owner/Consultant free of cost for carrying out 

inspection. 

 

28.5 Where facilities  for  testing do not  exist  in the Contractor’s/ sub-contractor’s laboratories, samples 

and test pieces shall be drawn by the Contractor/ Sub-Contractor in presence of Inspection Engineer 

of a Owner/Consultant and duly sealed by the later and sent for testing in Government approved Test 

House or any other testing laboratories approved by the Inspection Engineer at the Contractor’s cost. 

28.6 On receipt of material on site, visual inspection shall be carried out to ensure no damage to supplied 

equipment. 

 

29.0 FINAL INSPECTION 

 

29.1  After completion of all tests as per specification the whole work will be subject to a final inspection 

to ensure that job has been completed as per requirement. If any defects noticed in the work attributable 

to Contractor, the Contractor at his own cost shall attend these, as and when the Owner/Consultant 
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brings them to his notice. The Owner/Consultant shall have the right to have these defects rectified at 

the risk and cost of the contractor if he fails to attend to these defects immediately.  

 

30.0 COMPUTERIZED CONTRACTORS BILLING SYSTEM 

 

30.1 Without prejudice to stipulation in General Conditions of Contract, Contractor should follow 

following billing system. 

 

30.2 The bills will be prepared by the contractors on their own PCs as per the standard formats and 

codification scheme proposed by OWNER/CONSULTANT. The contractors will be provided with 

data entry software to capture the relevant billing data for subsequent processing. Contractors will 

submit these data to OWNER/CONSULTANT in an electronic media along with the hard copy of the 

bill, necessary enclosures and documents. The contractor will also ensure the correctness and 

consistency of data so entered with the hard copy of the bill submitted for payment. 

 

30.3 Owner/Consultant will utilize these data for processing and verification of the Contractor's bill and 

payment." 

 

31.0 PRICE REDUCTION SCHEDULE (PRS) 

31.1 In case there is delay in delivery of goods / completion of the work/services attributable to the supplier 

/ contractor / service provider, the supplier / contractor/ service provider shall pay as compensation 

for delay and not as penalty in form of price reduction as detailed here under. 

 

31.2 If the supplier / contractor / service provider fails to deliver any or all of goods or performance of the 

work/service within the time period(s) specified in the Order, GSL shall without prejudice to any other 

remedy(s) under the Order, reduce the contract value by a sum calculated as mentioned below: 

 

            Supply Installation, Testing and Commissioning portion: @ ½ % (Half Per Cent) per week of 

delay for supply Installation, Testing and Commissioning of LNG storage and regasification system. 

 

            Maximum PRS will be 5% of value of Supply, Installation, Testing and Commissioning. 

 

            The contract value to be considered for application of PRS shall be inclusive of all taxes and duties. 

             

           Penalties during O&M period: - 

            In case of stoppage of PNG & CNG supply from LNG regasification unit due to dry out or any other 

O & M related reason or any reason pertaining the scope of operator then this loss will be recovered 

from the monthly fixed payment. This loss will be calculated on pro-rata fixed charges for stoppage 

period. In addition to this, GSL will recover Rs.1,00,000 per day for the stoppage of gas supply. 

Accordingly, Service provider will not raise invoice for the stoppage period and GSL will not release 

payment for the stoppage period. Example: - If stoppage of PNG & CNG supply from LNG 

regasification unit is for 5 days. The penalty will be calculated as follows: (5 days X 1,00,000) = Rs 

5,00,000 (Where, Rs 1,00,000 is the stoppage penalty per day) Net penalty will be Rs 5,00,000/- along 
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with deduction of pro-rata fixed charges for stoppage period.  

 

31.3 The parties agree that this is a genuine pre-estimate of the loss / damage which will be suffered on 

account of delay / breach on the part of the Contractor and the said amount will be payable on demand 

without there being any proof of the actual loss or damages caused by such delay / breach. The decision 

of Owner in regard to the actual delay shall be final and binding on the Contractor. All sums payable 

by way of compensation shall be considered as reasonable compensation without reference to the 

actual loss or damage which shall have been sustained. 

 

31.4 In case of delay in performance / delivery on the part of Contractor, the invoice / document value shall 

be reduced proportionately for the delay and payment shall be released accordingly. In the event the 

invoice value is not reduced proportionately for the delay, the Purchaser may deduct the amount so 

payable by Contractor, from any amount falling due to the Contractor or by recovery against the 

Performance Guarantee. 

 

32.0 LIEN 

            Contractor/ supplier shall ensure that the Scope of Supply supplied under the Contract shall be free 

from any claims of title /liens from any third party. In the event of such claims by any party, 

Contractor/ supplier shall at his own cost defend, indemnify and hold harmless Owner or its authorized 

representative from such disputes of title/liens, costs, consequences etc. 

33.0 GOVERNING LAW 

            Laws of India will govern the Contract and Mumbai courts will have exclusive jurisdiction or all 

matters related to Contract. 

 

34.0 TRAINING OF OWNER’S PERSONNEL 

            Contractors shall train Owner’s Engineers as per the scope define in the Job specifications. 

            Bidder’s quoted price shall include all expenses towards their personnel’s travel, transportation, 

boarding, loading, living and personnel expenses, etc. for onsite training. 

 

            Travel, transportation, boarding, lodging & personnel expenses of Owner’s personnel shall be borne 

by Owner. 

 

35.0 QUALITY ASSURANCE /QUALITY CONTROL 

 

35.1 Bidder shall include in his offer the Quality Assurance Programme containing the overall quality 

management and procedures, which is required to be adhered to during the execution of contract. 

After the award of the contract detailed quality assurance programme shall be prepared by the 

contractor for the execution of contract for various works, which will be mutually discussed and 

agreed to. 

 

35.2 The Contractor shall establish document and maintain an effective quality assurance system outlined 

in recognized codes. 
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35.3 Quality Assurance System plans/procedures of the Contractor shall be furnished in the form of a QA 

manual. This document should cover details of the personnel responsible for the Quality Assurance, 

plans or procedures to be followed for quality control in respect of Engineering, Procurement, Supply, 

Installation, Testing and Commissioning. 

 

35.4 The quality assurance system should indicate organizational approach for quality control and quality 

assurance of the construction activities, at all stages of work at site as well as at manufacture's works 

and dispatch of materials. 

 

35.5 The Owner/Consultant/Consultant or their representative shall reserve the right to inspect/witness, 

review any or all stages of work at shop/site as deemed necessary for quality assurance. 

 

35.6 The contractor has to ensure the deployment of Quality Assurance and Quality Control Engineer(s) 

depending upon the quantum of work. This QA/QC group shall be fully responsible to carry out the 

work as per standards and all code requirements. In case Engineer-in-Charge feels that Contractor's 

QA/QC Engineer(s)are incompetent or insufficient, contractor has to deploy other experienced 

Engineer(s) as per site requirement and to the full satisfaction of Engineer-In-Charge. 

 

35.7 In case contractor fails to follow the instructions of Engineer-in-charge with respect to above clauses, 

next payment due to him shall not be released unless until he complies with the instructions to the 

full satisfaction of Engineer-in-charge. 

 

35.8 The Contractor shall adhere to the quality assurance system as per Specification enclosed in the 

Technical Bidding Document Vol – II of II. 

 

36.0 HEALTH SAFETY AND ENVIRONMENT (HSE) MANAGEMENT 

            The Contractor, during entire duration of the Contract, shall adhere to HSE requirement as per spec. 

enclosed in the Technical bidding document Vol – II of II & HSE Policy of Owner. 

 

37.0 SITE CLEANING 

37.1 The Contractor shall clean and keep clean the work site from time to time to the satisfaction of the 

Engineer-in-Charge for easy access to work site and to  ensure safe passage, movement and working. 

 

37.2 If the work involves dismantling of any existing structure in whole or part, care shall be taken to limit 

the dismantling up to the exact point and/or lines as directed by the Engineer-in-Charge and any 

damage caused to the existing structure beyond the said line or point shall be repaired and restored to 

the original condition at the Contractor's cost and risks to the  satisfaction of the  Engineer-in-Charge, 

whose decision shall be final and binding upon the Contractor. 

 

37.3 The Contractor shall be the custodian of the dismantled materials till the Engineer-in-Charge takes 

charge thereof. 

 

37.4 The Contractor shall dispose off the unserviceable materials, debris etc. to any area as decided by the 
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Engineer-in-Charge. 

 

37.5 The Contractor shall sort out, clear and stack the serviceable materials obtained from the 

dismantling/renewal at places as directed by the Engineer-in-Charge. 

 

37.6 No extra payment shall be paid on this account. 

 

38.0 COMPLETION DOCUMENTS 

 

A. Notwithstanding the provisions contained in standard specification, upon completion of work, the 

Contractor shall complete all of the related drawings and documents to the "AS BUILT" stage 

(including all vendor / sub-vendor drawings for bought out items), all Free- Issue-Material (FIM) 

documents and provide the Owner/Consultant, the following: 

 

i. One complete bound set of all original documents as mentioned but not limited to documents listed 

elsewhere in the bid document. 

ii. Three complete bound sets of documents as mentioned at (i) above, in original size and in 6 (six) CD-

ROMIDVD. 

iii. Three complete bound sets of Contractor's specification including design calculations. 

iv. Three copies of Daily Progress Reports 

v. Three sets of all raw data collected / generated for and during execution of the entire job as specified 

in documents requirement. 

vi. Three sets of Closure report. 

 

B. Completion Documents 

            The following documents shall be submitted in hard binder by the CONTRACTOR in (Three) sets, as 

a part of completion documents: 

i) Welding Procedure Qualification Report. 

ii) Welder Qualification Report. 

iii) Radiographic Procedure Qualification. 

iv) Radiographic Report along with radiographs (Radiographs only with the original). 

v) Batch Test Certificate from manufacturers for electrodes. 

vi) All other requirements as specified in the respective specifications. 

vii) As built drawings. 

viii) Any other drawing/document/report specified elsewhere in the bidding document 

 

Note: The Contractor shall be eligible to apply for issue of completion certificate after submission of 

completion documents as mentioned above. 

 

39.0 COORDINATION WITH OTHER AGENCIES 

            Work shall be carried out in such a manner that the work of other agencies if operating at the site is 

not hampered due to any action of the Contractor/ supplier. Proper coordination with other agencies 

will be Contractor/ suppliers responsibility. In case of any dispute, the decision of Engineer-i n-Charge 
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shall be final and binding on the Contractor/ supplier. 

 

40.0 WORK PROGRAM 

 

40.1 The work program shall be prepared and administered by the Contractor ensuring Time for completion 

as stipulated in respective section. 

40.2 In the work program, the Contractor will indicate the detailed schedule of requirement including 

Purchaser input, if any, commensurate with such work program. 

40.3 The Contractor will obtain approval on detailed work program form Purchaser/Consultant within 

thirty (30) days of Effective Date. Such approved detailed work program will govern (i) PRS; (ii) 

Monthly payment schedule; etc. 

40.4 Contractor shall furnish daily site progress report to Consultant on deployment of manpower and 

equipment along with progress of work achieved at site on previous Day in the Performa to be 

prescribed by the Consultant. 

40.5 Contractor shall furnish progress report on fortnightly basis regarding the state and progress for 

manufacturing / supply portion as well as for site work to the Purchaser / Engineer-in-charge / 

40.6 Consultant. The details and Performa of the report will be mutually agreed after the award of 

CONTRACT. 

 

41.0 COMPLETION OF THE FACILITIES 

 

41.1 Owner will take over the Work only on its Completion, no part Work will be taken over by the 

Purchaser. 

 

42.0 UNDERGROUND AND OVERHEAD STRUCTURES 

 

42.1 The information to possible extent regarding existing  structures/overhead lines, existing pipelines and 

utilities are already indicated on alignment sheets. Over and above contractor may encounter other 

structure/pipelines/ OFC etc. which may not be appearing on alignment sheet, the contractor is 

required to collect such information on his own before commencing the work. Contractor must 

intimate the Local Officer concerned of the utility about the pipeline construction activities and take 

necessary steps to ensure safety and protection to men, materials and utility provided. The Contractor 

shall execute the work in such a manner that the said structures, utilities, pipelines etc. are not 

disturbed or damaged, and shall indemnify and keep indemnified the Owner/Consultant from and 

against any destruction thereof or damages thereto. 

 

43.0 TEST CERTIFICATES 

 

43.1     Bidder shall be required to submit recent test certificates for the material being used in works from the 

recognized laboratories. These certificates should indicate all properties of the materials as required 

in relevant IS Standards or International Standards. 

43.2 Contractor shall also submit the test certificate with every batch of material supplied which will be 

approved by Engineer-in-Charge. No secured advance will be given for the materials not having test 
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certificate. In case any test is to be carried out, the same shall be got done in the approved laboratory 

at the cost of contractor. 

 

44.0 ROYALTY 

            Contractor's quoted rate should include the royalty on different applicable items as per the prevailing 

Government rates. In case, Owner/Consultant is able to obtain the exemption of Royalty from the State 

Government, the contractor shall pass on the same to Owner/Consultant for all the items involving 

Royalty. 

 

45.0 SITE FACILITIES FOR WORKMEN 

            Following facilities are to be ensured at all work places where workmen are deployed/engaged by 

Contractor. 

i) Arrangement of first aid 

ii) Arrangement for clean drinking water. 

iii) Toilets 

iv) Canteen where tea & snacks are available 

V)        A creche where 10 or more women workmen are having children below the age of 6 years. 

46.0 HYDROSTATIC TESTING 

 

46.1 The bidder as per the Technical specification along with their offer taking into account the completion 

schedule shall furnish the detailed procedure proposed for the hydrostatic testing of pipeline. The 

necessary piping, pumps etc. shall be provided by the contractor. The final disposal of water after 

testing shall be contractor's responsibility and should be in such a way that neither the traffic 

movement including pedestrians nor the standing crop in nearby fields gets affected. Suitable drains 

shall be provided for this purpose as directed by the Engineer-in-Charge within the contracted prices. 

 

46.2 The Contractor shall propose and obtain approval of Engineer-in-Charge for exact number of test 

spreads, based on drawings, availability of water for hydro testing and keeping in view other 

exigencies, if any before starting hydro testing work. The Contractor will carryout the hydrostatic  test  

for approved number of test spread including preparation for test and tie-ins, without any time and 

cost implication on this account to Owner/Consultant. Any increase or decrease in number of test 

spreads will not have any cost implication to Owner / Consultant / Contractor. 

 

47.0 MAKE OF MATERIALS 

           The materials required to be supplied by the contractor under this contract shall be procured only from 

Owner/Consultant approved vendors. Where the makes of materials are not indicated in the Bidding 

document contractor shall furnish the details of makes and shall obtain prior approval of Engineer- in-

Charge of vendors/sub-vendors before placing order. 

 

48.0 INSURANCE 

             Insurance for free issue material 

             Not Applicable as owner will not supply any free issue material. 
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49.0 Insurance in India 

 

49.1 In addition to the insurance covers specified in the General Conditions of Contract to be obtained and 

maintained by the Contractor, Contractor shall at his own expense arrange, secure and maintain 

insurance with reputable insurance companies to the satisfaction of the Owner/Consultant as may be 

necessary and to its full value for all such amounts to protect the works in progress from time to time 

and the interest of Owner/Consultant against all risks as detailed herein. The form and the limit of 

such insurance as defined herein together with the under writer works thereof in each case should be 

as acceptable to the Owner/Consultant. However, irrespective of work acceptance, the responsibility 

to maintain adequate insurance coverage at all times during the period of Contract shall be that of 

Contractor alone. Contractor’s failure in this regard shall not relieve him of any of his responsibilities 

and obligations under Contractor. 

 

49.2 Any loss or damage to the equipment during ocean transportation, port/custom clearance, inland and 

port handling, inland transportation, storage, erection and commissioning till such time the Work is 

taken over by Owner/Consultant, shall be to the account of Contractor. Contractor shall be responsible 

for preferring of all claims and make good for the damage or loss by way of repairs and/or replacement 

of the parts of the Work damaged or  lost. Contractor shall provide the Owner/Consultant with a copy 

of all insurance policies and documents taken out by him in pursuance of the Contract. Such copies of 

documents shall be submitted to the Owner/Consultant immediately upon the Contractor having taken 

such insurance coverage. Contractor shall also inform the Owner/Consultant at least 60 (Sixty) days 

in advance regarding the expiry cancellation and/or changes in any of such documents and ensure 

revalidation/renewal etc., as may be necessary well in time. 

49.3 Statutory clearances, if any, in respect of foreign supply required for the purpose of replacement of 

equipment lost in transit and/or during erection, shall be made available by the Owner/Consultant. 

Contractor shall, however, be responsible for obtaining requisite licenses, port clearances and other 

formalities relating to such import. The risks that are to be covered under the insurance shall include, 

but not be limited to the loss or damage in handling, transit, theft, pilferage, riot, civil commotion, 

weather conditions, accidents of all kinds, fire, war risk (during ocean transportation only) etc. The 

scope of such insurance shall cover the entire value of supplies of equipment, plants and materials to 

be imported from time to time. 

 

49.4 All costs on account of insurance liabilities covered under this Contract will  be  to Contractor’s 

account and will be included in Contract Price.  However,  the Owner/Consultant may from time to 

time, during the currency of the Contract, ask the Contractor in writing to limit the insurance coverage 

risk and in such a case, the parties to the Contract will agree for a mutual settlement, for reduction in 

Value of Contract to the extent of reduced premium amounts. 

 

49.5 Contractor as far as possible shall cover insurance with Indian Insurance Companies, including marine 

Insurance during ocean transportation. 

 

50.0 SPARES 
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50.1 Contractor shall procure and supply all spare parts required during commissioning of the various 

items/ materials supplied by him as enumerated in the Bidding Document. The quoted lumpsum prices 

shall be deemed to have been inclusive of all such provision of commissioning spares, required till 

commissioning of such items. Contractor shall make available all the commissioning spares required 

at site at least 4 (four) weeks before start of commissioning. However, listed spares not used during 

commissioning shall be handed over to Owner at their designated place. Contractor  shall also supply 

commissioning spares not listed but required during commissioning within the contracted price. 

 

50.2 In addition to above, special tools & tackles required, if any, for operation &maintenance shall also 

be supplied by the Contractor and the quoted prices shall be deemed to have been inclusive of all such 

provisions. 

 

51.0 BUILDING AND OTHER CONSTRUCTION WORKER’S ACT 

 

51.1 In order to govern welfare and working conditions of labourers engaged in construction activities, the 

Building and other Construction Workers’ (Regulation of Employment and Conditions of Service “RE 

&CS”) Act, 1996 came into force. RE&CS Act’1996 is applicable in respect of building and other 

construction work. Wherever applicable, The SUB-CONTRACTOR shall strictly  comply with the 

following provisions pertaining to RE &CS Act’1996. 

 

51.2 The SUB-CONTRACTOR must be registered with the concerned authorities under the Building and 

Other Construction Workers’ (RE&CS) Act, 1996 or incase of non-registration; the SUB- 

CONTRACTOR should obtain registration within one month of the award of contract. 

 

51.3 The SUB-CONTRACTOR shall be responsible to comply with all provisions of the Building and 

Other Construction Workers’ (RE&CS) Act, 1996, the Building and Other Construction Workers’ 

Welfare Cess Act, 1996, the Building and other  Construction Workers’  (RE&CS)  Rules,  1998 and 

the Building and Other Construction Workers Welfare Cess Rules, 1998. 

 

51.4 Cess as per the prevailing rate, shall be deducted at source from bills of the SUB-CONTRACTOR by 

the engineer-in-Charge of the contract and remitted to the 

51.5 “Secretary, Building and Other Construction  Workers  Welfare  Board”  of the concerned  State. The 

SUB-CONTRACTOR shall be responsible to submit final assessment return of the cess amount to the 

assessing officer after adjusting the cess deducted at source. 

 

52.0 CUSTOM CLEARANCE ETC. For FOREIGN BIDDERS 

            All customs clearance formalities, including payment of port levies/ charges are in the scope of bidder 

and shall be borne by him & to be included in quoted Price. 

 

53.0 GENERAL GUIDELINES DURING AND BEFORE ERECTION 

 

53.1 Contractor shall be responsible for organizing the lifting of the equipment in the proper sequence, that 

orderly progress of the work is ensured and access routes for erecting the other equipments are kept 
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open. 

 

53.2 Orientation of all foundation, elevations, lengths and disposition of anchor bolts and diameter of holes 

in the supports saddles shall be checked by contractor, well in advance. Minor rectifications including 

chipping of foundations as the case may be shall be carried out at no extra cost by the contractor after 

obtaining prior approval of the Engineer-in-Charge. The Contractor shall also be provided with the 

necessary structural drawings and piping layouts etc., wherever required for reference. During the 

structural member need to be dismantled, to facilitate the equipment erection, same shall be done by 

the contractor after ensuring proper stability of main structure with prior permission of Engineer-in-

Charge. All such dismantled members shall be put in position back after the completion of equipment 

erection to satisfaction of Engineer-in-Charge. 

  

53.3 During the performance of the work the Contractor at his own cost, shall keep structures, materials 

and equipment adequately braced by guys, struts or otherwise approved means which shall be supplied 

and installed by the Contractor as required till the installation work is satisfactorily completed. Such 

guys, shoring, bracing, strutting, planking supports etc. shall not interfere with the work of other 

agencies and shall not damage or cause distortion to other works executed by him or other agencies. 

 

53.4 Manufacturer's recommendations and detailed specifications for the installation of the various 

equipment and machines will be passed on to the contractor to the extent available during the 

performance of work. The requirements stipulated in these clauses shall be fulfilled by the Contractor. 

 

53.5 Various tolerances required as marked on the drawings and as per specifications and instructions of 

the Engineer-in-Charge, shall be maintained. Verticality shall be maintained. Verticality shall be 

verified with the Theodolite. 

 

54.0 ERECTION OF EQUIPMENTS 

 

➢ All the erection shall be carried out by Cranes of suitable capacity. Erection by derrick shall not be 

permissible. The contractor shall arrange the crane of suitable capacity required for erection and 

include cost for same in respective items without any liability on the part of Owner/Consultant. 

 

➢ Bidder shall submit the indicative erection scheme for compressor/equipment and shall undertake the 

erection only after obtaining approval of erection scheme by Engineer-in charge. 

 

➢ Grouting of equipments, anchor bolts, pockets and under base plates shall be carried out as per 

technical specifications. 

 

55.0 PROJECT PLANNING, SCHEDULING AND MONITORING SYSTEM 

            The following schedules/documents/reports shall be prepared and submitted by the Bidder/Contractor/ 

supplier for review/approval at various stages of the contract. 

 

55.1 AFTER THE AWARD OF CONTRACT 
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a) Time Schedule 

            The Completion Time Schedule for the work (including mobilization period) as per IFB of Bid 

Document. 

            The Bidder is required to submit a Project Time Schedule in Primavera. The Schedule shall cover all 

aspects like sub-ordering, manufacturing and delivery, indicated in the Bid Document. The Owner 

interface activities shall be clearly identified with their latest required dates. Owner reserves the right 

to disqualify the Bidder if the above Schedule submitted by the Bidder is not in line with the over all 

Project requirement. 

 

      b) Scheduling & Monitoring System 

            The Bidders should describe their system of Project Scheduling and monitoring, the extent of 

computerization, level of detailing, tracing methodology etc. with the name of computer package and 

sample outputs. 

c) Overall Project Schedule 

            The Contractor shall submit within 1 week of Fax of Acceptance, a sufficiently detailed overall Project 

Schedule in the activity network form, clearly indicating the major milestones interrelationship/ 

interdependence between various activities together with analysis of critical path and floats. 

            The network will be reviewed and approved by Engineer- in-Charge and the comments if any shall be 

incorporated in the network before issuing the same for implementation. The network thus finalised 

shall form part of the contract document and the same shall not be revised without the prior permission 

from Engineer-in- Charge during the entire period of contract. 

 

d) Progress Measurement Methodology 

           The contractor is required to submit within 1 week of award of WORK, the methodology of progress 

measurement of sub-ordering, manufacturing/delivery, subcontracting construction and 

commissioning works and the basis of computation of overall services/physical progress informed. 

Owner reserves the right to modify the methodology in part or in full. 

e) Functional Schedules 

            The contractor should prepare detailed functional schedules in line with network for functional 

monitoring and control and submit scheduled progress covers for each function viz. ordering, delivery 

and construction. 

 

55.2 Progress Reporting Proforma 

 

A. Monthly Progress Report 

            This report shall be submitted on a monthly basis within 10(ten) calendar days from cut-off date, as 

agreed upon covering overall scenarios of the work. 

            The report shall include, but not limited to the following : 

a) Brief Introduction of the work. 

b) Activities executed/ achievements during the month. 

c) Schedule versus actual percentage progress and progress curves for Detail Engg. Sub- ordering, 

Manufacturing/ Delivery, Sub-contracting, Construction, Commissioning and Overall and quantum 
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wise status & purchase orders against schedule. 

d) Area of concern/ problem/ hold-ups, impacts and action plans. 

e) Resources deployment status. 

f) Annexures giving status summary for drawings, MRs, deliveries, sub-contracting and construction. 

g) Procurement status for items to be supplied by Contractor. 

 

B. Weekly Reports 

            The report will be prepared and submitted by the Contractor on weekly basis and will cover following 

items : 

a) Activities programmed and completed during the week. 

b) Resource deployed men and machines. 

c) Quantities achieved against target in construction 

d) Record of Mandays lost. 

e) Construction percentage progress schedule and actual. 

C. Daily Repots 

a) Activity programme for the day 

b) Progress of the previous day and commutative progress. 

c) Manpower & machinery deployed. 

d) Any other additional reports/ information as may be required by E.I.C. 

 

55.3 Progress Reports 

55.3.1 CONTRACTOR shall make every effort to keep the OWNER adequately informed as to the progress 

of the WORK throughout the CONTRACT period. 

            CONTRACTOR shall keep the OWNER informed well in advance of the construction schedule so as 

to permit the OWNER to arrange for requisite inspection to be carried out in such a manner as to 

minimize interference with progress of WORK. It is imperative that close coordination be maintained 

with the OWNER during all phases of WORK. 

 

55.3.2 By the 10 th (tenth) of each month, CONTRACTOR shall furnish the OWNER a detailed report 

covering the progress as of the last day of the previous month. These reports will indicate actual and 

scheduled percentage of completion of construction as well as general comments of interest or the 

progress of various phases of the WORK. The frequency of progress reporting by the CONTRACTOR 

shall be weekly. 

 

55.3.3 Once a week, CONTRACTOR shall submit a summary of the WORK accomplished during the 

preceding week in form of percentage completion of the various phases of the WORK, to the OWNER. 

55.3.4 Progress reports shall be supplied by CONTRACTOR with documents such as chart, networks, 

photographs, test certificate etc. Such progress reports shall be in the form and size as may be required 

by the OWNER and shall be submitted in at least 3 (three) copies. 

 

55.3.5 Contractor shall prepare daily progress report (DPR) in the desired format and submit it to Engineer-

in- charge alongwith schedule of next day to Engineer-in-charge. 
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56.0 RESPONSIBILITY OF CONTRACTOR 

 

56.1 It shall be the responsibility of the Contractor to obtain the approval for any revision and/or 

modifications decided by the Contractor from the Owner/Consultant/ Engineer-in-charge before 

implementation. Also such revisions and/or modifications if accepted/ approved by the 

Owner/Consultant/Engineer-in-charge shall be carried out at no extra cost to the Owner/Consultant. 

Any changes required during and/or after approval for detailed construction drawings due to functional 

requirements or for efficient running of system keeping the basic parameters unchanged and which 

has not been indicated by the Contractor in the data/drawings furnished along with the offer will be 

carried out by the Contractor at no extra cost to the Owner/Consultant. 

 

56.2 All expenses towards mobilization at site and demobilization including bringing in equipment, 

clearing the site etc. shall be deemed to be included in the prices quoted and no separate payments on 

account of such expenses shall be entertained. 

 

56.3 It shall be entirely the Contractor's responsibility to provide, operate and maintain all necessary 

construction equipments, scaffoldings and safety gadgets, cranes and other lifting tackles, tools and 

appliances to perform the work in a workman like and efficient manner and complete all the jobs as 

per time schedules. 

 

56.4 Preparing approaches and working areas for the movement and operation of the cranes, levelling the 

areas for assembly and erection shall also be the responsibility of the Contractor. The Contractor shall 

acquaint himself with access availability, facilities such as railway siding, local labour etc. to provide 

suitable allowances in his quotation. The Contractor may have to build temporary access roads to aid 

his own work, which shall also be taken care while quoting for the work. 

 

56.5 The procurement and supply in sequence and at the appropriate time of all materials and consumables 

shall be entirely the Contractor's responsibility and his rates  for execution of work will be inclusive 

of supply of all these items. 

 

57.0 CHECKING OF LEVELS 

57.1 The Contractor shall be responsible for checking levels, orientation plan of all foundations, foundation 

bolts, etc., well in advance of taking up the actual erection work and bring to the notice of Engineer-

in- Charge discrepancies, if any. In case of minor variations in levels etc. the Contractor shall carry 

out the necessary rectifications to the foundations within his quoted price. 

57.2 The Contractor shall also be responsible for checking with templates, wherever necessary, the 

disposition of foundation bolts with the corresponding bases of structure and shall effect rectifications, 

as directed, within his quoted rate. 

 

58.0 STORAGE AND PRESERVATION 

            The Contractor shall maintain wherever required an air-conditioned room for the storage of the 

instruments as well as for calibration and testing of the instruments at his own cost. The contractor 

shall provide these facilities within the quoted price. 
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            Activities like loading/ unloading at store as well as at site, transportation of material, equipments, 

tools & tackels etc. until handing over of the complete facility to the Owner shall be arranged by 

contractor at no extra cost to Owner. 

 

59.0 DISTINCTION BETWEEN FOUNDATION AND SUPERSTRUCTURE 

 

59.1 To distinguish between work in foundations and superstructures, the following criteria shall 

apply: 

59.1.1 For all Equipment pedestals, pipe racks, other foundation and R.C.C. Structures, work done upto 300 

mm level above finished grade level will be taken as work in foundations and work above this level 

will be treated as work in superstructures and payments would be made accordingly. 

59.1.2 For Buildings only, all works upto level corresponding to finished floor level shall be treated as `Work 

in foundation' and all works above the finished floor level shall be treated as "Work in superstructure". 

59.1.3 Irrespective of what has been stated above, all pavements, R.C.C. Retaining wall, all pipe sleepers and 

any similar item would be taken as work done in foundations irrespective of locations, nomenclature 

and levels given anywhere. 

59.1.4 Where not specifically pointed out all works in Cellars/ sumps, Tank Pads, Cable trenches, or such 

similar item would be taken as work in foundation 

 

60.0 LOCAL CONDITION 

 

60.1 It will be imperative for each bidder to fully inform himself of all local conditions and factors which 

may have any effect on the execution of the works covered under these documents and specifications. 

In their own interest the Bidders are requested to familiarize themselves with the Income Tax Act. 

1961, the Companies Act 1956, Custom Act 1962 and other related Acts and Laws prevalent in India. 

The Owners shall not entertain any request for clarification from the Bidders, regarding such local 

conditions. 

 

60.2 It must be understood and agreed that such factors may have properly been Investigated and 

considered while submitting the bids. No claim for financial Adjustment to the Contract awarded 

under these specifications and documents will be entertained by the Owner. Neither any Change in 

the time schedule of the Contract nor any financial adjustment arising therefore shall be permitted by 

the Owner which are based on the lack of such clear information to its effect, the cost or time schedule. 

 

60.3 The activities listed in the scope of proposal in this document as well as in the price break-up shall be 

only broad categories and shall in no way absolve the Bidder in executing and completing of the 

turnkeys philosophy of the Owner within the quoted Lumpsum price. Any item/equipment/services/ 

activities/ taxes/duties, if not specifically identified in the Bid document or in the offer but is necessary 

for the completion of work, shall be deemed to be included in the quoted Lumpsum price and no extra 

charges are payable by the Owner. 

 

60.4 The Purchaser/Consultant will not provide any power and water connection and The Contractor/ 

supplier shall obtain necessary power and water connection from relevant authority and will pay its 
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uses charges. Purchaser will not own the responsibility for providing the land. 

 

60.5 Other terms and condition will be applicable as specified elsewhere in General Conditions of Contract 

and Instruction to bidder. 

 

60.1     SINGLE POINT RESPONSIBILITY 

            The entire work as per scope of work covered under this contract shall be awarded on single point 

responsibility basis. 

 

62.0 REQUIREMENT OF EMPLOYMENT VISA FOR FOREIGN NATIONALS 

 

62.1 All Foreign nationals coming to India for execution of Projects/ Contracts will have to apply for 

Employment Visa only and that grant of Employment Visa would be subject to strict adherence 

of following norms: 

 

62.1.1 Employment Visa is granted only for the skilled and qualified professionals or to a person who is 

being engaged or appointed by a Company, Organisation, Industry or Undertaking etc. in India on 

contract or employment basis at a senior level, skilled position such as technical expert, senior 

executive or in managerial position etc. 

 

62.1.2 Request for Employment Visa for jobs for which large number of qualified Indians are available, is 

not considered. 

 

62.1.3 Under no circumstances an Employment Visa is granted for routine, ordinary secretarial/ clerical jobs. 

 

62.1.4 CONTRACTORS are advised in their own interest to check latest Visa rules from Indian Embassy/ 

High Commission in their country in case Foreign nationals are required to be deputed to India during 

execution of the Contract. 

 

63.0 REQUIREMENT OF PAN FOR FOREIGN BIDDER 

 

63.1 Foreign Bidders whose receipts in India are subject to tax shall furnish PAN, Permanent Establishment 

and Tax Residency Certificate. Withholding Tax shall be deducted as applicable under the Income 

Tax Act in India. If bidder does not furnish PAN, tax will be deducted accordingly. 

 

64.0 DIRECT PAYMENTS TO SUB-VENDORS/ SUPPORTING AGENCIES OF MAIN 

CONTRACTOR 

 

64.1 "Normally, the payment is to be made to vendor/ contractor only as per provision of contract. During 

execution, in case of financial constraints, GSL may make direct payment to their sub-vendor/ 

supporting agencies as an exception from the amounts due to the vendors/ contractors from any of 

their bills under process upon certification by EIC subject to receipt of such request from the vendor/ 

contractor. Further, the request for direct payments to the sub-vendor/ sub-contractor shall be 
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considered in performance evaluation of such vendor/ contractor. " 

 

65.0 INDEMNITY BOND 

            After award of work, bidder has to furnish legal indemnity bond to owner equivalent to total price of 

delivered items/ equipment before Owner hands over such equipment to them for the purpose of 

further action as per scope of work in the format as given in tender. The Indemnity Bond against 

quantities ordered shall be valid from the date of receipt of 1st consignment at site & remain valid 

upto 06(six) months from date of the receipt of last consignment at site. 

            Indemnity Bond to be executed by the supplier latest by prior to purchaser’s designated store for site 

works in case of foreign bidder however, in case of Indian bidder latest by the time of dispatch of 

supply. 

 

66.0 RULES , REGULATIONS AND PROCEDURES 

 

66.1 CONTRACTOR/ SUPPLIER shall observe in addition to Codes specified in respective specification, 

all National and Local Laws, Ordinances, Rules and Regulations and requirements pertaining to the 

WORK and shall be responsible for extra costs arising from violations of the same. 

 

66.2 Various procedures and method statements to be adopted by CONTRACTOR/ SUPPLIER during the 

construction as required in the respective specifications shall be submitted to OWNER in due time for 

APPROVAL. No such construction activity shall commence unless approved by OWNER in writing. 

 

67.0 ORDER OF WORKS/PERMISSIONS/RIGHTOF ENTRY/CARE OF EXISTING SERVICES 

            The order in which the WORK shall be carried out shall be subject to the approval of the Engineer-in- 

charge and shall be so as to suit the detailed method of construction adopted by the CONTRACTOR/ 

SUPPLIER, as well as the agreed joint programme. The WORK shall be carried out in a manner so as 

to enable the other contractor/ suppliers, if any, to work concurrently. 

            OWNER reserves right to fix up priorities which will be conveyed by Engineer-in-Charge and the 

CONTRACTOR/ SUPPLIER shall plan and execute work accordingly. 

 

 

68.0 DEDUCTION FROM CONTRACT PRICE 

            All costs, damages or expenses which the OWNER may have paid, for which under the CONTRACT 

the CONTRACTOR is liable, shall be cleared by the OWNER. All such claims shall be billed by the 

OWNER to the CONTRACTOR/ SUPPLIER, regularly as and when they fall due. Such bills shall be 

supported by appropriate and certified vouchers or explanations, to enable the CONTRACTOR to 

properly identify such claims. Such claims shall be paid by the CONTRACTOR within fifteen (15) 

days of the receipt of corresponding bills and if not paid by the CONTRACTOR within the said period, 

the OWNER may then deduct the amount, from any amount due or becoming due by OWNER to the 

CONTRACTOR under the Contract may be recovered by actions of law or otherwise, if the 

CONTRACTOR SUPPLIER fails to satisfy the OWNER of such claims. 

 

69.0 CONSTRUCTION AIDS, EQUIPMENT, TOOLS & TACKLES 
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            CONTRACTOR/ SUPPLIER shall be solely responsible for making available for executing the work, 

all requisite Construction Equipments, Special Aids, Cranes, and Tools, Tackles and testing 

equipments and appliances. Such construction equipments etc. shall be subject to examination by 

owner and approval for the same being in first class operating condition. Any discrepancies pointed 

out by OWNER shall be immediately got rectified, repaired or the equipment replaced altogether, by 

CONTRACTOR/ SUPPLIER. OWNER shall not in any way be responsible for providing any such 

equipment, machinery, tools and tackles. 

 

           The OWNER reserves the right to rearrange such deployment depending upon the progress and priority 

of work in various sections. 

 

70.0  SECURITY DEPOSIT / CONTRACT PERFORMANCE BANK GUARANTEE 

 

70.1 Within 30 Days of receipt of the LOI/ Notification of Award, the successful bidder shall furnish to the 

Owner the Contract-Cum-Equipment Performance Bank Guarantee (CPBG) equivalent to 3% of order 

value for Supply, installation, Testing & commissioning inclusive of all taxes, duties GL site/store . 

 

70.2 For Operation and Comprehensive Maintenance Services: equivalent to 3% of total order value for 

operation and comprehensive maintenance inclusive of all taxes, duties and charges on yearly basis. 

Bidder will submit the CPBG one month prior to start of operation & Maintenance service. 

70.3 The bidder may note that in the event of delay in submission of security deposit, the contract can be 

terminated with subsequent actions following termination as per tender/procedure of GSL. 

 

70.4 Failure of the successful bidder to comply with the requirements of this clause shall constitute sufficient 

ground for the annulment of the award and forfeiture of the bid security. 

 

70.5 The Contract Performance Guarantee 3% of order value for Supply, installation, Testing & 

commissioning inclusive of all taxes will be discharged by the owner and returned to the bidder not  

later than thirty (30) days following the date of completion of all the Supplier's performance obligations 

under the Contract, including any warranty obligations. 

 

70.6  The Contract Performance Guarantee 3% of total order value for operation and comprehensive 

maintenance inclusive of all taxes, duties and charges on yearly basis will be discharged by the owner 

and returned to the Bidder not later than thirty (30) days following the date of completion of all the 

Supplier's performance obligations under the Contract. 

 

71.0 TERMINATION FOR CONVENIENCE 

 

a. GSL shall, in addition to any other right enabling it to terminate the contract, have the right to 

terminate the contract at any time by giving prior written notice of at least 14 days to the contractor. 

Such termination shall be without prejudice to the rights of the parties that have accrued on or before 

the date of termination of the contract. 

b. If the contract is terminated under this provision, the contractor is entitled to be compensated as under:- 
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the contract price attributable to the works performed as at the date of termination and the reasonable 

costs incurred by the contractor for termination of subcontractors or the repatriation of the contractors' 

and subcontractors' employees less the aggregate of all previous payments allocated to the works. 

c. Any sums due to GSL from the contractor accruing prior to the date of termination will be deducted 

from the amount to be paid to the contractor under the contract. 

             If, as a result of any such deductions, there is a negative amount payable to the contractor, then the 

contractor must pay an amount equal to such negative sum to GSL within 15 days of GSL intimating 

the contractor. 

 

72.0 FORCE MAJEURE 

           In the event of either party being rendered unable by Force Majeure to perform any obligations required 

to be performed by them under the contract, the relative obligation of the party affected by such Force 

Majeure shall upon notification to the other party be suspended for the period during which Force 

Majeure event lasts. The cost and loss sustained by the either party shall be borne by respective parties. 

 

(i) The term "Force Majeure" as employed herein shall mean acts of God, earthquake, war (declared or 

undeclared), revolts, riots, fires, unprecedented floods, rebellions, explosions, hurricane, sabotage, 

civil commotions and acts and regulations of respective Government of the two parties, namely the 

owner and the contractor, any national / state level strike affecting manufacturing, transportation and 

imposition of ban affecting supply of goods. 

 

(ii) Upon the occurrence of such cause(s) and upon its termination, the party alleging that it has been 

rendered unable as aforesaid thereby, shall notify the other party in writing immediately but not later 

than 7 (seven) days of the alleged beginning and ending thereof, giving full particulars and satisfactory 

evidence in support of its claim. 

 

(iii) Time for performance of the relative obligation suspended by the Force Majeure shall then stand 

extended by the period for which such cause lasts provided it has adversely affected the overall 

completion schedule. 

 

(iv) If deliveries of bought out items and/or works to be executed by the contractor are suspended by Force 

Majeure conditions lasting for more than 1 (one) month, the parties to the contract shall hold 

discussions to resolve the situation mutually. 

 

(v) If during the concurrence of the contract there shall be an out-break of war whether declared or not, 

in that part of the World which whether financially or otherwise materially affects the execution of 

the work, the contractor shall unless and until the contract is terminated under the provisions in this 

clause continue to use his best endeavour to complete the execution of the work, provided always that 

the owner shall be entitled, at any time after such outbreak of war to terminate the contract by giving 

notice in writing to the contractor and upon such notice being given the contractor shall, save as to the 

rights of the parties under this clause and to the operation of the clauses entitled Settlement of Dispute 

and Arbitration hereof, be terminated but without prejudice to the right of either party in respect of 

any antecedent breach thereof. 
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(vi) If the contract shall be terminated under the provisions of the above clause, the contractor shall with 

all reasonable diligence remove from the site all the contractor's equipment and shall remove similar 

facilities of his sub-contractors. 

 

73.0     DEFECT LIABILITY PERIOD 

           “The contractor shall guarantee the installation / site work for a period of 12 (twelve) Months from the 

date of completion of work” 

                                                                          OR 

            Eighteen (18) months from the date of delivery of last package of each lot at GSL store / site, 

whichever is earlier 

 

73.1 OPERATION & COMPREHENSIVE MAINTENANCE PERIOD 

 

            Bidder shall provide Operation & Comprehensive Maintenance during warranty period. Warranty 

period shall be as defined in tender document. Further bidder shall provide operation & comprehensive 

maintenance during warranty period & further 4 (Four) years from the date of end of warranty period. 

However, maximum duration of contract for operation & comprehensive maintenance during warranty 

and post warranty period shall be limited to 66 months from the date of receipt of last LNG Equipments 

of each lot at GSL store / site. 

 

           In case a LNG Equipment package is commissioned after six months from the receipt of last package 

of that lot for any reason attributable to Purchaser, the operation & comprehensive maintenance rates 

for that particular period (year) will be applicable. First year rates of Operation & Comprehensive 

maintenance will be valid during the warranty period. Rates for second, third, fourth & fifth year will 

be valid for each year from the date of expiry of warranty period. The total validity of AMC shall 

however be limited to 66 months from the date of receipt of last LNG Equipment package of each lot 

at GSL store / site. 

           In case a LNG Equipment package is commissioned after six months from the date of receipt of last 

package of lot for any reason attributable to Purchaser, the operation & comprehensive maintenance 

rates applicable for that particular period (year) will be applicable. 

 

           The comprehensive maintenance period may be extended beyond the above- defined period for another 

5 years on sole discretion of GSL as per tender terms. 

 

• Bidder shall provide preventive maintenance schedule based on running hours/ periodicity of the LNG 

Equipment package. 

 

• Old spares removed during any type of maintenance activity will be submitted to GSL by vendor. 

However, vendor will have to take care for disposal of consumables like waste oil, O Rings, Gaskets, 

Grease, Waste cloth etc. Waste oil collection and disposal in safe manner shall be done by the vendor 

only. 

74.0 LABOUR LAWS AND REGULATIONS 

            Before starting of work, the Contractor shall obtain a licence from concerned authorities under the 
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Contract Labour (Abolition and Regulation) Act, 1970, and furnish a copy of the same to the Engineer-

in-Charge. 

 

74.1 LABOUR LICENCE 

            Before starting of work, the Contractor shall obtain a licence from concerned authorities under the 

Contract Labour (Abolition and Regulation) Act, 1970, and furnish a copy of the same to the Engineer-

in-Charge. 

74.2 In addition to compliance of Labour Laws and Regulations stipulated in section VIII of General 

Conditions of Contract, the Contractor shall also comply with the following : 

a. The Contractor shall also comply with the provisions of Building and Other Construction Workers 

(regulation of Employment and Conditions of Service) Act 1996[BOCW (RE&CS) Act 1996] and 

Building and Other Construction Workers Welfare Cess Act, 1996 and all rules, regulations, 

notifications issued thereunder as amended from time to time including provisions of registration of 

establishment of contractor hours of work, welfare measures and other conditions of service of 

building workers, safety and health measures etc., wherever applicable. 

 

b. An amount of cess as per prevalent rate (presently @1% of the cost of construction incurred by the 

Contractor) shall be recovered from the bills of the Contractor as per Building and Other Construction 

Workers Welfare Cess Act, 1996 and the rules thereunder as amended from time to time for depositing 

the same before appropriate authority. GSL shall not deduct and pay cess, in case Contractor has 

already paid the cess for the works executed and submitted proof of payment. 

            However, primary responsibility of recovery and payment of cess lies with GSL. 

 

c. All the terms and conditions pertaining to compliance of labour laws contained in the GCC shall also 

be applicable mutatis mutandis to the BOCW (RE&CS) Act, 1996 and Building and Other 

Construction Workers Welfare Cess Act, 1996 and the rules thereunder. 

 

d. The above conditions will be applicable to all the Contractors performing “building or other 

construction work” as defined under BOCW (RE&CS) Act, 1996 subject to other provisions of the 

Act. 

 

74.3 Every worker engaged by the Contractor should be enrolled under the following scheme: 

i. Pradhan Mantri Jeevan Jyoti Bima Yojna (PMJJBY) 

ii. Pradhan Mantri Suraksha Bima Yojna (PMSBY) 

             

            Under the two schemes, applicable annual premium amount (presently Rs. 342/- per person) shall be 

considered by the prospective bidder while submitting the price bid. Proof of payment towards the 

above two scheme shall be submitted by the Contactor to EIC for verification of the same from time 

to time. 

 

75.0 REGISTRATION OF THE CONTRACT WITH STATUTORY AUTHORITIES (FOR 

FOREIGN BIDDER) 

75.1 Within 15 days of receipt of LOI, the Contractor shall register themselves at their own cost with the 
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Reserve Bank of India, Income Tax, GST and such other statutory authorities, as may be required 

under the rules and regulations governing in India. The Contract Price shall be deemed to include all 

costs towards the same. A copy of all documents related to all such registration shall be submitted to 

Owner/Consultant for record. 

 

76.0 RESOLUTION OF DISPUTE (ARBITRATION) 

            Except as otherwise provided in the Contract where decision of Engineer-in- Charge is final and 

binding  on the contractor, in the event of any claims, disputes or differences arising out of or in 

connection with this Agreement, the same shall be settled through Arbitration as provided hereunder. 

The disputing Party shall serve a written notice of dispute to the other Party within fifteen (15) days 

of arising of such claim, dispute or difference. 

 

            Pursuant to such notice, the Parties hereto shall promptly and in good faith attempt to resolve such 

claim or dispute or difference through discussions and negotiations with a view to bring out an 

amicable resolution and settlement. 

 

           If the said claim or dispute or difference is not resolved through discussions and negotiations within 

thirty (30) days from the written notice of dispute, then either Party may give notice in writing to the 

other Party of its intention to commence arbitration proceedings, as hereinafter provided, as to the 

matter in dispute, difference or claim, and no arbitration proceedings in respect of this matter shall 

commence unless such written notice of arbitration is served upon the other Party. 

 

            The Arbitral Tribunal shall comprise of a one (1) Arbitrator. The Arbitrator shall be nominated by 

Supplier / Contractor / Service Provider from a list provided by GSL of three (3) persons from its 

panel of arbitrators. Depending on the nature of the claim or dispute, the list of persons from GSL 

shall comprise of persons with the requisite technical expertise and relevant experience. 

            Supplier / Contractor / Service Provider waives any and all of its objections to the said persons being 

former employees of GSL or of any other public sector entity or with regard to such persons holding 

shares in the Company. 

            

            If Supplier / Contractor / Service Provider fails to nominate the Sole Arbitrator within a period of 

fifteen (15) days from receipt of such list of persons by GSL, then it shall be construed to be a waiver 

in respect of the said persons on part of Supplier / Contractor / Service Provider and GSL shall be free 

to nominate one (1) of the persons from the said list to be the Sole Arbitrator. 

  

            The arbitration proceedings shall be held in accordance with the provisions of the Indian Arbitration 

and Conciliation Act, 1996, as amended from time to time. The seat of the arbitration proceedings 

shall be in Pune and shall be conducted in English Language. 

 

           The decision of such arbitration proceedings shall be binding and conclusive upon the Parties. 

            The fees of the Arbitral Tribunal shall be determined as per 4th Schedule of the Arbitration and 

Conciliation Act, 1996, as amended from time to time, and the Parties to the arbitration proceedings 

shall equally share the costs and expenses of any such arbitration proceedings. 
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            Notwithstanding any reference to arbitration herein, the Parties shall continue to perform their 

respective obligations under the Agreement unless they otherwise mutually agree in writing. 

 

77.0   Payments Terms 

  A 10% on completion of Engineering (Basic Engineering, QAP, manufacturing drawings, 

Conceptual Construction drawings,) and ABG, which ever is later. 

  B 50% payment shall be released on receipt of the major equipment of each sub-

system, such as: 

  1 For SOR Item 1.1: Supply of 01 Nos of Unloading Pump of 350 LPM mounted on a single 

skid.  

  2 For SOR Item 1.2: Supply of two numbers LNG storage tanks (56 KL each capacity). 

  3 For SOR Item 1.3: Supply of one number BOGV (Boil of Gas Vaporizer) and one low-

pressure regulating skid with flow meters. 

  4 For SOR Item 1.4: Supply of two numbers (1+1) of Medium pressure cryo pumps (70 

LPM), two numbers (1+1) Medium pressure vaporizers (2500 SCMH each) and T- 

connection with medium to low pressure regulating skid along with a flow meter. 

  5 For SOR Item 1.5: Supply of two numbers (1+1) of High-pressure cryo pumps (33 LPM) 

and two numbers (1+1) of high-pressure vaporizers (1200 SCMH each). 

  6 For SOR Item 1.6: Supply of Odorizing skid (Tank Capacity - 1000 litres). 

  7 For SOR Item 1.7: Supply of Fire Hydrant system. 

  8 For SOR Item 1.8: Supply of safety, PLC, SCADA and electrical system. 

   C 10% on completion of erection works and 10% on testing and pre-commissioning 

   D 10% against commissioning, final acceptance and handover of final/ as-built documents for 

Plant operation. 

   E 10 % after completion of successfully operation of 06 month. 

   F Any other item 

  1 90% on Completion of individual items of work 

  2 10% on Completion of all activities and their acceptance. Submission of final 

documents, final bill and acceptance of these by owner thereafter for successful 

closure of work order. 

      

          Note: Advance Bank Guarantee (ABG) valid for 06 (Six) months from date of issue of Award/PO. 
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FORMS & FORMATS 

 

 
(SECTION – V) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Form F-1 
 

BIDDER'S GENERAL INFORMATION 

 

To, 
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M/s. Gasonet Services (RJ) Ltd 

Tender no.:  

Subject: Design, Supply, Installation, Testing, Commissioning, and 5 years of Operation & 

Comprehensive Maintenance of LNG Storage & Regasification station Along with all necessary 

auxiliary units at Bikaner & Churu GA 
 

 

1 Bidder Name: 
 

2 Number of Years in Operation  

 

 

 
 

 
3 

 

 

 
 

 
Address of Registered Office 

 
 

:    

City :     

District :      

State    :     

PIN/ZIP :   

 
 

 

 

4 

 
 

 

Bidder’s address where 

order/contract is to be placed * 

 
 

 

 

City:   

District:   

State:     

PIN/ZIP :   

 
5 

 
Telephone Number of address 

where order is to be placed 

 
 

 

 

(Country Code) (Area Code) (Telephone Number) 

6 E-mail address 
 

 
7 

 
Fax Number 

 
 

 

(Country Code) (Area Code) (Telephone Number) 

8 Website 
 

  

9 
Name & Designation of Contact 

Person 
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10 

ISO Certification, if any 

{If yes, please furnish details} 

 

11 Bid Currency 
 

12 Port of shipment 
 

 
13 

 

Whether Supplier / Manufacturer 

Dealer / Trader / Contractor 

 

14 Type of Material Supplies 
 

15 Banker’s Name 
 

 

16 

 

Branch 

 

 
17 

 
Branch Code 

 

 
18 

 
Bank Account Number 

 

19 PAN No 
 

 

 

20 

 

 
Status of Firm 

(Indian Bidder only) 

Proprietorship Firm/Partnership firm/ Limited/Others 

If Others Specify:   

[Enclose relevant certificates / partnership deed/certificate of 

Registration, as applicable] 

21 GST No. 
 

[Enclose copy of GST Certificate] 

 
22 

Whether Micro or Small 

Enterprise 
(Indian Bidder only) 

Yes / No 

(If Yes, Bidder to submit requisite documents as specified at ITB) 

 

23 

Whether MSE is owned by SC/ST 

Entrepreneur(s) 

(Indian Bidder only) 

Yes / No 

(If Yes, Bidder to submit requisite documents as specified at ITB) 

 
24 

 
Type of Entity 

(Indian Bidder only) 

Corporate/ Non-Corporate (As per CGST/SGST/UTGST Act). 

(In case of Non-Corporate Entity, bidder will submit documentary 

evidence for same). 
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* For Indian Bidder: GSL intent to place the order/contract directly on the address from where Goods are 

produced/dispatched are Services are rendered. In case, bidder wants order/ contract at some other address 

or supply of Goods/ Services from multiple locations, bidder is required to provide in their bid address on 

which order is to be placed. 

 
 

Place: [Signature of Authorized Signatory of Bidder] 

 
 

Date: Name: 

Designati

on: Seal: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Form F-2 

FORM OF BID 
(To be filled by the Bidder) 

To 

M/s. Gasonet Services (RJ) LTD 

Tender no.:  
Subject: Design, Supply, Installation, Testing, Commissioning and 5 years of Operation & Comprehensive Maintenance of LNG Storage & 

Regasification station Along with All necessary auxiliary units at Bikaner & Churu GA 
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Dear Sirs, 

 
Having examined the Bid Documents consisting of the Invitation For bids, Instructions to Bidders, General 

Conditions of Contract and its Addendum, Special Conditions of Contract with   its   annexures, 

Specifications, Technical requirements, Time Schedule, Form of Agreement, Form of Bid, Form of 

Price Schedule and Addendum(s) to the Bid Documents (if   any),   and   having   understood   the   

provisions   of   the said Bid Documents and having thoroughly studied the requirements of GSL relative to 

the work bid for in connection with the ---------------------------- (Name of Work) and Bidding Document 

No.-------------------------- 

               for LNG storage and regassification system for CGD projects in the state of Rajasthan. and having 

conducted a thorough study of the job site(s) involved, the site conditions, soil conditions, the climatic 

conditions, labour, power, water, material and equipment availability, the transport and communication 

facilities, the availability and suitability of Site Fabrication Areas, the availability of land and   /   or 

premises for temporary office and accommodation quarters and all other factors and facilities and things 

whatsoever necessary or relevant to the formulation of the Bid and the performance of work, I / we 

hereby submit our bid / offer for the performance of the proposed services and supplies in accordance 

with the terms and conditions and within the time mentioned in the Bid Documents at the rates / prices 

quoted by me / us in Schedule of Rates / Price included within the Bid Documents and arrived at rates / 

prices for the services and supplies as per the Schedule of Rates / Price. If the work is awarded to me 

/ us, I / we undertake to perform the work and make the supplies in accordance with the Contract 

Documents as defined in the Form of Agreement forming part of the bid documents and accept the terms 

and conditions of Contract as laid down therein and undertake to submit within 15 (Fifteen) days of receipt 

of Notification of award of Bid for security deposit as specified in the Fax of Acceptance / Letter of 

Acceptance and to sign the formal Contract in terms of the Proforma of Agreement forming part of Bid   

Documents within 15 (Fifteen) days of receipt of the Detailed Letter of Acceptance (DLOA) from Owner. 

 

I/ We further undertake to keep my / our Bid / offer valid for a period as mentioned in Instructions to 

Bidders from the date of opening of bids. 

 

Yours faithfully, 

(Signature(s) of the Bidders(s)) 

Name & Designation of authorized person signing the Bid on behalf of the Bidder(s) Full Name 

and address of the Bidder(s). 
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Form F-3 
 

DETAILS OF LITIGATION / ARBITRATION (On 

bidder’s letter Head) 
  

Tender no.:  

Subject:.  Design, Supply, Installation, Testing, Commissioning and 5 years of Operation & Comprehensive    

Maintenance of LNG Storage & Regasification station Along with All necessary auxiliary units at Bikaner & 
Churu GA 

 
 

Bidder shall furnish details of Litigation / Arbitration cases during the last five years if any, in this form. 
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Form F‐ 4 

 

UNDERTAKING FOR UNCONDITIONAL ACCEPTANCE OF ENTIRE SET OF 

TENDER DOCUMENTS& ZERO DEVIATION CONFIRMATION 

 

(on BIDDER Letter head) 

 

To 

GASONET SERVICES LIMITED, 

807, World Trade, Tower Setor-16, 

Noida-201301, Uttar Pradesh- India 

Tel:022-27704600/4700 

Tender No : 

Dear Sir, 

 
I/We hereby declare that I/we have read, examined & understood the entire set of Tender Documents published against 

Tender ID: ..............& listed as below as well as any Corrigendum/Addendum/Tender Bulletin thereto: 

 

a) Section ‐ I: Instructions To Bidders (ITB) 

b) Section ‐ II: Technical Scope and Specifications (along with all Annexures, Exhibits, Drawings etc.) 

c) Section ‐ III: Schedule of Rates (SOR) 

d) Section ‐ IV: General Condition of CONTRACT (GCC) 

e) Section ‐ V: Special Condition of CONTRACT (SCC) 

f) Section ‐ VI: Forms and Formats 

g) Corrigendum / Tender Bulletin(s), if any 

 
I/We hereby undertake to agree & accept the same unconditionally vide this declaration. 

 
I/We hereby request you to consider this declaration in lieu of entire set of Tender Document published on the tendering 

portal as signed & stamped acceptance. 

 
I/we confirm that supporting documents required for BID evaluation as mentioned in ITB as well as all other details, data 
sheets & documents required to be submitted as stipulated in the Technical Scope/Specifications have been submitted  

separately in Packet‐ 2 as stipulated in Section‐ I: Instructions to Bidder (ITB). I/we hereby further undertake that in 

absence of any document, GSL reserves right to call for any other supporting document(s) as may be required for BID  

evaluation. 

 
I/ We understand that any deviation/exception in any form may result in rejection of bid. I/ We, therefore, certify that I/ 

we have not sought any deviation(s)/ exception(s) and accept the tender documents in entirety. 

 
We agree that if any deviation/exception is mentioned or noticed, our bid may be rejected.  

 

 

 
(SEAL AND SIGNATURE OF BIDDER) 
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Form - 5 

POWER OF ATTORNEY 

1.1 (To be stamped in accordance with Stamp Act) 

Know all men by these present, we .................................................................................................... (name of the firm 

and address of the registered office) do hereby irrevocably constitute, nominate, appoint and authorized Mr./ Ms (  

name)………………………………… son/daughter/wife of ……………………………. And presently residing 

at………………………………………………….., who is presently employed with us/the Lead Partner of our 

Consortium and holding the positing of.................................................... ,as our true and lawful attorney ( hereinafter 

referred to as the “Attorney”) to do in our name and on our behalf, all such acts, deeds and things as are necessary or  

required in connection with or incidental to submission of our application for submission of our bid for the …. Project  

proposed or being developed by the ............................. ( the “ Authority”) including but not limited to signing and 

submission of all applications, bids and other documents, and writings,  participate in Pre‐ Application and other 

conference and providing information/ responses to the Authority, representing us in all matters before the Authority,  

signing and execution of all contracts including the Concession Agreement and undertaking consequent to acceptance 

of our bid, and generally dealing with the Authority in all matters in connection with or relating to or arising out of our 

bid for the said Project and /or upon award thereof to us and or till the entering into of the Concession Agreement with 

the Authority. 

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things done or caused 

to be done by our said Attorney pursuant to and in exercise of the powers conferred  by this Power of Attorney and that 

all acts, deeds and things done by our said Attorney in exercise of the powers hereby conferred shall and shall  always 

be deemed to have been done by us. 

IN WITNESS WHEREOF WE, ............................................. THE ABOVE NAMED PRINCIPAL HAVE 

EXECUTED THIS POWER OF ATTORNEY ON THIS………. DAY OF 2…. 

For 

(Signature, name designation and address) 

Witness:‐ 

1. 

(Notarized) 

2. 

Accepted 

……………………… 

………… (Signature) 

(Name, Title and Address of the Attorney) 

Notes:‐ 

i. The mode of execution of the power of Attorney should be in accordance with the procedure , if 

any, laid down by the applicable law and the charter documents of the executants) (s) and when it is so  

required , the same should be under common self-affixed in accordance with the required procedure. 

ii. Wherever required, the Applicant should submit for verification the extract of the charter 

documents and documents such as a board of shareholder’s resolution /power of attorney in favor of the  

person executing this power of Attorney for the delegation of power hereunder on behalf of the Applicant. 
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Confirmation on Compliance to PF and ESIC/WCP Act – As applicable 
 

To 
GASONET SERVICES LIMITED, 

807, World Trade, Tower Setor-16, 
Noida-201301, Uttar Pradesh- India 
Tel:022-27704600/4700 

 

 

 
Sr 

Description of Act Registration / Policy 
. 

Details 
No 

. 

 

Documents to be submitted 

1 The Employee 
Provident Fund Act 

 
Employee’s State 

2 & Insurance (ESI) 

Act –As 

Applicable 

3 Workman 
Compensation Act 
– 

As Applicable 

 

 

We hereby confirm that copy of 
above detailed documents / 
declarations are attached in the 
Technical Bid. 

(Please provide details of 

registration no and 

validity) 

(Please provide details 

of registration no and 

validity) 

 
(Please provide details 

of policy no and 

validity) 

 
PF Code Number Copy 

 

 
ESIC Code Copy / 

Declaration for 

non‐ applicability 

 
WCP Policy Copy / 

Declaration for 

non‐ applicability 
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Form F‐ 6 

PROFORMA FOR CONTRACT PERFORMANCE BANK GURANTEE 

 

(To be stamped in accordance with Stamp Act) 
Ref No 

Bank 

Guarantee 

No.Dated 

GASONET SERVICES LIMITED 

 
Dear Sirs, 

 
 

In consideration of GASONET SERVICES LIMITED, incorporated under Company’s Act 1956 having its  

registered office at GASONET SERVICES LIMITED, 807, World Trade, Tower Setor-16, Noida-201301, 

Uttar Pradesh, INDIA (herein after referred to as “GSL” which expression shall unless repugnant to the  

context or meaning thereof include all its successors, Administrators, or meaning there of include all its 

successors, administrators, executors and assignees) having entered into a Contract / PurchaseOrder No. 

  dated (herein after called the contract which express shall include all the  

amendments thereto) with M/s. having its Head/ registeredOffice at (herein after referred to as 

the Supplier / Contractors which expression shallunless repugnant to the context or meaning thereof mean  

and include all its successors, administrators, executors and assignees) shall furnish to GSL a 

Contract performance guarantee for Rs. contract. for the satisfactory performance of the 

entire 

1. We (Name and full address of the bank) registered under the laws of   
having head / registered office at (herein after referred to as “The bank” which expressionshall, 

unless repugnant to the context or meaning thereof, include all its successors, administrators, executors and only 

permitted assignees) guarantee and undertake to  pay  immediately  on first demand by GSL in writing,  the  

monies  to  the  extent  of  Rs. (in figures)(Rs. in words 

  ) without any demur, reservation , contest or protest and/or  

without any reference to the Contractor(s)/ supplier any such demand made by GSLon the Bank by serving a  

written notice shall conclusive and biding, without any proof, on the bank as regards the amount due and payable, 

notwithstanding any dispute(s) pending before any court,tribunal, Arbitrator or any authority and / or any other 

matter of thing whatsoever, as liability underthese presents being absolute and unequivocal. We agree that the 

guarantee herein contained shall be irrevocable and shall continue to be enforceable until it is discharged by 

GSL in writing. This guarantee shall not be determined, discharged or affected by the liquidation, winding up, 

dissolution or insolvency of the Contractor(s)/ Supplier and shall remain valid, binding and operative against 

the bank. 

 
2. The Bank also agree that GSL at its option shall be entitled to Enforce this Guarantee against the Bank 

as a principal debtor, in the first instance, without proceeding against the Contractor(s)/ Supplier  

and notwithstanding any security or other guarantee that GSL may have in relation to Contractor(s)/ 

Supplier’s liabilities. 

 
3. The bank further agree that GSL shall have the fullest liberty without our consent and without  

affecting in any manner our obligations hereunder to vary any of their terms and conditions of the 

said contract or to extend time of the performance by the said contractor(s) / supplier from time to  

time or to postpone for any time or from time to time exercise of any of the powers vested in GSL 

against the said contractor(s)/supplier and to forbear or enforce any of the terms and conditions 
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relating to the said agreement and we shall not relieved from our liability by reason of any such 

variation, or extension being granted to the said Contractor(s) / Supplier or for any forbearance, act 

or omission on the part of GSL or any indulgence by GSL to the said contractor(s) 
/ Supplier or any such matter or thing whatsoever. 

 

4. The bank further agree that the Guarantee herein taken for the performance of the contract and all  

dues of GSL under or by virtue of this contract have been fully paid and its claim satisfied or  

discharged or till GSL discharges this guarantee in writing or till its date of expiry whichever is 

earlier. 

 
5. This guarantee shall not be discharged by any change in our constitution, in the constitution of GSL 

or that of the Contractor(s)/ Supplier. 

 
6. The bank also agrees that this Guarantee shall be governed and construed in accordance with Indian 

Laws and subject to exclusive jurisdiction of Courts at Ahmedabad, India. 

 
7. Notwithstanding anything contained herein above, our liability under this guarantee is limited to 

Rs. (in figures) (Rs. (in words) and our guarantee shall remain in 

force until it is discharged by GSL in writing or till its expiry date i.e. (indicate 

the date of expiry of bank guarantee). 

 
8. After the date of expiry i.e. this guarantee shall remain valid for further period of three 

months from the date of expiry i.e.  . The Bank agrees to honour any claim under this 

Guarantee within three months from the date of expiry of this guarantee i.e. upto   

(mention date after three months after expiry). 

9. The bank agrees to pay full or part amount under this bank guarantee immediately after submissionof 

demand or claim or request letter from GSL at any branch of the bank within India. 

 
In witness whereof, the bank through its authorised officer has set its hand and stamp on this 

  day of the at . 

 

 

 

 

 

 

 

(SIGNATURE) 

 

Full name, Designation and Official address 

(in legible letters) 

With Bank Stamp 

Attorney as per 

Power of Attorney No. 

Date:    
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Witness No. 1 Witness No. 2 

 

 
 

 

(Signature) (Signature) 

 

Full name and official Full name and official 
 

Address Address 

 

(In legible letters) (in legible letters) 
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Form F‐ 7 

 

LETTER OF UNDERTAKING - HOLIDAY LIST 
(ON BIDDER’S LETTER HEAD) 

 
 

Tender No.: 

 
To, 

GASONET SERVICES LIMITED, 

807, World Trade, Tower Setor-16, 

Noida-201301 

Uttar Pradesh India. 

Dear Sir, 

This is to certify that we (Name of the bidder ) is neither on Holiday or black listed by 

GSL nor by any central government department/ Central PSU. 

 
In case the above information is found wrong, action may be taken as per the provision of GCC-woks / goods. 

 

 

 
 

 

SIGNATURE AND SEAL OF BIDDER 

 

 

 
 

 

 
 

 



  

 

 
Design, Supply, Installation, Testing, Commissioning, and 5 years of 

Comprehensive operation & Maintenance of LNG Storage & Regasification 

station along with all necessary auxiliary units at Bikaner & Churu GA 

 

TENDER DOCUMENT NO: 

GSL/REPL/011/LNG 
 Date: 29/05/2023 

 

120 | P a g e   

Form-8 

DECLARATION FOR NO ALTERNATIVE OR ALTERED OR MODIFIEDBID 
(ON BIDDER’S LETTER HEAD) 

 

 
To, 

GASONET SERVICES LIMITED, 

807, World Trade, Tower Setor-16, 

Noida-201301 

Uttar Pradesh India. 

 

 
Dear Sir, 

 
 

We (Name of the bidder) confirm that we have not submitted any alternative bid. 

 
 

We also confirmed that we have not altered or modified any part of this Bid Document. 

 

 

 

 

 

 

 

 

 

 
SIGNATURE AND SEAL OF BIDDER 
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                                                                                    FORM F-9  

                    CERTIFICATE FOR FINANCIAL CAPABILITY OF THE BIDDER 

(To be provided by Chartered Accountant) 

We have verified the Annual Accounts and other relevant records of M/s………………………..(Name of the bidder) 

and certify the following 

 

A. ANNUAL TURN OVER OF LAST 3 YEARS: 

 
 

Sr. No. Year (Please Mention years) Amount (Currency- INR/USD)______ 

1. Year 1:  

2. Year 2:  

3. Year 3:  

4. Average of Last 3 Years  

 
B. FINANCIAL DATA FOR LAST THREE AUDITED FINANCIAL YEAR: 

 
 

Sr. No. Description Year 1 : Year 2 : Year 3 : 

  Amount 

(Currency) 

Amount 

(Currency) 

Amount 

(Currency) 

1. Currency Assets    

2. Current liabilities    

3. Working capital (Current 

assets-current liabilities) 

   

4. Net worth (Paid up share 

capital and free reserves & 

surplus) 

   

5. Net Profit / Loss    

 
Name of Audit Firm: [Signature of Authorized signatory] 

Chartered Accountant Name: 

Date: Designation: 

Seal: 

Membership no. 
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Instructions: 

1. The financial year would be the same as one normally followed by the bidder for its Annual Report. 
 

2. The bidder shall provide the audited annual financial statements as required for this Tender 
Document. Failure to do so would result in the personnel being considered as non-responsive. 

3. In case the tenders having the bid closing date up to 31st September of the relevant financial year, 

and audited financial results of the immediate 3 preceding financial years are not available, the bidder 

has an option to submit the audited financial results of the 3 years immediately prior to that. Wherever 

the closing date of the bid is after 30th Sep. of the relevant financial year, bidder has to compulsorily 

submit the audited financial results for the immediate 3 preceding financial years. 

4. For the purpose of this Tender document (i) Annual Turnover shall be “Sale value/Operating Income” 
(ii) Working capital shall be “Current Assets less Current Liabilities” and (iii) Net Worth shall be “Paid up share 

capital and Free reserves & Surplus” 

5. Bidders whose accounts are not audited by auditors as per Law/jurisdiction, certification from a 
Chartered Accountant to be submitted. 

6. The information supplied should be the Annual Turnover of the bidder 

7. A brief note should be appended describing thereby details of turnover as per audited results. 

8. Attached are copies of the audited balance sheets, including all related notes and income statement for  
the last Audited Financial year, as indicated above, complying with the following conditions; 

70.5.1 All such documents reflect the financial situation of the bidder 

70.5.2 Historic financial statements must be audited by a certified accountant. 

70.5.3 Historic financial statements must be complete, including all notes to the financial statements. 

70.5.4 Historic financial statements must correspond to accounting periods already completed and audited 
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FORM F–10: 

FORMAT FOR BIDDERS QUERIES & IT’S REPLY 
 
 

 

QUERIES RAISED DURING PRE-BID MEETING BY BIDDER AND REPLY / CLARIFICATION TO BIDDERS 

BY OWNER 

Tender No.:  Date / Time of Pre- Bid : 

Venue: Date of Pre-bid Clarifications: 

Tender Description: 

Bidder Name : 

 
Sr. 

Tender 

Clause No. / 

Annexure 

 
Page No. 

 
Clause Description 

Bidders Comments / 

Queries 

Owner 

Reply / Clarifications to 

Bidders 

1      

2      

3      

4      

5      

6      

7      

8      

9      

10      

11      

12      

13      

14      

 

 

 

SIGNATURE AND SEAL OF BIDDER 
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FORM F–11:  

“SAMPLE INDICATIVE” FORMAT FOR CONTRACT 

SUBJECT: Contract for “ .” 

 
Reference: 

1. Tender No::                                                                 Dated:                  Due on: 

2. Your Offer Ref. DATED . 
 

Dear Sir, 

 
This has reference to your bid against our Tender No.: GSL/REPL/011/LNG: 2023-24 ,GASONET SERVICES 

LIMITED is pleased to issue this Contract for “ ”as further detailed hereunder and as per the terms & 

conditions specified in the Tender document and subsequent discussions / correspondence we had till date as referred above. 

 
'Owner' hereafter refers to GASONET SERVICES LIMITED and 'Contractor/Vendor' refers to M/s "       " 

 

The major terms & conditions of the work shall be as follows: 

 

1.0 SCOPE OF WORK: 
1.1 The Scope of Work for this Contract shall be as per GSL:TEND: : 2023-24 . 

 

2.0 CONTRACT VALUE: 

2.1 The Total Contract value for    Year shall be Rs. /- inclusive of all taxes and duties. The 

agreed rates shall remain firm and fixed till the expiry of contract and rate validity period. The vendor shall 

not be entitled to any inflation, escalation or revision (except as defined in tender document) during the 

contract period. 

 

3.0 CONTRACT PERIOD: 

3.1 The contract period shall be    year. From the date of LOI. 

3.2 Rate established in this tender shall be valid during the period of the LOA/Work 

Order/Contract. 

3.3 The effective date of order will be the date of the first notification of award i.e. . 
 

4.0 CONTRACT PERFORMANCE BANK GUARANTEE: 

4.1 As per Tender conditions. 

 
5.0 GUARANTEE/ WARRANTY/ DEFECT LIABILITY PERIOD: 

5.1 As per Technical Vol. 

6.0 LIQUIDATED DAMAGES / COMPENSATION FOR DELAY 

6.1 If the CONTRACTOR fails to deliver any or all of the GOODS or perform the services within the  

time period(s) specified in the CONTRACT, the OWNER shall, without prejudice to his other remedies under 

the CONTRACT, deduct from the CONTRACT PRICE, a sum calculated on the basis of the total  

CONTRACT PRICE, including subsequent modifications. 

6.2 In the event the invoice value is not reduced proportionately for the delay, the OWNER may deduct 

the amount so payable by the CONTRACTOR, from any amount falling due to the CONTRACTOR or by 

recovery against the Performance Bank Guarantee. Both CONTRACTOR and OWNER agree that the 

above percentages of price reduction are genuine pre-estimates of the  
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loss/damage which the OWNER would have suffered on account of delay/breach on the part of 

the CONTRACTOR and the said amount willbe payable on demand without there being any proof 

of the actual loss/or damage caused by such breach/delay. A decision of the OWNER in the matter 

of applicability of price reduction shall be final and binding. 
6.3 The time allowed for Supply of Services as entered in the contract, shall be strictly observed by the 

Owner. Work shall throughout the stipulated period of the contract be preceded with all the diligence 

(time being deemed to be the essence of the contract) . 
 

For Material: 

In case of delay in completion of supply beyond the stipulated time, penalty would be levied @ 1% of total value of 

the undelivered part per week or part thereof for each extra week taken by the vendor i.e. more than schedule 

time/period, subject to maximum of 10% of the total value of the undelivered part. In case of delay of more than 10 

weeks in supply of material or services beyond a stipulated completion date, GSL reserves the right to terminate the 

contract and reserves the right to place order on another vendor. Any extra expenditure that GSL will have to incur for 

procurement of the balance material through the other supplier on account of higher rates quoted by the supplier will 

be recovered from the supplier’s retention money, pending bills etc. All lots shall be considered separately for 

applying PRS in case of delay as described above. 

 
For Services: 

Work shall throughout the stipulated period of the contract be preceded with all the diligence (time being deemed to be 

the essence of the contract) and the Bidder shall pay to the GSL as compensation an amount equal to 0.5 % of the total 

value of the incomplete work of Contract/PO for each week of delay or part thereof for extra week taken more than 

schedule period/time, subject to maximum of the 5 % of the total value of incomplete work of Contract/PO after which 

period action will be taken under the profusion of the Contract. 

 

7.0 COMPLETION SCHEDULE: 
 

7.1        As per Technical Vol. 

 

9.0 PAYMENT TERMS AND MODE OF PAYMENT: 

9.1 As Per Tender Documents. Within 30 working days for making payment after receipt of undisputed 
certified invoiced at Gasonet Service (RJ) Limited. . 

 

10.0 FORCE MAJEURE: 

10.1 For purposes of this clause, ‘Force Majeure’ means an event beyond the control of the Supplier or  

Purchaser and not involving the Supplier’s fault or negligence and not foreseeable, all having impact on the 

performance of the respective obligations as detailed hereinafter. Such events may include but are not  

restricted to: 

10.1.1 War, whether declared or not, civil war, unrest and revolution, piracy, terrorism, sabotage; 

10.1.2 Natural disasters such as tornadoes, earthquakes, tidal waves, floods, destruction by lightning, etc; 

10.1.3 Explosions, fires, destruction of machinery, plant and installations of any nature. 

10.1.4 Arbitrary action, if any of the Government of India or a relevant State; 

10.1.5 Refusal by government authority of Government of India to grant the necessary permits needed to 
carry out the agreement provided such refusal is not the result of the doing of the parties. 

10.1.6 Boycotts, strikes and lock – outs of any nature, disruptive, occupation of plant and premises, work 
stoppages occurring at the premises of the party requesting to be relieved of its liability, so long such 
cause is not effected by such party’s controlled administration or employees. 

 
11.0 TERMINATION OF CONTRACT: 

11.1 Owner reserves the right to terminate the contract either in whole or in part, upon occurrence of one or  
more of the following events by giving 30 days notice in writing. 

(a) Breach of contractual obligation by the Contractor 

(b) Insolvency or bankruptcy of the Contractor 
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(c) Unsatisfactory performance or negligence by the Contractor 

(d) Failure to meet the objectives by the Contractor as envisaged under the contract 

(e) Failure to meet HSE norms by the Contractor. 
 

(f) Failure to comply the statutory requirement as envisaged under the contract 
Please Refer LIT for further details 

 

12.0 INSURANCE: 

12.1 Service provider shall be responsible to fully insure your employees for any injury, death, hazards and 

sickness or any such risks that may be connected to the works for entire period of contract. GSL shall not 

be responsible for any liability on this account. 

 
13.0 CONFIDENTIALITY: 

13.1 The Contractor cannot, without agreement of the Owner, disclose nor enable third parties to benefit  

from the documents drawn up in the course of his obligations under the Contract / Bid Document or 

information received from the Owner / Consultant / Engineer/ Inspector. 

13.2 Further, Contractor is not allowed to publish copy or transmit to third parties the documents that are  

transmitted to him by Owner/ Consultant/ Engineer/ Inspector. The Owner/ Consultant retain the right to  

claim damages from the Contractor in the case where these documents have been used without such written 

consent. 

13.3 However, these obligations do not apply to documents for which it can be demonstrated that 
• Such documents were already public before these were communicated to the other party, or havebecome 

public since without any fault or negligence of the party concerned, or 

• Such documents were already in its possession without having obtained them directly or indirectly from the 

other party, or 

• Such documents were obtained from an independent source that had neither direct nor indirect secrecy 

commitment to the other party. 

13.4 Regarding the application of this clause, the experts appointed by the Owner/ Engineer are not  

considered as third parties, and for this reason they have to respect, towards the Contractor, the same 

obligations as the Owner in these matters. 

13.5 Any document, other than the Agreement itself, enumerated shall remain the property of the Owner 

and shall be returned (all copies) to the Owner on completion of the Contractor’s obligations under the 

Agreement, if so required by the Owner. 

13.6 The Confidential Information is and remains the property of the Owner. 

 

14.0 ARBITRATION / SETTLEMENT OF DISPUTE: 

14.1 Any dispute between the parties shall be resolved mutually by the parties. If the dispute cannot be  

resolved by mutual consultation between the parties, the same shall be resolved in accordance with 

provisions of Arbitration and Conciliation Act, 1996 and rules framed there under as may be amended from 

time to time or its re-enactment. Place of Arbitration shall be . In the event, no amicable resolution or 

settlement is reached within 30 days from the date on which such dispute or difference arose, such dispute 

or difference shall be referred for adjudication by sole Arbitrator to be appointed by the Managing Director 

(MD) of GSL, in accordance with the Arbitration and Conciliation Act,1996. 
 

15.0 SITE ORGANIZATION: 

15.1 Subject to the provisions in the document and without prejudice to contractor’s liabilities and  

responsibilities to provide adequate qualified and skilled personnel on the work, contractor shall deploy site 

organization and augment the same as decided by the Engineer-in-charge depending on the exigencies 

of work so as to complete all works within the contracted time schedule and without any additional cost to Owner. 

15.2 Please refer Tender documents-Scope of Work for further details. 
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16.0 SUB CONTRACTING or SUB-LETTING OF CONTRACT: 

16.1 No part of this contract, nor any share or interest therein, in any manner or extent, will be transferred or 

assigned or sub-let, directly or indirectly, to any person / firm or organization by the Contractor without 

written consent of Owner, 

 

16.2 Provided nevertheless that any such consent shall not relieve the Contractor from any obligation,  
duty or responsibility under the Service Order.  

 

17.0 MODIFICATION / AMENDMENT IN CONTRACT 

17.1 No alteration or variation in the contract is valid unless agreed to in writing by both the parties. 
 

17.0 ALL OTHER TERMS AND CONDITIONS: 

17.1 All other terms and conditions will be as per above referred tender and all subsequent 
correspondences ending till date against the tender. 

 

18.0 ACKNOWLEDGEMENT: 

18.1 This Contract is being sent herewith in duplicate. Please convey your unconditional acceptance to  

this Contract by sending us an accepted copy of this order within 07 days of receipt of this Contract copy. If 

no communication is received within 07 days of receipt of work order it will be treated that order has been  

accepted entirely. 
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BANK MANDATE FORM 

 

Tender no.:  

Subject:  

 

1. Bidder Name : 

2. Bidder Code : 

3. Address of the Bidder : 

4. Particulars of Bank Account of Bidder : 

4a Name of the Bank : 

4b Name of the Branch and Address of the Branch : 

4c Branch Code : 

4d 9-Digit MICR code Number of the Bank & Branch : (As appearing in the MICR Cheque issued by the 

Bank) 

(Please do not give multicity cheque book code Number) 

 
4e Type of Account : 

(Savings Bank, Current or Cash Credit) 

4f Account Number : 

4g RGTS / IFSC Code (11 Digit) : 

4h NEFT Code No. : 

 

5. E-mail address of the Bidder : 

 

6. Contact Person(s) of the Bidder : 

 
I / We declare that the particulars given above are correct and complete and I / We accord our consent for 

receiving all our payments through Electronics Mechanism. 

    (Signature and 

designation of the Authorized person(s) of Bidder 

 
Official seal of the Bidder’s Place   : Date : 

 
BANK CERTIFICATION 

Certified that the particulars furnished above are correct as per our 

records. Place : 

Date : 

 

Signature of the Authorized Official of 

the Bank Bank Stamp 


